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ADVERTISEMENT AND AWARD STATUS OF ADOT HIGHWAY PROJECTS (FISCAL YEAR 2005)

ACTUAL DATA AS OF JUNE 30, 2005

BASELINE DATA AS OF JULY 1, 2004

(SO rted by DiStriCt, Route, and Milepost ) (Program Dollars are in $000)
I
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HE < %32 | Route [co|BegMP| Len |Dist| TRACS | FediDNumber |CPSID|PROJECT NAME / LOCATION TYPE OF WORK CobE | (in$000) | (in$000) | (ngooo) | &3 2 g3 2 |PROJECT MANAGER COMMENTS
viv[ T T sw_| 10 MA] 1132 7.8] E [H612801C[ IM010-B(006)A | MM1F [OGLESBY RD - PERRYVILLE (WB) RR(3"PL&4"TL) + ARFC 111 2,586 2,586 Oct-04]  Oct-04] Jan-05] Jan-05[JOSEPH M. PHILLIPS 602-712-7707
SwW | 10 MA| 1450 17.9] E |H632801C 1010-C-514 | ZD1D [I-10, 3RD ST - US-60 SIGN REHAB PROJECT 164 2,100 2,100 - Nov-04 Feb-05|M YOUSSEF 602-712-7647
MM A [ valley | 17 MA| 208.9 3.0] E [H521001C[ ACIM017-A(010)A [ QN1E [PEORIA AVE - BELL ROAD CST AUXILIARY LANES AND WALLS 342 22,300 22,300 - Aug-04] Aug-04] Nov-04] Oct-04[STEVE BEASLEY 602-712-7645
Y Valley | 17 MA| 2159 00| E PP1F |DEER VALLEY RD TI ADD 2ND WB LT TURN LN,WIDEN AP 342 1,911 1,911 - Jun-05 Nov-05 STEVE BEASLEY 602-712-7645 PRB 4/19/05 MOVED TO FY06
Valley | 17 MA| 2180 0.1] E |H655601C| CMO17-A(017)A | NR1G [I-17 @ HAPPY VALLEY ROAD ROUNDABOUT IMPROVEMENTS 312342 1,600 973 (627) Sep-04 Nov-04|STEVE BEASLEY 602-712-7645
Y sw | 17 MA|  209.9 0.0 E |H644001C PO1F [CACTUS ROAD CONSTRUCT DUAL LEFT TURN LANES 342 2,300 4,400 2,100 [ Jun-05 Jan-06 STEVE MISHLER 602-712-8678 PRB 7/10/05 MOVED TO FY06
sw_| 17 MA| 2180 8.0 E [H674701C| | 017-A-515 | WY1G [HAPPY VALLEY RD TO DAISY MTN DR, PAVEMENT PRESERVATION 113 2,716 2,716 - Feb-05 Mar-05|YONGQI LI 602-712-8661
MM Valley | 17 MA|  224.0 0.1] E [H516101C QDIC [SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI 331 9,300 7,700 | $(1,600.00)] Feb-05 May-05 STEVE BEASLEY 602-712-7645 PRB 3/22/05 MOVED TO FY06
YIY][ A A | MAG | 60 MA| 1527 1.0 E |H561001C| RAMO060-B-507 | LG1E |59TH AVE/GLENDALE AVE CONSTRUCT STRUCTURE| 342 25,901 25,901 - Nov-04] _Sep-04] Feb-05] Nov-04|TRENT KELSO 602-712-8167
Y| T T | Valley | 60 MA| 1814 0.0 E |H601501C| CM*060-C(010)A | PZ1F |[STAPLEY DRIVE AND VAL VISTATI WIDEN STR, 2 LT TURN LNS 342 1,061 8,478 7,417 | Jun-04] Jun-04]  Jul-04]  Jul-04|FLOYD ROEHRICH 602-712-7643 ADV FY04, FY05 AWD MEASUREMENT ONLY
MM A | valley | 60 MA| 182.0 1.0 E [H601502C| CMO060-C(014)A | LH1E |GILBERT ROAD CST DUAL LEFT TURNS 342 1,700 3,400 1,700 | Sep-04] Sep-04] Dec-04] Nov-04[FLOYD ROEHRICH 602-712-7643
M T sw_| 85 MA| 150.0 0.6] E [H595544C| STP085-B(013)A | EE1G [SR-85, MC-85 TO BASELINE RD IRRIGATION, DRAINAGE, UTIL 341 4,000 4,000 May-04] May-04]  Jul-04]  Jul-04]CHRIS DIMITROPLOS 602-712-8456 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y SW_| 85 MA| 150.4 21| E |H595504C LS1E [MC 85 TO SOUTHERN CONSTRUCT ROADWAY 341 19,304 10,129 (9,175) _Apr-05 Jul-05 EVELYN MA 602-712-6660 PRB 5/17/05 MOVED TO FY06
YIY] A A sw_| 87 MA| 159.6 0.1] E |HX16101C| STP087-A(005) | ED1G |SR-87 / SR-587 & HUNT HWY CONST NEW TRAFFIC SIGNAL SYSTM 132 633 700 67 | Nov-04] Sep-04| Feb-05] Dec-04|MIKE MARIETTI 602-712-6776 TECHNICAL ADJUSTMENT
Y[ T T sw_| 87 MA| 217.2 0.1] E [H625801C S087-B-504 | UY1F [SR-87 @ MP 217.2 MILL & REPLACE ACFC 311 85 85 - Apr-04]  Apr-04]  Jul-04]  Jul-04|DAVID HARMON 602-712-8654 ADV FY04, FY05 AWD MEASUREMENT ONLY
MAG | 101L [ MA 5.2 15[ E |H640501C| S 101-A-514 | BF1G |BETHANY HOME RD SOUTH HALF TI CONSTRUCT T 342 6,300 4,724 Apr-05 Jun-05|RON MCCALLY 602-712-7646 ADVANCED FROM FY08
Valley | 101L_|[MA 6.0 0.1] E |H649301C| STP 101-A(003)B | GE1G [MARYLAND AVENUE /101L CONSTRUCT UNDERPASS 342 6,309 6,309 - May-05 RON MCCALLY 602-712-7646
SW | 101L [MA 17.0 6.3 E |H633901C| S 101-A-513 | SWIF [101L, 75TH AVE - I-17 TI SIGN REHAB 1,090 1,090 - Jun-05 JOHN HOANG 602-712-6694
Y[ T T [ Valley | 101L | MA 20.2 20| E |H623501C S101-A-509 | OY1F [101L, WB 31ST AVE TO 51ST AVE CONSTUCT AUXILARY LANES 311 1,220 1,220 - Jun-04]  Jun-04] Aug-04] Aug-04|RON MCCALLY 602-712-7646 ADV FY04, FY05 AWD MEASUREMENT ONLY
MMER T | MAG [ 10iL | MA 23.0 7.0 E [H663101C| RAM 101-B-506 | HN1G [SR-101, 1-17 - SR-51 UTILITY RECONSTRUCTION 212 500 500 - Nov-04] Jan-05] Mar-05] Mar-05|RON MCCALLY 602-712-7646
v T T SW_| 101L | MA 44 0.1] E |H595603C S101-B-505 | CZ1G |[RAMP METERING PHASE 4 RAMP METERING PHASE IV 331 500 532 32| Jun-04] Jun-04] Aug-04] Aug-04]PANKAJ GUPTE 602-712-7754 ADV FY04, FY05 AWD MEASUREMENT ONLY|
SW_ | 202L [ MA 0.0 5.0 E |H663301C| S 202-A-504 | HU1G [I-10 TO PRIEST DRIVE SIGN REHABLITATION 1,600 1,600 - Jun-05 JOHN HOANG 602-712-6694
MM A SW_ | 202L [MA 9.0 33| E [H606901C RQLF [202L, LOOP 101 - COUNTRY CLUB DR CONTINOUS LIGHTING 132 625 700 75| Oct-04] Oct-04] Feb-05] Dec-04]|MIKE MARIETTI 602-712-6776 TECHNICAL ADJUSTMENT
viv[ T A | MAG [ 202L |MA 16.8 4.5 E |H529903C| RAM202-B-506 | NF1C |GILBERT RD - HIGLEY RD CONSTRUCT LANDSCAPE 323 3,932 3,932 - Nov-04] Nov-04]  Mar-05] Feb-05/JOE WARREN 602-712-8695
Y D MAG | 202L | MA 213 20| E |H578104C| RAM 202-B-511 | NG1C [HIGLEY RD - POWER RD CONSTRUCT LANDSCAPE 323 2,372 2,372 - Apr-05] Jun-05] _ Jul-05 MIKE BRUDER 602-712-6836
Y A A | MAG | 202L [MA 23.0 45| E |H578205C| RAM 202-B-601 | LU1G |POWER RD TO UNIVERSITY UTILITY RELOC/CONST 342 8,733 8,733 - Jun-05]  Apr-05] Sep-05] Jun-05|JOE WARREN 602-712-8695
Y MAG | 202L [ MA 23.3 45| E |H578201C QV1B [POWER RD - UNIVERSITY DR CONSTRUCT ROADWAY 341 126,527 147,100 20,573 | Jun-05 Sep-05 MIKE BRUDER 602-712-6836 PRB 5/10/05 MOVED TO FY06
MAG | 202L [ MA 29.0 0.0 E [H568604C QXIF |SR 202L / US 60 TI, PHASE 2 ROADWAY CONSTRUCTION 342 68,028 68,028 - Feb-05 Apr-05[JOE WARREN 602-712-8695 ADVANCED FROM FY06
YIY][ A A | MAG | 202L | MA 31.0 23] E |H591503C| RAMZ202-C-516 | NL1C |ELLIOT RD - BASELINE RD CONSTRUCT LANDSCAPE 341 1,995 1,995 - Dec-04] Nov-04]  Apr-05] Feb-05|PAUL WAUNG 602-712-7215
YY[ A A | MAG | 202L [MA 38.5 20| E |H591101C| STP*202-C(003)B | QZ1B [FRYE RD - POWER RD CONSTRUCT ROADWAY 341 81,000 81,000 - Aug-04]  Jul-04] Dec-04| Sep-04|PAUL WAUNG 602-712-7215
MM A | MAG | 202L |MA 41.3 35| E |[H591201C| STP202-C(009)B | RA1B [GILBERT RD - FRYE RD CONSTRUCT ROADWAY 342 67,000 67,000 - Sep-04] Aug-04] Dec-04] Nov-04|PAUL WAUNG 602-712-7215
viv[ T A | MAG [ 202L |MA 47.8 2.0 E [H566603C| RAM 202-C-514 | NI1C [DOBSON RD - ARIZONA AVE (SR 87) CONSTRUCT LANDSCAPE 323 2,300 2,300 - Feb-05] Feb-05] May-05]  Apr-05[JASON HARRIS 602-712-8736
MM A | MAG | 202L | MA 54.0 0.5 E |H662501C| RAM202-C-517 | HZ1G [SR-202L AT I-10 TI CNST SRP IRRIGATION SIPHON 212 1,200 1,752 552 | Nov-04| Nov-04] Mar-05] Jan-05|RON MCCALLY 602-712-7646
M SW | 202L [ MA 54.8 15| E |H541703C NM1C [WILD HORSE PASS TI CONSTRUCT LANDSCAPE 323 1,453 1,453 Dec-04 Apr-05 RON MCCALLY 602-712-7646 PRB 7/19/05 MOVED TO FY06
MM A SW [ 999 [MA 0.0 13.6] E |H648201C| NH999-A(024)A | EG1G [VARIOUS REGIONAL FREEWAYS CONST QUIET PAVEMENT PH IV 114111 4,400 9,460 Oct-04] Sep-04] Jan-05] Dec-04|STEVE MISHLER 602-712-8678 SUBPROGRAM 114
SW_[999 [sw 0.0 0.0 E [H638801C| HES999-A(001A | BI1G [INTERSTATE STATEWIDE LIGHTPOLE REPLACEMENT 132 3,222 3222 $ - Sep-04] Nov-04|MIKE MARIETTI 602-712-6776
SW_[ 999 [MA 0.0 0.0 E [H648801C| NH 999-A(040)A | GC1G |[VARIOUS REGIONAL FREEWAYS CONST QUIET PAVEMENT PHASE V 114 1,900 3,500 Apr-05 Jun-05|STEVE MISHLER 602-712-8678 ADVANCED FROM FY06
Y| T T Sw | 15 [mO 13.0 16.0] F |H584401C| IM015-A(004)A | OV1E |VIRGIN RIVER - STATE LINE SPOT MILL&LEVEL+ ARFC FULL LEN 111 9,300 9,300 Jun-04]  Jun-04] Aug-04] Aug-04|JOSEPH M. PHILLIPS 602-712-7707 ADV FY04, FY05 AWD MEASUREMENT ONLY
sw_| 17 CN| 306.0 28] F |H662901C 1017-B-512__ | GV1G [I-17, MP 306.5 - 336.25 MILL & REPLACE 112 310 310 - Jul-04 Aug-04| YONGQI LI 602-712-8661
viv[ T T Sw_| 40 CN| 201.0 4.2] F |H613801C| IM 040-D(014)A | MWIF [MP 201 TO WALNUT CANYON TI RR 3.5" AR + ARFC 111 4,617 4,317 (300)] Dec-04] Dec-04] Mar-05] Mar-05[CHRIS PULEO 602-712-7992
SW_| 40B |CN| 1952 0.4 F_|H663201C SB40-D-515 | HM1G [B-40, MP 195.19 - MP 195.64 MILL & REPLACE 2" ARAC 112 262 262 - Jul-04 Aug-04| YONGQI LI 602-712-8661
YIY| T A SW | 64 [CN| 2150 10.0] F |H602701C| NH 064-A(003)A | RP1E |VALLE - TUSAYAN CONSTRUCT PASSING LANE 333 1,650 1,950 300 | Mar-05] Mar-05] Jun-05] May-05|MAZEN MURADVICH 602-712-8664
Sw_| 89 CN| 420.0 1.3[ F |H662401C U089-C-502 | GW1G [US-89, FLAGSTAFF CITY LIMITS N MILL & REPLACE 2" AC 112 200 200 Jul-04 Sep-04|YONGQI LI 602-712-8661
Ssw_| 89 CN| 4684 2.4] F [H635801C AL1G |MP 468.40 - MP 470.80 AC (3" TL) RR ARFC 112 1,064 1,064 - May-05 JAVIER GURROLA 602-712-7687
v T T SW_| 89A |CN| 3824 0.2| F |H552301C| STPA89-B(004)A | JX1C [SR 89A, MP 382.4 ROCKFALL CONTAINMENT 133 4,000 4,000 - May-04]  May-04]  Jul-04]  Jul-04]MIKE ANDAZOLA 602-712-7629 ADV FY04, FY05 AWD MEASUREMENT ONLY|
YIY| T T SW | 89A [CN| 5374 9.8] F |H556601C| STP A89-C(001)A | HU1E [MARBLE CANYON - HOUSE ROCK-UNIT 1 3"AC + ARFC 111 2,215 2,771 556 | Jan-05| Jan-05] Apr-05] Apr-05|STEVE MISHLER 602-712-8678
Sw [ 179 [cN| 3113 0.2 F |H662301C S179-A-503 | GX1G [SR-179, DOODLEBUG RD. 2" MISC OVERLAY 112 75 75 - Jul-04 Aug-04| YONGQI LI 602-712-8661
SW_ [ 999 [sw 0.0 0.0 F [H517407C| N 900-0-586 | MV1E [VMS STATEWIDE NW ARIZONA PH 5B CONSTRUCT VMS SIGNS 335 1,090 1,090 - Jun-05 DEBRA BARKER 602-712-4281
Y SW_| 60 PN|  226.0 1.0] G |H659101C EF1G [SUPERIOR TI & REST AREA INTERPRETIVE SIGNING & LNDSCPE 83 83 - Apr-05 Jul-05 BRUCE CANNON 520-620-5428
YIY| T A SW_| 60 NA|  343.0 53| G |H614101C| NH 060-F(003)A | MZ1F [MP 343 TO ROCKY ARROYO MILL 3" REPL W/AR-AC& AR-ACFC 111 1,900 1,600 Jan-05] Jan-05] Apr-05] Mar-05|STEVE MISHLER 602-712-8678
MM A SW_| 60 NA| 3483 4.0 G |H525001C| NH 060-(002)A | TZ1C |[ROCKY ARROYO - JCT SR 61 3"AC + ARFC 111 1,101 1,101 - Jan-05] Jan-05]  Apr-05] Mar-05|MOHAMMAD JAWHAR 602-712-7994
Sw_| 60 NA[  352.0 0.7 G [H620001C[ U 060-F-501 | NZ1F [US-60, MP 352 EXTEND 2 CBCS AND WIDEN RDWY 311 572 572 - Jan-05 Mar-05[STEVE MISHLER 602-712-8678
SwW_| 61 AP| 4165 0.2 G |H609501C| S 061-B-500 | MILF [JCT SR 61/US 191 REALIGN INTERSECTION 311 420 420 - Mar-05 May-05|DAVID HARMON 602-712-8654
YY[ A A SwW_| 70 Gl | 2717 4.3] G |H614301C| STP070-A(007)A | NB1F |JCT 170 - EAST RR 3" AC + ARFC 111 1,760 1,630 (130)] Dec-04] Nov-04] Mar-05] Jan-05|HALDUN GUVENEN 602-712-7725
SwW | 70 [GH| 2718 0.2 G |[H619201C U070-A-510 | NRIF [US 70 @ PERIDOT SIDING CONSTRUCT TURN LANES 311 140 140 - Nov-04 Jan-05[JIM REEVES 602-712-7980
MM D sw_| 81 AP| 380.0 0.1] G [H616401C| S 081-A-501 | IXIC [LYMAN LAKE STATE PARK RECONST PARK ROADS & PARKING 321 1,150 1,360 210 | Jan-05] Feb-05] Mar-05] Apr-05|DAVE MELLGREN 602-712-8629
viv[ T A SW_| 180 |AP| 4163 10.1] G |H585701C| STP 180-C(002)A | PN1E [NUTRIOSO - ALPINE RR 4" + ARFC 111 3,928 3,928 - Jan-05] Jan-05] Apr-05] Mar-05|MOHAMMAD JAWHAR 602-712-7994
Y T SW [ 188 [ GI| 21438 41| G |H615501C| STP 188-A(001)B | JN1C |WHEATFIELDS - US 60 CONSTRUCT ROADWAY 341 10,000 10,000 - Apr-05] _ Apr-05] _Aug-05 BAHRAM DARIUSH 602-712-8427
Sw [ 188 [ GI| 2589 0.0 G [H600201C| S 188-A-506 | AP1F [DRYER DR TO TONTO CREEK TRAIL WIDENING 311 296 296 - May-05 JOHN DICKSON 602-712-8683
MM SwW_[ 191 [GE| 225.0 14.0] G [H390201C ZKSP _|KP CIENEGA - BUTTER CIENEGA ARFC 111 963 3,200 2,237 | Mar-05 Jun-05 KENNETH COOPER 602-712-8674 PRB 1/18/05 MOVE TO FY06
YIY][ A A SW_| 260 | NA| 3210 1.0] G _|H649901C| S 260-B-507 | EB1G [COTTONWOOD WASH BRIDGE STR # 1643 __|SCOUR RETROFIT 123 303 303 - Jan-05] Dec-04] Apr-05] Feb-05[ITTY ITTY 602-712-7468
SW | 260 [AP| 342.0 0.4 G |H619401C| S 260-C-506 | OULF [SR-260 @ 342 STORM DRAIN 376 376 Jun-05 MIKE ANDAZOLA 602-712-7629
SW | 260 [AP| 395.6 1.4] G |H669201C S260-C-507 | NQ1G [SR 260,MP 395.65 TO MP 397.10 3" AC+FOG COAT + EPOXY 112 560 560 | $ - Jan-05 Mar-05|YONGQI LI 602-712-8661
MM A Sw_| 40 CN| 2350 0.1] H [H210701C[ IM040-4(156)A | LQ1B [METEOR CRATER REST AREA CONSTRUCT REST AREA 322 7,700 7,700 [ $ - Dec-04] Nov-04]  Jun-05] Feb-05|DEBRA EINWECK 602-712-6747
SW_| 40 CN| 236.0 20| H_|H618301C| AC* 040-D(016)A | GO1F [SUNSHINE BNSF RR OP WB DECK REHABILITATION 126 1,500 1,500 Feb-05 Apr-05[KHALID SALAHUDDIN 602-712-8620
Y| T T SW_| 40 AP| 3133 18.0 H |H610901C 1040-E-506 | PR1F |PETRIFIED FOREST - MCCARROL TI REMOVE & REPLACE FENCING 311 734 734 May-04] May-04|  Jul-04]  Jul-04|MISTY DAYZIE 928-779-7529 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y D SwW_| 40 NA|  253.6 1.0] H [H458401C| IM 040-D(015)N [ ZW1D [NORTH PARK TI RECONSTRUCT TI 331 12,000 19,000 7,000 [ Apr-05[ Jun-05] Aug-05 PAUL SULLIVAN 602-712-7468
Sw_| 40 AP| 3422 11.6] H [H613901C| HES*040-E(003)B | MX1F [QUERINO - HAWTHORNE RR(5" TL& 4"PL)+2" AC + ARFC 111132 13,482 13,482 - May-05 Jun-05|STEVE MISHLER 602-712-8678 ADVANCED FROM FY06
MMER D SW_| 40B | NA| 2876 22| H_|H581701C| STP B40-G(001)A | OE1F [NAVAJO BLVD, MID TOWN TI-E T RECONSTRUCT & WIDEN 331 6,232 6,582 350 | Nov-04| Apr-05[ Feb-05] Jun-05|MIKE ANDAZOLA 602-712-7629
YIY] A A sw_| 77 NA| 3735 10.5] H |H614601C| NH 077-B(004)A | NELF [14 MILE HILL - 5 MILE WASH 3"AC + ACFC 111 2,455 2,855 Feb-05] Jan-05] May-05] Apr-05[HALDUN GUVENEN 602-712-7725
sw_| 77 NA| 3685 4.4] H |H641401C| S 077-B-506 | YLIF |[SR77 @ MP 368.48 & MP 372.92 BOX CULVERTS EXTENTIONS 311 535 535 [ $ - May-05 Jun-05|HALDUN GUVENEN 602-712-7725
Y A A sw_| 87 NA|  344.6 0.6] H [H576701C[ BR _087-D(001)A | LV1E [LITTLE COLORADO RIVER BRIDGE #229 BRIDGE REPLACEMENT 125 6,800 6,800 [ $ - Jun-05]  Apr-05] Nov-05] May-05|KHALID SALAHUDDIN 602-712-8620
MM A SW_| 163 |NA| 3948 0.1] H [HX11901C U163-A-500 | SXIF |US-163 @ N-106 CONST NEW TRAFFIC SIGNAL 312 170 170 Jul-04]  Jul-04] Sep-04] Aug-04[JAMIE KAMAL 602-712-7992
Y T SW | 163 [ NA| 396.1 0.1] H |H603101C| TEA 163-A(006)A | CJ1F |LAGUNA WASH PEDESTRIAN BRIDGE CONSTRUCT NEW BRIDGE 325 1,383 1,383 - Jun-05  Jun-05] Nov-05 CAMERON KHANLAR 602-712-6597
Y SW [ 191 [AP| 3446 23.9] H |H589501C CVI1E |WITCH WELL - SANDERS 1/2" AR-ACFC OVERLAY 111 2,022 2,022 - Jun-05 Nov-05 JOSEPH M. PHILLIPS 602-712-7707 PRB 5/17/05 DELETE PROJECT
Y Sw_[ 191 [AP| 355.0 1.0[ H [H541201C DF1E [191 MP 355-356 (HARDSCRABBLE RD) RECONSTRUCT ROADWAY & DRAINAGE _[311 950 950 - Jun-05 Nov-05 JOSEPH M. PHILLIPS 602-712-7707 PRB 5/17/05 MOVE TO FY06
v T T SW_| 191 | AP| 3744 0.7] H_|H604001C U191-A-503 | AK1F [BEACON LIGHT HILL PASSING LANES 311 755 755 - May-04]  May-04] _ Jul-04] _ Jul-04]|MISTY DAYZIE 928-779-7529 ADV FY04, FY05 AWD MEASUREMENT ONLY|
Y| T T SW [ 191 [AP| 397.0 0.2| H |H541301C U191-E-502 | AV1G |KLAGETOH (CHAMBERS - MEXICAN WTR) WIDEN, LEFT TURN LANE 311 640 640 - Jun-04]  Jun-04]  Aug-04] Aug-04|JIM REEVES 602-712-7980 ADV FY04, FY05 AWD MEASUREMENT ONLY
MM A SW | 40 [mO 18.0 1.0[ K |H650101C| I 040-A-512 | DZ1G [ILLAVAR WASH BRIDGE SCOUR RETROFIT (STR #1310) 123 90 90 - Dec-04| Dec-04]  Mar-05] Feb-O5[ITTY ITTY 602-712-7468
viv[ T A Sw_| 40 [mO 46.0 1.0[ K [H650001C| I 040-A-513 [ DY1G [HOLY MOSES WASH BRIDGES EB/WB SCOUR RETROFIT STRS 1833 &1834 123 300 300 Dec-04] Dec-04]  Mar-05] Feb-O5[ITTY ITTY 602-712-7468
SW_| 40 _|MO 46.0 1.4] K_|H662201C 1040-A-514 | GY1G |[HOLY MOSES WASH MILL 3" REPLACE AC & ACFC 112 400 400 - Jul-04 Sep-04| YONGQI LI 602-712-8661
SW | 40 [MO 52.0 0.6] K |H605201C| TEA 040-A(007)A | CALF [I-40 MULTI-USE PATH, MULTI-USE PATHWAY 325 370 370 - Apr-05 ROBERT GASSER 602-712-4603 REJECTED BY TRANSPORATION BOARD ON JUNE 2005
Y[ T T SW | 66 MO 57.1 0.0] K [H583701C| TEAO066-A(001)A | DWIF [SR 66 ANDY DEVINE AVE. PATHWAY PATHWAY 325 637 637 - Jun-04]  Jun-04] Aug-04] Aug-04|ROBERT GASSER 602-712-4603 ADV FY04, FY05 AWD MEASUREMENT ONLY
YiY[ A A sw_| 93 [mO 91.6 5.6] K [H592401C KL1C [OLD US 93 TO ANTELOPE WASH CONSTRUCT PARALLEL ROADWAY 341 24,307 24,307 - Aug-04]  Jul-04]  Nov-04] Oct-04[LARRY DOESCHER 602-712-7551
YIY][ A A SW_| 93 |MO| 104.0 12.3] K_|H614901C| NH* 093-B(010)A | NH1F [MOSS WASH TO DELUGE WASH 3" AC + ARFC 111 3,620 5,519 1,899 | Dec-04] Nov-04] Mar-05] Feb-05[KEN AKOH-ARREY 602-712-8660
MM D SwW_| 93 [mMO| 1220 1.4] K |H561801C| TEA093-B(011)A | IT1E |WIKIEUP CONSTRUCT 5 LN URBAN ROADWAY 331 3,088 3,708 620 | Nov-04] Nov-04] Jan-05] Feb-05|LARRY DOESCHER 602-712-7551
M Ssw_| 93 YV| 155.9 3.1 K [H554401C[ NH 093-B(002)B | KQ1C [COTTONWOOD CYN-BRIDLE CREEK SCTN _ |[CONSTRUCT ROADWAY & STRUCTURE __ 341 21,000 24,500 3,500 [ Feb-05 Jun-05 LARRY DOESCHER 602-712-7551 PRB 5/17/05 MOVED TO FY06
viv[ T A sw_| 17 YV | 263.0 6.2 P _|H584501C| IM 017-B(006)A | OZ1E [CORDES JCT - ORME RD TI RR (5'TL & 4'PL) + ARFC 111 3,843 3,843 - Dec-04] Dec-04] Mar-05] Feb-05|MOHAMMAD JAWHAR 602-712-7994
sw_| 17 YV| 297.0 0.3] P |H672601C| | 017-B-514 | WI1G [MCGUIREVILLE REST AREA CONSTRUCT NEW ET BED 153 742 742 - May-05 DEBRA EINWECK 602-712-6747
Y| T A SW_| 60 MA| 106.0 15| P |H622201C| TEA060-A(004)A | OH1F [SUNSET PARK - VULTURE MINE RD. MULTI-USE PATHWAY 325 475 475 - Jun-04]  Jun-04]  Oct-04] Sep-04|PHIL JESELNIK 602-712-6685 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y[ T T Sw_| 69 YV| 281.0 58] P [H629501C| NHO069-A(004)A | QD1F [SR69, JCT SR169 - PRESCOTT VALLEY! MILL 1/2" + 1/2" ARFC 111 1,414 1,414 - Jun-04]  Jun-04]  Jul-04]  Jul-04|BILL LYONS 602-712-7082 ADV FY04, FY05 AWD MEASUREMENT ONLY
M A sw_| 69 YV| 2872 0.0] P [H605001C| TEA069-A(003)A | DZ1F [PRSCT VLY SR69-MP 287.24-288.95 MULTI-USE PATHWAY 325 1,100 1,100 - Jun-04]  Jun-04]  Oct-04] Sep-04|ROBERT GASSER 602-712-4603 ADV FY04, FY05 AWD MEASUREMENT ONLY
sw_| 87 MA| 2180 8.0] P |H654601C S087-B-506 | KQ1G [SR-87, MP 223 TO MP 226 SPOT MILL 112 600 600 - Jul-04 Aug-04[YONGQI LI 602-712-8661
ERRORS IN THE ADV & AWD DATES WERE CORRECTED,
Y sw_| 89 YV| 3125 0.3] P |H395701C JP1C [INTERSECTION OF SR89 & SR69 CONSTRUCT TRAFFIC INTERCHANGE 331 $ 11188|$ 11,488 |$ 300 | May-05 Aug-05 MIKE ANDAZOLA 602-712-7629 PRB 6/21/05 MOVED TO FY06
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ADVERTISEMENT AND AWARD STATUS OF ADOT HIGHWAY PROJECTS (FISCAL YEAR 2005)
BASELINE DATA AS OF JULY 1, 2004
ACTUAL DATA AS OF JUNE 30, 2005
(SO rted by DiStriCt, Route, and Milepost ) (Program Dollars are in $000)
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Y T A sw_| 89 YV | 3138 25| P [H618701C| S 089-B-504 | OG1F [SUNDOG RANCH RD - WILLOW LAKE RD CONSTRUCT ROADWAY WIDENING 341 7,000 7,377 Apr-05]  Apr-05]  Jul-05]  Jun-05[JOHN STERNER 602-712-8679 ERROR IN THE ADV DATE WAS CORRECTED
Sw_| 89 YV | 338.6 0.0 P [H617201C| S 089-B-502 | AN1F [BRAMBLE INTERSECTION TURN LANES 535 670 135 Jun-05 ORLANDO JEREZ 602-712-7187
Y T A Sw_| 89A [YV]| 3248 6.7 P _|H614801C| STP*A89-A(004)A | NG1F [COYOTE SPRINGS - FOREST BOUNDARY 4" AC+1/2" AR-ACFC& SHLD WIDEN 111 3,802 5,115 1,313 |  Apr-05] Apr-05[  Jul-05] Jun-05[HALDUN GUVENEN 602-712-7725
YIv[ T SW_| 89A [YV]| 3440 0.2| P_|H507901C| TEA A89-A(003)A | JVIC [TOWN OF JEROME CST REST AREA FACILITIES/PKNG 322 853 853 - Mar-05] _Mar-05] _ Jun-05 DEBRA EINWECK 602-712-6747 TECHNICAL ADJUSTMENT
Y Sw_| 93 MA| 198.0 17| P_|H582501C MC1E [WICKENBURG BY-PASS CONSTRUCT BY-PASS 342 24,000 24,000 - May-05 Sep-05 LARRY DOESCHER 602-712-7551 PRB 5/17/05 MOVED TO FY06
MMER D SW [ 260 [GI| 269.2 8.0 P [H615101C| STP 260-B(007)A | NJ1F [COLCORD - WOODS CANYON MILL + REPL + OVERLAY + ARFC 111 5,852 5,852 - Dec-04]  Apr-05]  Apr-05] May-05|AKRAM FRIEKH 602-712-8553
SW_[260 |Gl 280 0.1] P [H590601C[ S 260-B-509 | SZ1E [GORDON CANYON BRIDGE EROSION CONTROL MITIGATION 331 337 337 - Apr-05 May-05[JOHN STERNER 602-712-8679
Sw_| 10 PM| 288.0 22| S |H661301C HC1G [1-10, MARSH STATION MILL & REPLACE 2" AC EB/WB 112 280 280 - Dec-04 Feb-05|MIKE ANDAZOLA 602-712-7629
Sw_| 10 CH| 296.0 6.8 S |H661201C 1010-E-507 | HD1G [PIMA CO LINE - BENSON BYPASS, EB MILL & REPLACE AR-ACFC 112 500 500 - Jul-04 Aug-04| YONGQI LI 602-712-8661
Y[ T T Sw_| 10 CH| 306.0 1.0[ S [H629201C 1010-F-505 | TR1F [SAN PEDRO RIVER BR (1530,1531,350 SCOUR RETROFIT & PRESERVATION 123 1515 1,515 - Feb-04]  Feb-04] Aug-04| Aug-04[ITTY ITTY 602-712-7468 ADV FY04, FY05 AWD MEASUREMENT ONLY
YiY[ A A sw_| 10 CH| 322.0 14.6] S [H613301C| IM 010-F(003)A | MR1F [JOHNSON RD TI-WEST WILCOX TI RR(5'TL, 3'PL) + ARFC 111 1,989 5,751 3,762 | Jan-05] Dec-04] Apr-05] Feb-05[RAY LEON 602-712-7712
Y]y sw_| 10 CH| 3280 82| S |H613401C MS1F |RED BIRD HILLS - WEST WILLCOX TI RR(4" TL, 3" PL) + 1/2" ARFC 111 3,080 3,080 - Jan-05 Apr-05 RAY LEON 602-712-7712 PRB 9/28/04 DELETE PROJECT,
SwW_| 10 CH| 326.0 0.0 S |H630301C| | 010-F-504 | NV1G [TEXAS CYN RST AREA WATERLINE REPL REPLACE WATERLINE 153 650 650 - Jun-05 DEBRA EINWECK 602-712-6747
Y D sw_| 10 CH| 340.0 1.0[ S [H545501C[ IM* 010-F(002)B | EK1E [FORT GRANT ROAD TI RECST TRAFFIC INTERCHANGE 331 12,400 14,000 1,600 | Apr-05] Jun-05[  Jul-05 PAUL SULLIVAN 602-712-7468
sw_| 10 CH| 3520 0.0 S [H650501C[ 1 010-F-303 | QE1G [JCT I-10 & US 191 CONSTRUCT PTAL INTER_LIGHTING 312 210 210 - Jun-05 SCOTT ORRAHOOD 602-712-7580
v T A Sw_| 70 GH| 294.0 3.0 S |H665201C U070-A-511 | JN1G [US-70 IN BYLAS EMERGENCY LIGHTPOLE RETROFIT 233 150 150 Jun-04]  Jun-04]  Oct-04] Sep-04|SCOTT ORRAHOOD 602-712-7580 ADV FY04, FY05 AWD MEASUREMENT ONLY|
Y| T T SW_| 70 GH| 296.0 1.0] S |H593602C U070-A-509 | XJIF [BYLAS REST AREA CONSTRUCT TURN LANES 151 350 350 May-04] May-04|  Jul-04]  Jul-04|RICH DEBOER 602-712-7642 ADV FY04, FY05 AWD MEASUREMENT ONLY
MMER D Sw_| 80 CH| 298.0 11.0] S [H585101C| STP 080-A(008)A | PF1E |[APACHE POWDER ROAD- CLIFFORD WASH _ [3" AC + ARFC 111 3,956 4,369 Oct-04]  Apr-05] Jan-05] Jun-05|CHRIS PULEO 602-712-7992 NEED TIME FOR UTILITY RELOCATIONS
Sw_| 80 CH| 339.0 35| S [H667501C| S 080-A-502 | UILC [BISBEE TUNNEL - LOWELL CIRCLE 1/2" AC - ACFC 112 300 300 - Jan-05 Mar-05|YONGQI LI 602-712-8661
Y SwW_| 80 CH| 364.0 0.1] S [H624301C ROLF |DGLS STGC WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION 162 4,055 4,130 75 | _May-05 Aug-05 DAVE MELLGREN 602-712-8629 PRB 11/30/04 MOVED TO FY06
SW_| 80 CH| 4347 0.0] S |H640201C| TEA 080-A(011)A | OX1F [SR 80, BISBEE ROUNDABOUT, LANDSCAPING 323 320 320 - Jun-05 KATHLEEN KNAPP 602-712-8628
SW_| 90 CH| 306.0 0.0 S [H627101C| S 090-A-505 | GN1F [SR-90, @ WHETSTONE CONCRETE CHANNEL LINING 311 302 302 Jan-05 Feb-05[DAVID HARMON 602-712-8654
Sw_| 90 CH| 317.1 1.3[ S |H622801C| TEA 090-A(001)A | PDIF |7TH ST TO BUFFALO SOLDIER TRAIL MULTI-USE PATH & LANDSCAPING 325 800 800 Jun-05 BRUCE CANNON 520-620-5428
SW_| 90 CH| 3225 0.5] S |H641301C| TEA 090-A(003)A | DM1G [SR-90, E AVE DEL SOL - COLONIA CNST MULTI-USE PATH & LNDSCP. 325 320 320 - Mar-05 BRUCE CANNON 520-620-5428
Y| T A sw_| 92 CH| 3230 0.0] S |H623901C| TEA092-A(002)A | OQ1F |[GREENBRIAR - BUFFALO SOLDIER TR MULTI-USE PATHWAY & LANDSCAPE 325 350 350 - Jun-04] Jun-04]  Oct-04] Sep-04|BRUCE CANNON 520-620-5428 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y[ T T SW [ 191 [GH 97.6 3.1 S [H503706C| STP191-B(004)B | BF1E [MP 97.6 - MP 100.7 (SEGMENT IV) CST NEW ROADWAY E OF EXIST 341 7,126 7,126 - Mar-04]  Mar-04]  Jul-04]  Jul-04|ROBERT (BOB) MICKELSON 520-620-5456__|ADV FY04, FY05 AWD MEASUREMENT ONLY
Sw_ [ 191 [CH 0.8 0.0] S [HX15701C[ HES 191-N(002)A [ DS1G [US-191 @ 10TH STREET NEW TRAFFIC SIGNAL SYSTEM 200 200 Jun-05 MIKE MARIETTI 602-712-6776
YIv[ T A SW_| 191 |GE| 1675 1.7] S |[H460201C| U 191-C-502 | AILC_|MORENCI - MINE PLANT ENTRANCE OVERLAY, WIDEN SHOULDERS 331 2,300 2,300 [ $ - Mar-05]  Mar-05] Jun-05] May-05|ROBIN RAINE 520-620-5457
Y| T A SwW | 10 PN|[ 172.0 60.0 T |H601601C| IMO010-C(008)A | YKIF |RIGGS ROAD - PICACHO PEAK SIGN REHABILITATION 164 2,500 2,500 Jun-04]  Jun-04]  Oct-04] Sep-04|CURT LITIN 602-712-8687 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y[ T A sw_| 10 PM|  236.4 10.3] T [H458201C| NHO010-D(007)N | ZG1D [MARANA TI - CORTARO RD TI WIDEN MAINLINE & STRUCTURES. 341 21,300 21,300 - Jun-04]  Jun-04] Sep-04] Aug-04|LAUREL PARKER 520-620-5430 ADV FY04, FY05 AWD MEASUREMENT ONLY
viv[ T T sw_| 10 PM| 267.3 1.7] T [H613201C[ I 010-E-504 | MQIF |[VALENCIA TO WILMOT - EB FRTG RD IN-PLACE RECYCLE + ARFC 111 202 170 (32)] Dec-04] Dec-04] Mar-05] Mar-05[JIM REEVES 602-712-7980
MM A Sw_| 10 PM|  267.7 0.2| T |H574501C| TEA010-E(003)P | GLIF [I-10, VALENCIA ROAD CST SIDEWALKS AND BIKELANES 325 228 228 - Nov-04] Nov-04]  Mar-05] _Feb-05|BRUCE CANNON 520-620-5428 TECHNICAL ADJUSTMENT
YY[ A A Sw | 10 PM| 2731 7.0 T |H627901C 1010-E-505 | TQIF [RITA, HOUGHTON & VAIL WB RD Tl UP DECK REPL & APP MILL & OVERLAY 125 1,760 1,760 - Sep-04] Aug-04] Dec-04] Nov-04|AROBINDO DUTT 602-712-7150
MMER Ssw_| 10 PM| 232.0 7.1 T [H612901C[ I 010-D-506 | MNIF [PINAL AIR PARK-MARANA, WB FRT RD POLYMER SEAL COAT 111 206 152 (54)| Feb-05] May-05] Apr-05 STEVE MISHLER 602-712-8678
MMER sw_| 10 PM| 239.1 9.3 T [H613001C[ I 010-D-507 | MOIF [MARANA TO INA RD - WB FRTG RD POLYMER SEAL COAT 111 283 231 Feb-05]  May-05]  Apr-05 STEVE MISHLER 602-712-8678
MMER Sw_| 10 PM|  246.9 16/ T |H613101C| 1 010-D-505 | MP1F [CORTARO RD TO INARD - EB FRTG RD ARFC 111 77 183 106 | Feb-05] May-05] Apr-05 STEVE MISHLER 602-712-8678
M SwW_| 10 PM| 249.3 25| T |H303803C KS1E [INA ROAD - SUNSET ROAD LANDSCAPE EB & WB FRONTAGE RDS 323 1,755 1,755 - Jun-05 Oct-05 LARRY MAUCHER 520-620-5429 PRB 5/17/05 MOVED TO FY06
Y[ T A sw_| 19 PM 43.0 05| T [H510401C| STP019-1(013) | QJ1C [DUVAL MINE RD TI RECONSTRUCT TI 341 13,801 13,801 - Jun-04]  Jun-04]  Oct-04] Sep-04|LARRY MAUCHER 520-620-5429 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y T A sw_| 19 SC 17.0 1.0[ T [H632601C| I 019-A-509 EL1D [ARROYO ANGULO AGUDO BR 1735,1736 SCOUR RETROFIT 123 300 300 - Apr-05[  Apr-05] Aug-05]  Jun-O5[ITTY ITTY 602-712-7468
Sw_| 19 PM 39.0 1.0[ T [H611301C| I 019-A-505 | BZ1G |CMP NB & SB RAMPS, STR # 6603 CULVERT OUTLET PROTECTION 170 170 - Jun-05 STEPHEN WILSON 520-620-5426
YIY| T T sw_| 77 PN|[ 114.1 12| T |H569701C| TEA077-A(002)A | RJIF [MAMMOTH CNST SDWKS,LIGHTING&LANDSCAPE 325 606 606 Aug-04] Aug-04] Nov-04| Nov-04|[KATHLEEN KNAPP 602-712-8628
MMER sw_| 77 PM 68.3 1.3[ T |H614501C| S 077-A-504 | NDIF [JCT I-10 TO ORACLE RD 2" M&R AR-AC & 1/2" AR-ACFC 111 546 856 310 | Mar-05] May-05] Jun-05 STEVE MISHLER 602-712-8678
YiY[ A A sw_| 82 SC 0.0 0.1] T [H541501C F082-1-501 | AS1E [SAN RAFAEL STATE PARK CONSTRUCT PARK ROADS. 321 550 550 - Nov-04]  Oct-04] Jan-05] Dec-04|DAVE MELLGREN 602-712-8629 READVERTISE OCT 2004
MMER D Sw_| 82 SC 3.1 95| T |H585201C| STP 082-A(005)A | PG1E [NOGALES CL - PATAGONIA LAKE RD RR 3" + ARFC 111 2,740 2,740 - Dec-04] Jan-05]  Feb-05] _Apr-05|STEVE MISHLER 602-712-8678
Y| T T sw_| 82 SC 15.0 17| T |H423901C| STP082-A(006)A | ZU1B |SR-82, PATAGONIA ROCKFALL MITAGATION & SAFETY 133 1,300 1,300 - May-04] May-04|  Jul-04]  Jul-04|BRUCE PURRIER 520-620-5426 ADV FY04, FY05 AWD MEASUREMENT ONLY
MMER D sw_| 82 SC 5.5 0.1] T [H466501C| STP*082-A(003)A | IY1IC [SANTA CRUZ RIVER BRIDGE #1478 BRIDGE REPLACEMENT. 125 4,700 6,830 2,130 | Dec-04] Jan-05] Feb-05] Apr-O5|TINA SISLEY 602-712-8938
viv[ T T sw_| 83 PM 36.2 4.0 T [H450902C S083-A-501 | TX1E [JCT SR 82 - MP 45.9 ELIMINATE & UPGRADE GUARDRAIL 311 980 980 - Jul-04]  Jul-04] Aug-04] Aug-04[BRUCE PURRIER 520-620-5426 FY04 PROJECT
MM T Sw_| 83 PM 40.2 4.9 T [H450903C S083-A-502__ | UD1E [MP 40.18 - MP 45.11 ELIMINATE & UPGRADE GUARDRAIL 311 1,395 1,395 - Jul-04]  Jul-04] _Aug-04] Aug-04|BRUCE PURRIER 520-620-5426 FY04 PROJECT
Y|Y| D SW_| 86 PM| 105.0 10.4| T |H614701C| S 086-A-503 | NF1F |MP 105 TO SELLS POLYMER SEAL COAT (SPOT LEVEL) 111 330 290 (40)] Feb-05] Jun-05] May-05 STEVE MISHLER 602-712-8678
Y[ T A Sw_| 86 PM| 1138 0.1] T [H624401C| TEA086-A(006)A | UVIF [SELLS WASH PEDESTRIAN BRIDGE CONST PEDESTRIAN BRIDGE 325 450 450 - Jun-04]  Jun-04]  Oct-04] Sep-04|BRUCE CANNON 520-620-5428 ADV FY04, FY05 AWD MEASUREMENT ONLY
M T Ssw_| 86 PM| 150.0 0.0 T [H619601C| TEA086-A(004)A | VSIF [SR-86, VALENCIA TO SR-286 SHOULDER WIDENING, BIKE LANES 325 800 800 - Jun-04]  Jun-04] Aug-04] Aug-04|BRUCE CANNON 520-620-5428 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y SW_| 86 PM| 1120 3.0 T |H649101C CF1G |[TOWN OF SELLS CONSTRUCT ROADWAY WIDENING 6,000 7,475 1,475 Jun-05 Oct-05 STEPHEN WILSON 520-620-5426 PRB 6/21/05 MOVED TO FY06
Y| T T sw_| 87 PN| 136.0 05| T |H652801C S097-A-503 | GN1G [SR-87, SKOUSEN RD INTERSECTION 3" AC OVERLAY & PY SEAL COAT 311 145 145 - May-04] May-04]  Jul-04]  Jul-04]YONGQI LI 602-712-8661 ADV FY04, FY05 AWD MEASUREMENT ONLY
sw_| 87 PN|[ 1332 15[ T |H605301C| TEA 087-A(003)A [ EGIF [SR 87, NORTHERN TO SR 287 MULTI-USE PATHWAY 325 675 675 - Feb-05 May-05|ROBERT GASSER 602-712-4603
WAS NOT TO BE MEASURED BECAUSE TO BE MOVED TO
FY06. SINCE ADV IN FY0S, WILL TAKE ADV CREDIT IN FY05
sw | 189 |[sC 0.0 0.2| T |H528206C| CBI 189-A(006)X | LF1G |MARIPOSA PORT OF ENTRY CONSTRUCT NEW FAST LANE 162 2,750 3,880 1,130 Jun-05 DAVE MELLGREN 602-712-8629 PER GUIDELINE.
MM A SW [ 191 [CH 55.0 11.4] T [H571601C U191-A-501 | UP1E [DRAGOON RD - COCHISE TI CONST EXT & INT UPGRADE 311 801 801 - Oct-04] Sep-04] Jan-05] Nov-04|ROBERT (BOB) MICKELSON 520-620-5456 | TECHNICAL ADJUSTMENT,
SW_[ 286 [PM 28.5 0.0 T [H605701C S286-A-501 | GQ1F [CERRO PRIETO WASH EROSION PROTECTION 311 240 240 - Aug-04 Sep-04|LARRY MAUCHER 520-620-5429
MMER D SW_| 289 |SC 0.0 10.0] T |H615201C| S 289-A-501 | NKI1F [JCT I-19 TO PENA BLANCA LAKE POLYMER SEAL COAT 113 344 424 80 | Mar-05] Apr-05] May-05] Jun-05|STEVE MISHLER 602-712-8678
MMER SW | 386 |PM 0.0 12.0] T |H615401C| S 386-A-500 | NM1F [JCT SR 86 - KITT PEAK OBSERVATORY POLYMER SEAL COAT 113 365 465 100 | Feb-05] May-05] Apr-05 STEVE MISHLER 602-712-8678
MMER T SW [ 989 [PM 34.5 15[ T |H616001C| S 989-A-500 | VWIE [TANGERINE RD, FIRST AVE - SR 77 WIDEN TO 4 LANES 342 9,050 9,383 333 | Jan-05] Feb-05] May-05] May-05|SHAFI HASAN 602-712-9896
M T SW 8 YU 7.0 0.0] Y [H655401C 1008-A-515 | DN1G [I-8 AT ARABY RD GIRDER REPAIR 311 45 45 - May-04] May-04]  Jul-04]  Jul-04]MIKE BRUDER 602-712-6836 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y SW 8 YU 55.9 0.1] Y [H206001C FR1C [MOHAWK REST AREA CONSTRUCT REST AREA 322 8,500 9,500 1,000 | Jun-05 Oct-05 DEBRA EINWECK 602-712-6747 PRB 5/17/05 MOVED TO FY06
YIY] A A Sw_| 10 MA 80.0 10.0] Y [H612701C| IM010-A(006)A | ML1F |[SALOME - BURNT WELL RR(4'TL, 2"PL) + 2"AC + ARFC 111 8,750 8,250 (500)] Sep-04] Aug-04] Feb-05] Nov-04[JOSEPH M. PHILLIPS 602-712-7707
Y[ T T SW | 10B [LA 18.5 1.0[ Y [H519601C SB10-A-500 | FT1C [B10, QUARTZSITE CONSTRUCT ROADWAY 341 4,700 4,700 Jun-04]  Jun-04] Aug-04] Aug-04|DAVID HARMON 602-712-8654 ADV FY04, FY05 AWD MEASUREMENT ONLY
YiY[ A A sw_| 72 LA 26.8 0.0] Y [H637601C S072-A-502__| W9SP [SR 72 @ MP 27 (BOUSE) CONST RIGHT TURN LANE 311 85 85 - Aug-04]  Jul-04]  Oct-04] Sep-04[DAVID HARMON 602-712-8654
MM T SW_| 85 MA| 1226 35| Y |H595508C| ACNH085-B(012)B| VG1E [MP 122.58 - 126.08 CONSTRUCT ROADWAY 341 7,774 7,774 - Jul-04]  Jul-04] _ Oct-04]  Oct-04|CHRIS DIMITROPLOS 602-712-8456 TECHNICAL ADJUSTMENT
Y| T A Sw_| 85 MA| 1411 6.1] Y |H595506C| ACNH085-B(006)B| LR1E |[MP 141.71 - MP 147.85 CONSTRUCT ROADWAY (NB MAINLINE 341 9,000 9,000 - Jun-04]  Jun-04]  Oct-04] Sep-04|CHRIS DIMITROPLOS 602-712-8456 ADV FY04, FY05 AWD MEASUREMENT ONLY
MM A SW | 95 YU 21.9 15[ Y [H526701C| NHO095-A(001)A [ UQIC [YUMA STREETS RR 4" AC + ARFC 111 750 950 200 | Nov-04] Nov-04] Mar-05] Feb-05[JIM REEVES 602-712-7980
sw_| 95 LA| 1420 0.0] Y [H603601C| STP 095-C-512 | SZIF [SR-95, MP 142, PARKER SOUTH ROADWAY WIDENING 341 534 534 Dec-04] Mar-05|ORLANDO JEREZ 602-712-7187
MM A SW_| 95 LA| 1444 3.8] Y [H511801C| NH 095-C(005)B | SR1C [PARKER - LAKESIDE RECONSTRUCT ROADWAY 331 9,872 9,878 [ $ 6| Dec04] Dec-04] Apr-05] Mar-05|ORLANDO JEREZ 602-712-7187
Y A A SW_| 95 YU 34.0 10.0] Y [H631001C| NH 095-8(004)A | SG1E |US 95, MP 34 - MP 44 CONSTRUCT PASSING LANES 333 1,500 1,500 May-05]  Apr-05] Aug-05] Jun-05|DAVID HARMON 602-712-8654
M SwW [ 195 [Yu 5.5 35| Y [H577403C TP1F [AVE E 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY 341 10,049 10,049 May-05 Oct-05 MIKE BRUDER 602-712-6836 PRB 5/10/05 MOVED TO FY06
Y sw_[195 [Yu 26.0 1.3 v [H577407C SALF [40TH STREET TO I-8 CONSTRUCT ROADWAY WIDENING 341 3,655 5546 [$ 1,891 | May-05 Oct-05 MIKE BRUDER 602-712-6836 PRB 5/10/05 MOVED TO FY06
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ADVERTISEMENT AND AWARD STATUS OF ADOT HIGHWAY PROJECTS (FISCAL YEAR 2005)
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Y T T SwW__|00 10 CH 306.0 1.0 S |H629201C 1010-F-505 TR1F |SAN PEDRO RIVER BR (1530,1531,350 SCOUR RETROFIT & PRESERVATION 123 1,515 1,515 - Feb-04! Feb-04| Aug-04| Aug-O4[ITTY ITTY 602-712-7468 ADV FY04, FYO5 AWD MEASUREMENT ONLY
Y T T SW_ |00 [ 191 GH 97.6 3.1) S [H503706C| STP191-B(004)B | BF1E [MP 97.6 - MP 100.7 (SEGMENT IV) CST NEW ROADWAY E OF EXIST 341 7,126 7,126 - Mar-04| Mar-04 Jul-04 Jul-04|ROBERT (BOB) MICKELSON 520-620-5456 [ADV FY04, FY0O5 AWD MEASUREMENT ONLY
Y T T SW__ |00 87 MA 217.2 0.1 E [H625801C S087-B-504 UY1F |SR-87 @ MP 217.2 MILL & REPLACE ACFC 311 85 85 - Apr-04 Apr-04 Jul-04 Jul-04|DAVID HARMON 602-712-8654 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y T T SW__ |00 8 YU 7.0 0.0 Y [H655401C 1008-A-515 DN1G |I-8 AT ARABY RD GIRDER REPAIR 311 45 45 - May-04| May-04 Jul-04 Jul-04|MIKE BRUDER 602-712-6836 ADV FY04, FYO5 AWD MEASUREMENT ONLY
Y T T SwW__|00 40 AP 313.3 18.0| H [H610901C 1040-E-506 PR1F |PETRIFIED FOREST - MCCARROL TI REMOVE & REPLACE FENCING 311 734 734 - May-04| May-04 Jul-04] Jul-04(MISTY DAYZIE 928-779-7529 ADV FY04, FYO5 AWD MEASUREMENT ONLY
Y T T SW__ |00 70 GH 296.0 1.0/ S |H593602C U070-A-509 XJ1F [BYLAS REST AREA CONSTRUCT TURN LANES 151 350 350 - May-04 May-04 Jul-04 Jul-04|RICH DEBOER 602-712-7642 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y T T SW__ |00 82 SC 15.0 1.7] T [H423901C[ STP082-A(006)A [ ZU1B |SR-82, PATAGONIA ROCKFALL MITAGATION & SAFETY 133 1,300 1,300 - May-04| May-04 Jul-04 Jul-04|BRUCE PURRIER 520-620-5426 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y T T SW__ |00 85 MA 150.0 0.6 E |H595544C| STP085-B(013)A | EE1G [SR-85, MC-85 TO BASELINE RD IRRIGATION, DRAINAGE, UTIL 341 4,000 4,000 - May-04| May-04 Jul-04 Jul-04|CHRIS DIMITROPLOS 602-712-8456 ADV FY04, FYO5 AWD MEASUREMENT ONLY
Y T T SwW__|00 87 PN 136.0 0.5| T [H652801C S097-A-503 GN1G [SR-87, SKOUSEN RD INTERSECTION 3" AC OVERLAY & PY SEAL COAT 311 145 145 - May-04| May-04 Jul-04] Jul-04| YONGQI LI 602-712-8661 ADV FY04, FYO5 AWD MEASUREMENT ONLY
Y T T SW__ |00 89A [CN 382.4] 0.2 F [H552301C| STPA89-B(004)A | JX1C [SR 89A, MP 382.4 ROCKFALL CONTAINMENT 133 4,000 4,000 - May-04 May-04 Jul-04 Jul-04|MIKE ANDAZOLA 602-712-7629 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y T T SW_ |00 [ 191 AP 374.4] 0.7] H [H604001C U191-A-503 AK1F |BEACON LIGHT HILL PASSING LANES 311 755 755 - May-04 May-04 Jul-04 Jul-04|MISTY DAYZIE 928-779-7529 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y T A SW__ |00 10 PN 172.0 60.0] T |H601601C IM010-C(008)A | YKIF [RIGGS ROAD - PICACHO PEAK SIGN REHABILITATION 164 2,500 2,500 - Jun-04|  Jun-04 Oct-04| Sep-04|CURT LITIN 602-712-8687 ADV FY04, FYO5 AWD MEASUREMENT ONLY
Y T A SwW__|00 10 PM 236.4] 10.3| T [H458201C| NHO010-D(007)N | ZG1D [MARANA TI - CORTARO RD TI WIDEN MAINLINE & STRUCTURES. 341 21,300 21,300 - Jun-04 Jun-04| Sep-04| Aug-04|LAUREL PARKER 520-620-5430 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y T T SW__ |00 10B LA 18.5 1.0/ Y |H519601C SB10-A-500 FT1C |B10, QUARTZSITE CONSTRUCT ROADWAY 341 4,700 4,700 - Jun-04|  Jun-04| Aug-04| Aug-04|DAVID HARMON 602-712-8654 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y T T SW__ |00 15 MO 13.0 16.0| F |H584401C IM015-A(004)A | OVIE |VIRGIN RIVER - STATE LINE SPOT MILL&LEVEL+ ARFC FULL LEN 111 9,300 9,300 - Jun-04| Jun-04| Aug-04| Aug-04|JOSEPH M. PHILLIPS 602-712-7707 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y T A SW__ |00 19 PM 43.0 0.5 T |H510401C| STP019-1(013) | QJIC [DUVAL MINE RD TI RECONSTRUCT TI 341 13,801 13,801 - Jun-04|  Jun-04 Oct-04| Sep-04|LARRY MAUCHER 520-620-5429 ADV FY04, FYO5 AWD MEASUREMENT ONLY
Y T A SwW__|00 60 MA 106.0 15| P |H622201C| TEA060-A(004)A | OH1F |SUNSET PARK - VULTURE MINE RD. MULTI-USE PATHWAY 325 475 475 - Jun-04 Jun-04 Oct-04| Sep-04|PHIL JESELNIK 602-712-6685 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y T T Valley |10 60 MA 181.4 0.0) E [H601501C| CM*060-C(010)A | PZ1F [STAPLEY DRIVE AND VAL VISTATI WIDEN STR, 2 LT TURN LNS 342 1,061 8,478 7,417 Jun-04|  Jun-04 Jul-04 Jul-04|FLOYD ROEHRICH 602-712-7643 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y T T SW_ |00 66 MO 57.1 0.0 K |H583701C| TEAO066-A(001)A | DW1F [SR 66 ANDY DEVINE AVE. PATHWAY PATHWAY 325 637 637 - Jun-04| Jun-04| Aug-04| Aug-04|ROBERT GASSER 602-712-4603 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y T T SW__ |00 69 YV 281.0 5.8 P |H629501C| NH069-A(004)A | QD1F [SR69, JCT SR169 - PRESCOTT VALLEY MILL 1/2" + 1/2" ARFC 111 1,414 1,414 - Jun-04|  Jun-04 Jul-04 Jul-04|BILL LYONS 602-712-7082 ADV FY04, FYO5 AWD MEASUREMENT ONLY
Y T A SwW__|00 69 YV 287.2 0.0 P [H605001C| TEA069-A(003)A | DZ1F [PRSCT VLY SR69-MP 287.24-288.95 MULTI-USE PATHWAY 325 1,100 1,100 - Jun-04 Jun-04 Oct-04| Sep-04|ROBERT GASSER 602-712-4603 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y T A SwW__ |00 70 GH 294.0 3.00 S [H665201C UQ070-A-511 JN1G |US-70 IN BYLAS EMERGENCY LIGHTPOLE RETROFIT 233 150 150 - Jun-04|  Jun-04 Oct-04| Sep-04|SCOTT ORRAHOOD 602-712-7580 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y T A SW__ |00 85 MA 141.1 6.1 Y |H595506C| ACNH085-B(006)B| LR1E [MP 141.71 - MP 147.85 CONSTRUCT ROADWAY (NB MAINLINE 341 9,000 9,000 - Jun-04|  Jun-04 Oct-04| Sep-04|CHRIS DIMITROPLOS 602-712-8456 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y T A SW__ |00 86 PM 113.8 0.1 T |H624401C| TEA086-A(006)A | UVIF [SELLS WASH PEDESTRIAN BRIDGE CONST PEDESTRIAN BRIDGE 325 450 450 - Jun-04|  Jun-04 Oct-04| Sep-04|BRUCE CANNON 520-620-5428 ADV FY04, FYO5 AWD MEASUREMENT ONLY
Y T T SwW__|00 86 PM 150.0 0.0 T [H619601C| TEA086-A(004)A | VS1F [SR-86, VALENCIA TO SR-286 SHOULDER WIDENING, BIKE LANES 325 800 800 - Jun-04 Jun-04| Aug-04| Aug-04|BRUCE CANNON 520-620-5428 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y T A SW__ |00 92 CH 323.0 0.0 S [H623901C| TEA092-A(002)A | OQ1F [GREENBRIAR - BUFFALO SOLDIER TR MULTI-USE PATHWAY & LANDSCAPE 325 350 350 - Jun-04|  Jun-04 Oct-04| Sep-04|BRUCE CANNON 520-620-5428 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y T T Valley |10 [ 101L | MA 20.2 2.0) E [H623501C S101-A-509 OY1F |101L, WB 31ST AVE TO 51ST AVE CONSTUCT AUXILARY LANES 311 1,220 1,220 - Jun-04|  Jun-04| Aug-04| Aug-04|RON MCCALLY 602-712-7646 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y T T SW_ |00 | 101L | MA 44 0.1) E [H595603C S$101-B-505 CZ1G [RAMP METERING PHASE 4 RAMP METERING PHASE IV 331 500 532 32 Jun-04| Jun-04| Aug-04| Aug-04|PANKAJ GUPTE 602-712-7754 ADV FY04, FYO5 AWD MEASUREMENT ONLY
Y T T SwW__ |00 [ 191 AP 397.0 0.2 H [H541301C U191-E-502 AV1G |KLAGETOH (CHAMBERS - MEXICAN WTR) WIDEN, LEFT TURN LANE 311 640 640 - Jun-04 Jun-04| Aug-04| Aug-04|JIM REEVES 602-712-7980 ADV FY04, FY05 AWD MEASUREMENT ONLY

Y[Y T T SW__ |00 83 PM 36.2 4.0 T [H450902C S083-A-501 TX1E |JCT SR 82 - MP 45.9 ELIMINATE & UPGRADE GUARDRAIL 311 980 980 - Jul-04 Jul-04| Aug-04| Aug-04|BRUCE PURRIER 520-620-5426 FY04 PROJECT

Y[Y T T SW__ |00 83 PM 40.2 49| T [H450903C S083-A-502 UD1E |MP 40.18 - MP 45.11 ELIMINATE & UPGRADE GUARDRAIL 311 1,395 1,395 - Jul-04 Jul-04| Aug-04| Aug-04|BRUCE PURRIER 520-620-5426 FY04 PROJECT

Y[Y T T SW__ |00 85 MA 122.6 3.5] Y |H595508C| ACNH085-B(012)B| VGIE [MP 122.58 - 126.08 CONSTRUCT ROADWAY 341 7,774 7,774 - Jul-04 Jul-04 Oct-04 Oct-04|CHRIS DIMITROPLOS 602-712-8456 TECHNICAL ADJUSTMENT

Y|Y T A SwW__ |00 [ 163 NA 394.8 0.1) H [HX11901C U163-A-500 SX1F |US-163 @ N-106 CONST NEW TRAFFIC SIGNAL 312 170 170 - Jul-04] Jul-04| Sep-04| Aug-04[JAMIE KAMAL 602-712-7992

Y[Y T A Valley |10 17 MA 208.9 3.00 E [H521001C| ACIM017-A(010)A | ON1E [PEORIA AVE - BELL ROAD CST AUXILIARY LANES AND WALLS 342 22,300 22,300 - Aug-04| Aug-04 Nov-04 Oct-04|STEVE BEASLEY 602-712-7645

Y[Y A A SW_ |00 72 LA 26.8 0.0 Y [H637601C S072-A-502 WOISP |SR 72 @ MP 27 (BOUSE) CONST RIGHT TURN LANE 311 85 85 - Aug-04 Jul-04 Oct-04| Sep-04|DAVID HARMON 602-712-8654

Y[Y T T SW__ |00 77 PN 1141 1.2| T [H569701C| TEA077-A(002)A | RJ1IF |[MAMMOTH CNST SDWKS,LIGHTING&LANDSCAPE 325 606 606 - Aug-04| Aug-04 Nov-04| Nov-04|KATHLEEN KNAPP 602-712-8628

Y|Y A A SwW__|00 93 MO 91.6 5.6] K [H592401C KL1C |OLD US 93 TO ANTELOPE WASH CONSTRUCT PARALLEL ROADWAY 341 24,307 24,307 - Aug-04 Jul-04] Nov-04 Oct-04|LARRY DOESCHER 602-712-7551

Y[Y A A MAG [11 | 202L [ MA 38.5 2.0) E [H591101C| STP*202-C(003)B | QZ1B [FRYE RD - POWER RD CONSTRUCT ROADWAY 341 81,000 81,000 - Aug-04 Jul-04| Dec-04| Sep-04|PAUL WAUNG 602-712-7215

Y[Y A A SW_ |00 10 MA 80.0 10.0| Y [H612701C IM010-A(006)A | ML1F [SALOME - BURNT WELL RR(4"TL, 2"PL) + 2"AC + ARFC 111 8,750 8,250 (500)| Sep-04 Aug-04| Feb-05| Nov-04|JOSEPH M. PHILLIPS 602-712-7707

Y[Y A A SW__ |00 10 PM 273.1 7.00 T [H627901C 1010-E-505 TQ1F |RITA, HOUGHTON & VAIL WB RD TI UP DECK REPL & APP MILL & OVERLAY 125 1,760 1,760 - Sep-04| Aug-04| Dec-04| Nov-04|AROBINDO DUTT 602-712-7150

Y|Y T A Valley (10 60 MA 182.0 1.0] E |H601502C| CMO060-C(014)A [ LH1E |GILBERT ROAD CST DUAL LEFT TURNS 342 1,700 3,400 1,700 Sep-04| Sep-04| Dec-04| Nov-04|FLOYD ROEHRICH 602-712-7643

Y[Y A A MAG [11 | 202L [ MA 41.3 3.5| E [H591201C| STP202-C(009)B | RA1B [GILBERT RD - FRYE RD CONSTRUCT ROADWAY 342 67,000 67,000 - Sep-04| Aug-04| Dec-04| Nov-04|PAUL WAUNG 602-712-7215

Y[Y T T SW_ |00 10 MA 113.2 7.8 E [H612801C IM010-B(006)A | MM1F [OGLESBY RD - PERRYVILLE (WB) RR(3"PL&4"TL) + ARFC 111 2,586 2,586 - Oct-04 Oct-04| Jan-05 Jan-05|JOSEPH M. PHILLIPS 602-712-7707

Y[Y D D SW__ |00 80 CH 298.0 11.0f S [H585101C| STP 080-A(008)A | PF1E |APACHE POWDER ROAD- CLIFFORD WASH 3" AC + ARFC 111 3,956 4,369 413 Oct-04 Apr-05 Jan-05 Jun-05|CHRIS PULEO 602-712-7992 NEED TIME FOR UTILITY RELOCATIONS

Y|Y A A Sw__ |00 [ 191 CH 55.0 11.4| T |[H571601C U191-A-501 UP1E |DRAGOON RD - COCHISE TI CONST EXT & INT UPGRADE 311 801 801 - Oct-04| Sep-04 Jan-05 Nov-04|ROBERT (BOB) MICKELSON 520-620-5456 [TECHNICAL ADJUSTMENT

Y[Y T A SW_ |00 | 202L | MA 9.0 3.3] E [H606901C RQ1F |202L, LOOP 101 - COUNTRY CLUB DR CONTINOUS LIGHTING 132 625 700 75 Oct-04 Oct-04| Feb-05| Dec-04|MIKE MARIETTI 602-712-6776 TECHNICAL ADJUSTMENT

Y[Y A A SW_ |00 [ 999 MA 0.0 13.6] E [H648201C| NH999-A(024)A [ EG1G |VARIOUS REGIONAL FREEWAYS CONST QUIET PAVEMENT PH IV 114111 4,400 9,460 5,060 Oct-04| Sep-04| Jan-05| Dec-04|STEVE MISHLER 602-712-8678 SUBPROGRAM 114

Y[Y T A SW__ |00 10 PM 267.7 0.2 T |H574501C| TEA010-E(003)P | GL1F [I-10, VALENCIA ROAD CST SIDEWALKS AND BIKELANES 325 228 228 - Nov-04| Nov-04| Mar-05| Feb-05/BRUCE CANNON 520-620-5428 TECHNICAL ADJUSTMENT

Y|Y D D SwW__|00 40B NA 287.6 2.2 H [H581701C| STP B40-G(001)A | OE1F [NAVAJO BLVD, MID TOWN TI-ETI RECONSTRUCT & WIDEN 331 6,232 6,582 350 Nov-04 Apr-05 Feb-05 Jun-05|MIKE ANDAZOLA 602-712-7629

Y[Y A A MAG |11 60 MA 152.7 1.0/ E |H561001C| RAMO060-B-507 [ LG1E |59TH AVE/GLENDALE AVE CONSTRUCT STRUCTURE 342 25,901 25,901 - Nov-04| Sep-04| Feb-05| Nov-04|TRENT KELSO 602-712-8167

Y[Y A A SW__ |00 82 SC 0.0 0.1) T [H541501C F082-1-501 AS1E [SAN RAFAEL STATE PARK CONSTRUCT PARK ROADS. 321 550 550 - Nov-04 Oct-04| Jan-05| Dec-04|DAVE MELLGREN 602-712-8629 READVERTISE OCT 2004

Y[Y A A SW__ |00 87 MA 159.6 0.1| E |HX16101C| STP087-A(005) | ED1G [SR-87 / SR-587 & HUNT HWY CONST NEW TRAFFIC SIGNAL SYSTM 132 633 700 67 Nov-04 Sep-04| Feb-05| Dec-04|MIKE MARIETTI 602-712-6776 TECHNICAL ADJUSTMENT

Y|Y T D SwW__|00 93 MO 122.0 1.4| K |H561801C| TEA093-B(011)A [ IT1E |WIKIEUP CONSTRUCT 5 LN URBAN ROADWAY 331 3,088 3,708 620 Nov-04 Nov-04 Jan-05 Feb-05|LARRY DOESCHER 602-712-7551

Y[Y T A SW__ |00 95 YU 21.9 15| Y |H526701C| NHO095-A(001)A | UQ1C |YUMA STREETS RR 4" AC + ARFC 111 750 950 200 Nov-04| Nov-04| Mar-05| Feb-05|JIM REEVES 602-712-7980

Y[Y D T MAG [11 | 101L [MA 23.0 7.00 E [H663101C| RAM 101-B-506 | HN1G [SR-101, |-17 - SR-51 UTILITY RECONSTRUCTION 212 500 500 - Nov-04| Jan-05| Mar-05| Mar-05|RON MCCALLY 602-712-7646

Y[Y T A MAG [11 | 202L [MA 16.8 45] E [H529903C| RAMZ202-B-506 | NF1C [GILBERT RD - HIGLEY RD CONSTRUCT LANDSCAPE 323 3,932 3,932 - Nov-04| Nov-04| Mar-05| Feb-05[JOE WARREN 602-712-8695

Y|Y T A MAG |11 | 202L [ MA 54.0 0.5 E [H662501C| RAM202-C-517 | HZ1G [SR-202L AT I-10 TI CNST SRP IRRIGATION SIPHON 212 1,200 1,752 552 Nov-04 Nov-04 Mar-05 Jan-05|RON MCCALLY 602-712-7646

Y[Y T T SW__ |00 10 PM 267.3 1.7 T |H613201C | 010-E-504 MQ1F |VALENCIA TO WILMOT - EB FRTG RD IN-PLACE RECYCLE + ARFC 111 202 170 (32)| Dec-04| Dec-04| Mar-05| Mar-05|JIM REEVES 602-712-7980

Y[Y T A SW__ |00 17 YV 263.0 6.2 P |H584501C| IM 017-B(006)A | OZ1E [CORDES JCT - ORME RD TI RR (5"TL & 4"PL) + ARFC 111 3,843 3,843 - Dec-04| Dec-04| Mar-05| Feb-05|MOHAMMAD JAWHAR 602-712-7994

Y[Y T A SW__ |00 40 MO 18.0 1.0] K |H650101C | 040-A-512 DZ1G |ILLAVAR WASH BRIDGE SCOUR RETROFIT (STR #1310) 123 90 90 - Dec-04| Dec-04] Mar-05| Feb-O5[ITTY ITTY 602-712-7468

Y|Y T A SwW__|00 40 MO 46.0 1.0/ K |H650001C | 040-A-513 DY1G [HOLY MOSES WASH BRIDGES EB/WB SCOUR RETROFIT STRS 1833 &1834 123 300 300 - Dec-04 Dec-04 Mar-05 Feb-05|ITTY ITTY 602-712-7468

Y[Y T T SW__ |00 40 CN 201.0 4.2 F [H613801C| IM 040-D(014)A | MW1F [MP 201 TO WALNUT CANYON TI RR 3.5" AR + ARFC 111 4,617 4,317 (300)| Dec-04| Dec-04| Mar-05| Mar-05|CHRIS PULEO 602-712-7992

Y[Y A A SW_ |00 40 CN 235.0 0.1) H [H210701C IM040-4(156)A | LQ1B |[METEOR CRATER REST AREA CONSTRUCT REST AREA 322 7,700 7,700 - Dec-04| Nov-04| Jun-05| Feb-05[DEBRA EINWECK 602-712-6747

Y[Y A A SW__ |00 70 Gl 271.7 4.3] G |H614301C| STP070-A(007)A | NB1F [JCT 170 - EAST RR 3" AC + ARFC 111 1,760 1,630 (130)] Dec-04[ Nov-04| Mar-05 Jan-05|HALDUN GUVENEN 602-712-7725

Y|Y D D SwW__|00 82 SC 3.1 9.5| T [H585201C| STP 082-A(005)A | PG1E [NOGALES CL - PATAGONIA LAKE RD RR 3" + ARFC 111 2,740 2,740 - Dec-04 Jan-05 Feb-05 Apr-05[STEVE MISHLER 602-712-8678

Y[Y D D SW__ |00 82 SC 5.5 0.1) T [H466501C| STP*082-A(003)A | IY1IC [SANTA CRUZ RIVER BRIDGE #1478 BRIDGE REPLACEMENT. 125 4,700 6,830 2,130 Dec-04| Jan-05| Feb-05 Apr-05|TINA SISLEY 602-712-8938

Y[Y A A SW__ |00 93 MO 104.0 12.3] K |H614901C| NH* 093-B(010)A [ NH1F |[MOSS WASH TO DELUGE WASH 3" AC + ARFC 111 3,620 5,519 1,899 Dec-04| Nov-04| Mar-05| Feb-05/KEN AKOH-ARREY 602-712-8660

Y[Y T A SW__ |00 95 LA 144.4 3.8] Y |H511801C| NH 095-C(005)B | SR1C [PARKER - LAKESIDE RECONSTRUCT ROADWAY 331 9,872 9,878 6 Dec-04| Dec-04 Apr-05| Mar-05/ORLANDO JEREZ 602-712-7187

Y|Y A A MAG [11 | 202L [ MA 31.0 23| E [H591503C| RAM202-C-516 | NL1C [ELLIOT RD - BASELINE RD CONSTRUCT LANDSCAPE 341 1,995 1,995 - Dec-04 Nov-04 Apr-05 Feb-05|PAUL WAUNG 602-712-7215

Y[Y MAG [11 | 202L [ MA 54.8 15| E |H541703C NM1C |WILD HORSE PASS TI CONSTRUCT LANDSCAPE 323 1,453 1,453 - Dec-04 Apr-05 RON MCCALLY 602-712-7646 PRB 7/19/05 MOVED TO FY06

Y[Y D D SW_ |00 [ 260 Gl 269.2 8.0 P |H615101C| STP 260-B(007)A | NJ1F [COLCORD - WOODS CANYON MILL + REPL + OVERLAY + ARFC 111 5,852 5,852 - Dec-04 Apr-05 Apr-05| May-05[AKRAM FRIEKH 602-712-8553

Y[Y A A SW__ |00 10 CH 322.0 146/ S |H613301C| IM 010-F(003)A | MR1F |[JOHNSON RD TI-WEST WILCOX TI RR(5"TL, 3"PL) + ARFC 111 1,989 5,751 3,762 Jan-05| Dec-04 Apr-05| Feb-05|RAY LEON 602-712-7712

Y|Y SwW__|00 10 CH 328.0 8.2 S [H613401C MS1F |RED BIRD HILLS - WEST WILLCOX TI RR(4"TL, 3" PL) + 1/2" ARFC 111 3,080 3,080 - Jan-05 Apr-05 RAY LEON 602-712-7712 PRB 9/28/04 DELETE PROJECT

Y[Y T A SwW__ |00 60 NA 343.0 53] G [H614101C| NH 060-F(003)A | MZ1F [MP 343 TO ROCKY ARROYO MILL 3" REPL W/AR-AC& AR-ACFC 111 1,900 1,600 (300) Jan-05 Jan-05 Apr-05[ Mar-05[STEVE MISHLER 602-712-8678

Y[Y T A SW__ |00 60 NA 348.3 4.0 G |H525001C| NH 060-(002)A | TZ1C |[ROCKY ARROYO - JCT SR 61 3" AC + ARFC 111 1,191 1,191 - Jan-05 Jan-05 Apr-05| Mar-05|MOHAMMAD JAWHAR 602-712-7994

Y[Y D D SW__ |00 81 AP 380.0 0.1 G [H616401C S 081-A-501 IX1C |LYMAN LAKE STATE PARK RECONST PARK ROADS & PARKING 321 1,150 1,360 210 Jan-05| Feb-05[ Mar-05 Apr-05/DAVE MELLGREN 602-712-8629

Y|Y T T SwW__|00 89A CN 537.4] 9.8| F [H556601C| STP A89-C(001)A | HU1E [MARBLE CANYON - HOUSE ROCK-UNIT 1 3" AC + ARFC 111 2,215 2,771 556 Jan-05 Jan-05 Apr-05 Apr-05[STEVE MISHLER 602-712-8678

Y[Y T A SwW_ |00 [ 180 AP 416.3 10.1] G [H585701C| STP 180-C(002)A | PN1E [NUTRIOSO - ALPINE RR 4" + ARFC 111 3,928 3,928 - Jan-05 Jan-05 Apr-05[ Mar-05[MOHAMMAD JAWHAR 602-712-7994

Y[Y A A SW_ |00 [ 260 NA 321.0 1.0 G |H649901C S 260-B-507 EB1G |COTTONWOOD WASH BRIDGE STR # 1643 SCOUR RETROFIT 123 303 303 - Jan-05| Dec-04 Apr-05|  Feb-05|ITTY ITTY 602-712-7468

Y[Y D T SW__ |00 [ 989 PM 345 15| T |H616001C S 989-A-500 VWIE |TANGERINE RD, FIRST AVE - SR 77 WIDEN TO 4 LANES 342 9,050 9,383 333 Jan-05| Feb-05| May-05| May-05[SHAFI HASAN 602-712-9896

Y|Y D SwW__|00 10 PM 232.0 7.1) T [H612901C | _010-D-506 MN1F [PINAL AIR PARK-MARANA, WB FRT RD POLYMER SEAL COAT 111 206 152 (54) Feb-05| May-05; Apr-05 STEVE MISHLER 602-712-8678

Y[Y D SW__ |00 10 PM 239.1 9.3 T [H613001C | 010-D-507 MO1F |[MARANA TO INA RD - WB FRTG RD POLYMER SEAL COAT 111 283 231 (52)| Feb-05[ May-05 Apr-05 STEVE MISHLER 602-712-8678

Y[Y D SW__ |00 10 PM 246.9 16| T |H613101C | 010-D-505 MP1F |CORTARO RD TO INA RD - EB FRTG RD ARFC 111 77 183 106 Feb-05| May-05 Apr-05 STEVE MISHLER 602-712-8678

Y[Y Valley [10 17 MA 224.0 0.1 E [H516101C QDIC |SR 74 Tl, CAREFREE HIGHWAY RECONSTRUCT TI 331 9,300 7,700 (1,600)[ Feb-05 May-05 STEVE BEASLEY 602-712-7645 PRB 3/22/05 MOVED TO FY06

Y|Y A A SwW__|00 77 NA 3735 10.5| H [H614601C| NH 077-B(004)A [ NE1F [14 MILE HILL - 5 MILE WASH 3"AC + ACFC 111 2,455 2,855 400 Feb-05 Jan-05| May-05 Apr-05[HALDUN GUVENEN 602-712-7725

Y[Y D SW__ |00 86 PM 105.0 104| T [H614701C S 086-A-503 NF1F [MP 105 TO SELLS POLYMER SEAL COAT (SPOT LEVEL) 111 330 290 (40)| Feb-05 Jun-05| May-05 STEVE MISHLER 602-712-8678

Y[Y SW__ |00 93 YV 155.9 3.1 K |H554401C| NH 093-B(002)B | KQ1C [COTTONWOOD CYN-BRIDLE CREEK SCTN CONSTRUCT ROADWAY & STRUCTURE 341 21,000 24,500 3,500 Feb-05 Jun-05 LARRY DOESCHER 602-712-7551 PRB 5/17/05 MOVED TO FY06

Y[Y T A MAG [11 | 202L [ MA 47.8 2.0 E |H566603C| RAM 202-C-514 | NI1C [DOBSON RD - ARIZONA AVE (SR 87) CONSTRUCT LANDSCAPE 323 2,300 2,300 - Feb-05| Feb-05| May-05| Apr-05/JASON HARRIS 602-712-8736

Y|Y D SW__|00 [ 386 PM 0.0 12.0| T |[H615401C S 386-A-500 NM1F [JCT SR 86 - KITT PEAK OBSERVATORY POLYMER SEAL COAT 113 365 465 100 Feb-05| May-05| Apr-05 STEVE MISHLER 602-712-8678

Y[Y T A SW__ |00 64 CN 215.0 10.0) F [H602701C| NH 064-A(003)A [ RP1E [VALLE - TUSAYAN CONSTRUCT PASSING LANE 333 1,650 1,950 300 Mar-05| Mar-05 Jun-05| May-05|MAZEN MURADVICH 602-712-8664

Y[Y D SW__ |00 77 PM 68.3 13| T |H614501C S 077-A-504 ND1F |JCT I-10 TO ORACLE RD 2" M&R AR-AC & 1/2" AR-ACFC 111 546 856 310 Mar-05| May-05|  Jun-05 STEVE MISHLER 602-712-8678

Y[Y T SW__ |00 89A [YV 344.0 0.2 P |H507901C| TEA A89-A(003)A | JV1C [TOWN OF JEROME CST REST AREA FACILITIES/PKNG 322 853 853 - Mar-05| Mar-05 Jun-05 DEBRA EINWECK 602-712-6747 TECHNICAL ADJUSTMENT

Y|Y T A SwW__ |00 [ 191 GE 167.5 1.7 S |H460201C U 191-C-502 Al1C |MORENCI - MINE PLANT ENTRANCE OVERLAY, WIDEN SHOULDERS 331 2,300 2,300 - Mar-05 Mar-05 Jun-05| May-05|ROBIN RAINE 520-620-5457

Y[Y SwW_ |00 [ 191 GE 225.0 14.0| G [H390201C ZKSP [KP CIENEGA - BUTTER CIENEGA ARFC 111 963 3,200 2,237 Mar-05 Jun-05 KENNETH COOPER 602-712-8674 PRB 1/18/05 MOVE TO FY06

Y[Y D D SwW_ |00 [ 289 SC 0.0 10.0| T |H615201C S 289-A-501 NK1F |JCT I-19 TO PENA BLANCA LAKE POLYMER SEAL COAT 113 344 424 80 Mar-05 Apr-05| May-05[ Jun-O5[STEVE MISHLER 602-712-8678
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ADVERTISEMENT AND AWARD STATUS OF ADOT HIGHWAY PROJECTS (FISCAL YEAR 2005)
BASELINE DATA AS OF JULY 1, 2004

ACTUAL DATA AS OF JUNE 30, 2005

(Sorted by Plan Bid Advertisement Date) (Program Dollars are in $000)
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Y D sw_[oo | 10 CH| 340.0 1.0[ S [H545501C[ IM*010-F(002)B | EK1E [FORT GRANT ROAD TI RECST TRAFFIC INTERCHANGE 331 12,400 14,000 1,600 | Apr-05] Jun-05]  Jul-05 PAUL SULLIVAN 602-712-7468
Y T A Sw_|oo | 19 SC 17.0 1.0] T [H632601C[ I 019-A-509 EL1D [ARROYO ANGULO AGUDO BR 1735,1736 SCOUR RETROFIT 123 300 300 - Apr-05]  Apr-05] Aug-05[  Jun-O5[ITTY ITTY 602-712-7468
Y D Sw__|oo | 40 NA| 2536 1.0] H [H458401C| IM 040-D(015)N [ ZW1D [NORTH PARK TI RECONSTRUCT TI 331 12,000 19,000 7,000 | Apr-05] Jun-05] Aug-05 PAUL SULLIVAN 602-712-7468
Y SW__[00 | 60 PN| 226.0 1.0 G |H659101C EF1G |SUPERIOR TI & REST AREA INTERPRETIVE SIGNING & LNDSCPE 83 83 - Apr-05 Jul-05 BRUCE CANNON 520-620-5428
Y Sw_|oo | 85 MA|  150.4] 21| E |H595504C LS1E [MC 85 TO SOUTHERN CONSTRUCT ROADWAY 341 19,304 10,129 (9,175)| _ Apr-05 Jul-05 EVELYN MA 602-712-6660 PRB 5/17/05 MOVED TO FY06
Y T A Sw_|oo | 89 YV| 3138 25| P |H618701C| S 089-B-504 | OG1F [SUNDOG RANCH RD - WILLOW LAKE RD CONSTRUCT ROADWAY WIDENING 341 7,000 7,377 377 |  Apr-05]  Apr-05]  Jul-05] Jun-05[JOHN STERNER 602-712-8679 ERROR IN THE ADV DATE WAS CORRECTED
Y T A Ssw_Joo | 89A [YV]| 32438 6.7] P_|H614801C| STP*A89-A(004)A | NG1F [COYOTE SPRINGS - FOREST BOUNDARY 4" AC+1/2" AR-ACFC& SHLD WIDEN 111 3,802 5,115 1313 |  Apr-05] Apr-05]  Jul-05] Jun-05[HALDUN GUVENEN 602-712-7725
Y T SW_[00 | 188 | GI | 214.8 4.1] G _|H615501C| STP 188-A(001)B | JNIC |WHEATFIELDS - US 60 CONSTRUCT ROADWAY 341 10,000 10,000 - Apr-05]  Apr-05] _Aug-05 BAHRAM DARIUSH 602-712-8427
Y D MAG |11 | 202L | MA 213 20| E |H578104C| RAM 202-B-511 | NG1C [HIGLEY RD - POWER RD CONSTRUCT LANDSCAPE 323 2,372 2,372 - Apr-05] Jun-05]  Jul-05 MIKE BRUDER 602-712-6836
Y Sw_|oo | 80 CH| 364.0 0.1] S [H624301C ROLF [DGLS STGC WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION 162 4,055 4,130 75 | May-05 Aug-05 DAVE MELLGREN 602-712-8629 PRB 11/30/04 MOVED TO FY06
ERRORS IN THE ADV & AWD DATES WERE CORRECTED,
Y Sw_[00 | 89 yv| 3125 03| P _|H395701C JP1C |INTERSECTION OF SR89 & SR69 CONSTRUCT TRAFFIC INTERCHANGE 331 11,188 11,488 300 | May-05 Aug-05 MIKE ANDAZOLA 602-712-7629 PRB 6/21/05 MOVED TO FY06
Y Sw_|oo | 93 MA| 198.0 17| P_|H582501C MC1E [WICKENBURG BY-PASS CONSTRUCT BY-PASS 342 24,000 24,000 - May-05 Sep-05 LARRY DOESCHER 602-712-7551 PRB 5/17/05 MOVED TO FY06
Y A A Sw_|o0 | 95 YU 34.0 10.0] Y [H631001C| NH 095-8(004)A | SG1E [US 95, MP 34 - MP 44 CONSTRUCT PASSING LANES 333 1,500 1,500 - May-05]  Apr-05] Aug-05] Jun-05[DAVID HARMON 602-712-8654
Y Sw_Joo [ 195 [YuU 55 35| Y [H577403C TP1F |AVE E 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY 341 10,049 10,049 - May-05 Oct-05 MIKE BRUDER 602-712-6836 PRB 5/10/05 MOVED TO FY06
Y SW_[00 | 195 [YU 26.0 13| Y [H577407C SA1F [40TH STREET TO -8 CONSTRUCT ROADWAY WIDENING 341 3,655 5,546 1,891 | May-05 Oct-05 MIKE BRUDER 602-712-6836 PRB 5/10/05 MOVED TO FY06
Y Ssw_|oo | 8 YU 55.9 0.1] Y [H206001C FR1C [MOHAWK REST AREA CONSTRUCT REST AREA 322 8,500 9,500 1,000 | Jun-05 Oct-05 DEBRA EINWECK 602-712-6747 PRB 5/17/05 MOVED TO FY06
Y Sw_ oo | 10 PM| 249.3 25| T |[H303803C KS1E [INA ROAD - SUNSET ROAD LANDSCAPE EB & WB FRONTAGE RDS 323 1,755 1,755 - Jun-05 Oct-05 LARRY MAUCHER 520-620-5429 PRB 5/17/05 MOVED TO FY06
Y Valley [10 [ 17 MA| 2159 00 E PP1F [DEER VALLEY RD TI ADD 2ND WB LT TURN LN,WIDEN AP 342 1,911 1,911 - Jun-05 Nov-05 STEVE BEASLEY 602-712-7645 PRB 4/19/05 MOVED TO FY06
Y SW_[00 | 17 MA|209.9 0.0] E |H644001C PO1F |CACTUS ROAD CONSTRUCT DUAL LEFT TURN LANES 342 2,300 4,400 2,100 | Jun-05 Jan-06 STEVE MISHLER 602-712-8678 PRB 7/10/05 MOVED TO FY06
Y Sw_|oo | 86 PM| 1120 3.0 T |H649101C CF1G |[TOWN OF SELLS CONSTRUCT ROADWAY WIDENING 6,000 7,475 1,475 | Jun-05 Oct-05 STEPHEN WILSON 520-620-5426 PRB 6/21/05 MOVED TO FY06
Y A A Sw_|oo | 87 NA| 344.6 0.6] H [H576701C| BR 087-D(001)A | LV1E |[LITTLE COLORADO RIVER BRIDGE #229 BRIDGE REPLACEMENT 125 6,800 6,800 - Jun-05]  Apr-05] Nov-05] May-05|KHALID SALAHUDDIN 602-712-8620
Y T Sw_Jo0 | 163 | NA| 396.1 0.1] H [H603101C| TEA 163-A(006)A | CJ1F [LAGUNA WASH PEDESTRIAN BRIDGE CONSTRUCT NEW BRIDGE 325 1,383 1,383 - Jun-05] Jun-05] Nov-05 CAMERON KHANLAR 602-712-6597
Y SW_ |00 | 191 [AP| 3446 23.9] H_|H589501C CV1E |WITCH WELL - SANDERS 1/2" AR-ACFC OVERLAY 111 2,022 2,022 - Jun-05 Nov-05 JOSEPH M. PHILLIPS 602-712-7707 PRB 5/17/05 DELETE PROJECT,
Y Sw |00 | 191 [AP| 355.0 1.0] H [H541201C DF1E [191 MP 355-356 (HARDSCRABBLE RD) RECONSTRUCT ROADWAY & DRAINAGE _[311 950 950 - Jun-05 Nov-05 JOSEPH M. PHILLIPS 602-712-7707 PRB 5/17/05 MOVE TO FY06
Y A A | MAG |11 | 202L [ MA 23.0 45| E |H578205C| RAM 202-B-601 | LU1G [POWER RD TO UNIVERSITY UTILITY RELOC/CONST 342 8,733 8,733 - Jun-05]  Apr-05] Sep-05]  Jun-05|JOE WARREN 602-712-8695
Y MAG |11 | 202L | MA 23.3 45| E |H578201C QV1B |[POWER RD - UNIVERSITY DR CONSTRUCT ROADWAY 341 126,527 147,100 20,573 | Jun-05 Sep-05 MIKE BRUDER 602-712-6836 PRB 5/10/05 MOVED TO FY06
SwW_[00 | 10 MA| 1450 179] E |H632801C 1010-C-514 | ZD1D |[I-10, 3RD ST - US-60 SIGN REHAB PROJECT 164 2,100 2,100 Nov-04] Feb-05|M YOUSSEF 602-712-7647
Sw_|o0 | 10 PM| 288.0 22| S |H661301C HC1G [I-10, MARSH STATION MILL & REPLACE 2" AC EB/WB 112 280 280 | $ - Dec-04 Feb-05|MIKE ANDAZOLA 602-712-7629
Sw_|oo | 10 CH| 296.0 6.8] S |[H661201C 1010-E-507 | HD1G [PIMA CO LINE - BENSON BYPASS, EB MILL & REPLACE AR-ACFC 112 500 500 Jul-04 Aug-04|YONGQI LI 602-712-8661
sw_|oo | 10 CH| 326.0 0.0] S [H630301C| 1 010-F-504 | NV1G [TEXAS CYN RST AREA WATERLINE REPL REPLACE WATERLINE 153 650 650 Jun-05 DEBRA EINWECK 602-712-6747
SW_[00 | 10 CH| 352.0 0.0] S [H650501C| I 010-F-303 | QE1G [JCT I-10 & US 191 CONSTRUCT PTAL INTER_LIGHTING 312 210 210 Jun-05 SCOTT ORRAHOOD 602-712-7580
Valley [10 | 17 MA| 2180 0.1] E |H655601C| CMO017-A(017)A | NR1G |I-17 @ HAPPY VALLEY ROAD ROUNDABOUT IMPROVEMENTS 312 342 1,600 973 (627) Sep-04] Nov-04|STEVE BEASLEY 602-712-7645
sw oo | 17 CN| 306.0 28] F |H662901C 1017-B-512__ | GV1G [I-17, MP 306.5 - 336.25 MILL & REPLACE 112 310 310 - Jul-04 Aug-04|YONGQI LI 602-712-8661
sw_Joo | 17 MA| 2180 8.0 E [H674701C| | 017-A-515 | WY1G [HAPPY VALLEY RD TO DAISY MTN DR, PAVEMENT PRESERVATION 113 2,716 2,716 - Feb-05 Mar-05[YONGQI LI 602-712-8661
SW_[00 | 17 YV | 297.0 03[ P _|H672601C| | 017-B-514 | WI1G |[MCGUIREVILLE REST AREA CONSTRUCT NEW ET BED 153 742 742 - May-05 DEBRA EINWECK 602-712-6747
Sw_|oo | 19 PM 39.0 1.0] T [H611301C| I 019-A-505 | BZ1G |CMP NB & SB RAMPS, STR # 6603 CULVERT OUTLET PROTECTION 170 170 - Jun-05 STEPHEN WILSON 520-620-5426
Ssw_ oo | 40 [mO 46.0 1.4] K_|H662201C 1040-A-514 | GY1G [HOLY MOSES WASH MILL 3" REPLACE AC & ACFC 112 400 400 Jul-04 Sep-04|YONGQI LI 602-712-8661
Sw__|oo | 40 CN| 2360 2.0] H [H618301C| AC* 040-D(016)A | GOIF [SUNSHINE BNSF RR OP WB DECK REHABILITATION 126 1,500 1,500 | $ - Feb-05 Apr-05[KHALID SALAHUDDIN 602-712-8620
SW_[00 | 40 _[mMO 52.0 0.6] K _|H605201C| TEA 040-A(007)A | CALF [I-40 MULTI-USE PATH, MULTI-USE PATHWAY 325 370 370 Apr-05 ROBERT GASSER 602-712-4603 REJECTED BY TRANSPORATION BOARD ON JUNE 2005
Sw_|o0 | 40 AP| 3422 11.6] H |H613901C| HES*040-E(003)B | MX1F [QUERINO - HAWTHORNE RR(5" TL& 4"PL)+2" AC + ARFC 111132 13,482 13,482 May-05 Jun-05|STEVE MISHLER 602-712-8678 ADVANCED FROM FY06
Sw oo | 40B [CN| 1952 0.4] F [H663201C SB40-D-515 | HM1G [B-40, MP 195.19 - MP 195.64 MILL & REPLACE 2" ARAC 112 262 262 Jul-04 Aug-04| YONGQI LI 602-712-8661
Sw__|oo | 60 NA| 352.0 0.7] G [H620001C| U 060-F-501 | NZ1F [US-60, MP 352 EXTEND 2 CBCS AND WIDEN RDWY 311 572 572 $ - Jan-05 Mar-05[STEVE MISHLER 602-712-8678
SW__[00 | 61 AP | 4165 0.2] G |H609501C| S 061-B-500 | MILF [JCT SR 61/US 191 REALIGN INTERSECTION 311 420 420 $ - Mar-05 May-05[DAVID HARMON 602-712-8654
Sw_|oo | 70 GH| 2718 0.2| G |H619201C U070-A-510 | NRIF |US 70 @ PERIDOT SIDING CONSTRUCT TURN LANES 311 140 140 Nov-04 Jan-05|JIM REEVES 602-712-7980
sw_ oo | 77 NA| 3685 4.4] H |H641401C| S 077-B-506 | YLIF [SR77 @ MP 368.48 & MP 372.92 BOX CULVERTS EXTENTIONS 311 535 535 [ $ - May-05 Jun-05[HALDUN GUVENEN 602-712-7725
Sw_|oo | 80 CH| 339.0 35| S [H667501C| S 080-A-502 | UI1C [BISBEE TUNNEL - LOWELL CIRCLE 1/2" AC - ACFC 112 300 300 Jan-05 Mar-05[YONGQI LI 602-712-8661
Sw_|o0 | 80 CH| 4347 0.0] S [H640201C| TEA 080-A(011)A | OX1F SR 80, BISBEE ROUNDABOUT, LANDSCAPING 323 320 320 Jun-05 KATHLEEN KNAPP 602-712-8628
Sw_|oo | 87 MA| 2180 8.0 P |H654601C S087-B-506 | KQ1G |SR-87, MP 223 TO MP 226 SPOT MILL 112 600 600 Jul-04 Aug-04| YONGQI LI 602-712-8661
Sw_|oo | 87 PN|[ 1332 15| T [H605301C| TEA 087-A(003)A | EGIF |SR 87, NORTHERN TO SR 287 MULTI-USE PATHWAY 325 675 675 $ - Feb-05 May-05|ROBERT GASSER 602-712-4603
Sw_|oo | 89 CN| 4200 1.3[ F_[H662401C U089-C-502__ | GW1G [US-89, FLAGSTAFF CITY LIMITS N MILL & REPLACE 2" AC 112 200 200 [ $ - Jul-04 Sep-04| YONGQI LI 602-712-8661
Sw_|o0 | 89 YV| 3386 0.0| P |H617201C| S 089-B-502 | AN1F [BRAMBLE INTERSECTION TURN LANES 535 670 Jun-05 ORLANDO JEREZ 602-712-7187
Sw_|o0 | 89 CN| 468.4] 24| F |H635801C AL1G |MP 468.40 - MP 470.80 AC (3" TL) RR ARFC 112 1,064 1,064 | $ - May-05 JAVIER GURROLA 602-712-7687
MAG |00 | 90 CH| 306.0 0.0] S [H627101C| S 090-A-505 | GN1F [SR-90, @ WHETSTONE CONCRETE CHANNEL LINING 311 302 302 Jan-05 Feb-05[DAVID HARMON 602-712-8654
Sw_|oo | 90 CH| 3171 1.3] S [H622801C| TEA 090-A(001)A | PDIF [7TH ST TO BUFFALO SOLDIER TRAIL MULTI-USE PATH & LANDSCAPING 325 800 800 [ $ - Jun-05 BRUCE CANNON 520-620-5428
sw_|oo | 90 CH| 3225 05| S |H641301C| TEA 090-A(003)A | DM1G [SR-90, E AVE DEL SOL - COLONIA CNST MULTI-USE PATH & LNDSCP 325 320 320 $ - Mar-05 BRUCE CANNON 520-620-5428
Sw_|o0 | 95 LA| 1420 0.0] Y |H603601C| STP 095-C-512 | SZIF |SR-95, MP 142, PARKER SOUTH ROADWAY WIDENING 341 534 534 Dec-04 Mar-05|ORLANDO JEREZ 602-712-7187
MAG |11 | 101L | MA 5.2 15| E [H640501C| S 101-A-514 | BF1G |BETHANY HOME RD SOUTH HALF TI CONSTRUCT Tl 342 6,300 4724 [$  (1,576) Apr-05 Jun-05/RON MCCALLY 602-712-7646 ADVANCED FROM FY08
Valley [10 [ 10IL | MA 6.0 0.1] E [H649301C| STP 101-A(003)B | GE1G [MARYLAND AVENUE /101L CONSTRUCT UNDERPASS 342 6,309 6,309 [ $ - May-05 RON MCCALLY 602-712-7646
SW__[00 | 101L | MA 17.0 6.3] E |H633901C| S 101-A-513 | SWIF [101L, 75TH AVE - 117 TI SIGN REHAB 1,090 1,090 Jun-05 JOHN HOANG 602-712-6694
Sw oo | 179 [CN| 3113 0.2| F |H662301C S179-A-503 | GX1G |SR-179, DOODLEBUG RD. 2" MISC OVERLAY 112 75 75 Jul-04 Aug-04| YONGQI LI 602-712-8661
Sw oo | 188 [ GI| 258.9 0.0] G [H600201C| S 188-A-506 | AP1F [DRYER DR TO TONTO CREEK TRAIL WIDENING 311 296 296 May-05 JOHN DICKSON 602-712-8683
WAS NOT TO BE MEASURED BECAUSE TO BE MOVED TO
FY06. SINCE ADV IN FY0S5, WILL TAKE ADV CREDIT IN FY05
sw_|oo | 189 [sc 0.0 0.2| T |H528206C| CBI 189-A(006)X | LF1G |MARIPOSA PORT OF ENTRY CONSTRUCT NEW FAST LANE 162 2,750 3,880 Jun-05 DAVE MELLGREN 602-712-8629 PER GUIDELINE.
Sw o0 [ 191 [CH 0.8 0.0] S [HX15701C| HES 191-N(002)A | DS1G [US-191 @ 10TH STREET NEW TRAFFIC SIGNAL SYSTEM 200 200 - Jun-05 MIKE MARIETTI 602-712-6776
Sw_ |00 | 202L | MA 0.0 5.0 E [H663301C| S 202-A-504 | HUIG [I-10 TO PRIEST DRIVE SIGN REHABLITATION 1,600 1,600 - Jun-05 JOHN HOANG 602-712-6694
MAG |11 | 202L | MA 29.0 0.0] E |H568604C QX1F [SR 202L / US 60 TI, PHASE 2 ROADWAY CONSTRUCTION 342 68,028 68,028 - Feb-05 Apr-05|JOE WARREN 602-712-8695 ADVANCED FROM FY06
SwW |00 | 260 | GI 280 0.1] P |H590601C| S 260-B-509 | SZ1E |[GORDON CANYON BRIDGE EROSION CONTROL MITIGATION 331 337 337 Apr-05 May-05[JOHN STERNER 602-712-8679
Sw |00 | 260 [AP| 3420 0.4] G |H619401C| S 260-C-506 | OU1F [SR-260 @ 342 STORM DRAIN 376 376 Jun-05 MIKE ANDAZOLA 602-712-7629
Sw_Joo | 260 [AP| 3956 1.4] G |H669201C S260-C-507 | NQ1G [SR 260,MP 395.65 TO MP 397.10 3" AC+FOG COAT + EPOXY 112 560 560 Jan-05 Mar-05[YONGQI LI 602-712-8661
SW_|00 | 286 | PM 28.5 0.0] T [H605701C S286-A-501 | GQ1F [CERRO PRIETO WASH EROSION PROTECTION 311 240 240 Aug-04 Sep-04|LARRY MAUCHER 520-620-5429
SW_|00 [ 999 [sw 0.0 0.0 E |H638801C| HES999-A(001A | BI1G |INTERSTATE STATEWIDE LIGHTPOLE REPLACEMENT 132 3,222 3,222 Sep-04] Nov-04|MIKE MARIETTI 602-712-6776
SW |00 [ 999 [ MA 0.0 0.0] E [H648801C| NH 999-A(040)A | GC1G [VARIOUS REGIONAL FREEWAYS CONST QUIET PAVEMENT PHASE V 114 1,900 3,500 Apr-05 Jun-05|STEVE MISHLER 602-712-8678 ADVANCED FROM FY06
SW_ |00 [ 999 [sw 0.0 0.0] F [H517407C| N 900-0-586 | MV1E [VMS STATEWIDE NW ARIZONA PH 5B CONSTRUCT VMS SIGNS 335 1,090 1,09 [ $ - Jun-05 DEBRA BARKER 602-712-4281
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ADVERTISEMENT AND AWARD STATUS OF ADOT HIGHWAY PROJECTS (FISCAL YEAR 2005)
BASELINE DATA AS OF JULY 1, 2004

ACTUAL DATA AS OF JUNE 30, 2005

(Sorted by Plan Award Date) (Program Dollars are in $000)
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Mk T SwW 8 YU 7.0 0.0] Y [H655401C 1008-A-515 | DN1G [I-8 AT ARABY RD GIRDER REPAIR 311 45 45 - May-04] May-04]  Jul-04]  Jul-04|MIKE BRUDER 602-712-6836 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y| T T SW_| 40 AP| 3133 18.0 H |H610901C 1040-E-506 PR1F [PETRIFIED FOREST - MCCARROL TI REMOVE & REPLACE FENCING 311 734 734 - May-04] May-04|  Jul-04]  Jul-04|MISTY DAYZIE 928-779-7529 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y[ T T | Valley | 60 MA| 1814 0.0 E [H601501C| CM*060-C(010)A | PZ1F [STAPLEY DRIVE AND VAL VISTATI WIDEN STR, 2 LT TURN LNS 342 1,061 8,478 7,417 | Jun-04]  Jun-04]  Jul-04]  Jul-04]FLOYD ROEHRICH 602-712-7643 ADV FY04, FY05 AWD MEASUREMENT ONLY
M T Ssw_| 69 YV | 281.0 5.8 P [H629501C| NHO069-A(004)A | QD1F [SR69, JCT SR169 - PRESCOTT VALLEY! MILL 1/2" + 1/2" ARFC 111 1,414 1,414 - Jun-04]  Jun-04]  Jul-04]  Jul-04|BILL LYONS 602-712-7082 ADV FY04, FY05 AWD MEASUREMENT ONLY
v T T sw_| 70 GH| 296.0 1.0] S |H593602C U070-A-509 | XJ1F |BYLAS REST AREA CONSTRUCT TURN LANES 151 350 350 - May-04] May-04| _ Jul-04] _ Jul-04|RICH DEBOER 602-712-7642 ADV FY04, FY05 AWD MEASUREMENT ONLY|
Y| T T Ssw_| 82 SC 15.0 17| T |H423901C| STP082-A(006)A | ZU1B |SR-82, PATAGONIA ROCKFALL MITAGATION & SAFETY 133 1,300 1,300 - May-04]  May-04|  Jul-04]  Jul-04|BRUCE PURRIER 520-620-5426 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y[ T T Sw | 85 MA| 150.0 0.6] E |[H595544C| STP085-B(013)A | EE1G [SR-85, MC-85 TO BASELINE RD IRRIGATION, DRAINAGE, UTIL 341 4,000 4,000 - May-04]  May-04|  Jul-04]  Jul-04|CHRIS DIMITROPLOS 602-712-8456 ADV FY04, FY05 AWD MEASUREMENT ONLY
M T sw_| 87 PN|  136.0 05| T [H652801C S097-A-503 | GN1G [SR-87, SKOUSEN RD INTERSECTION 3" AC OVERLAY & PY SEAL COAT 311 145 145 - May-04]  May-04]  Jul-04]  Jul-04]YONGQI LI 602-712-8661 ADV FY04, FY05 AWD MEASUREMENT ONLY
v T T sw_| 87 MA| 2172 0.1] E |H625801C S087-B-504 | UY1F [SR-87 @ MP 217.2 MILL & REPLACE ACFC 311 85 85 - Apr-04]  Apr-04] _ Jul-04] _ Jul-04|DAVID HARMON 602-712-8654 ADV FY04, FY05 AWD MEASUREMENT ONLY|
Y| T T SW | 89A [CN| 3824 0.2| F |H552301C| STPA89-B(004)A | JX1C [SR 89A, MP 382.4 ROCKFALL CONTAINMENT 133 4,000 4,000 - May-04] May-04|  Jul-04]  Jul-04|MIKE ANDAZOLA 602-712-7629 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y[ T T SW [ 191 [GH 97.6 3.1 S [H503706C| STP191-B(004)B | BF1E [MP 97.6 - MP 100.7 (SEGMENT IV) CST NEW ROADWAY E OF EXIST 341 7,126 7,126 - Mar-04] Mar-04]  Jul-04]  Jul-04|ROBERT (BOB) MICKELSON 520-620-5456__|ADV FY04, FY05 AWD MEASUREMENT ONLY
M T Sw_[ 191 [AP| 3744 0.7 H [H604001C U191-A-503 | AK1F [BEACON LIGHT HILL PASSING LANES 311 755 755 - May-04] May-04]  Jul-04[  Jul-04]MISTY DAYZIE 928-779-7529 ADV FY04, FY05 AWD MEASUREMENT ONLY
v T T Sw_| 10 CH| 306.0 1.0] S |H629201C 1010-F-505__ | TR1F [SAN PEDRO RIVER BR (1530,1531,350 SCOUR RETROFIT & PRESERVATION 123 1515 1515 - Feb-04]  Feb-04] Aug-04| Aug-04[ITTY ITTY 602-712-7468 ADV FY04, FY05 AWD MEASUREMENT ONLY|
Y| T T SW | 10B [ LA 18.5 1.0] Y [H519601C SB10-A-500 | FT1C [B10, QUARTZSITE CONSTRUCT ROADWAY 341 4,700 4,700 - Jun-04]  Jun-04] Aug-04] Aug-04|DAVID HARMON 602-712-8654 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y[ T T sw_| 15 MO 13.0 16.0] F |H584401C| IM015-A(004)A | OVI1E |[VIRGIN RIVER - STATE LINE SPOT MILL&LEVEL+ ARFC FULL LEN 111 9,300 9,300 - Jun-04]  Jun-04] Aug-04] Aug-04|JOSEPH M. PHILLIPS 602-712-7707 ADV FY04, FY05 AWD MEASUREMENT ONLY
M T Sw_| 66 MO 57.1 0.0] K [H583701C| TEAO066-A(001)A [ DWIF [SR 66 ANDY DEVINE AVE. PATHWAY PATHWAY 325 637 637 - Jun-04]  Jun-04] Aug-04[ Aug-04|ROBERT GASSER 602-712-4603 ADV FY04, FY05 AWD MEASUREMENT ONLY

MM T Sw_| 83 PM 36.2 40| T [H450902C S083-A-501 | TX1E [JCT SR 82 - MP 45.9 ELIMINATE & UPGRADE GUARDRAIL 311 980 980 - Jul-04]  Jul-04] _Aug-04] Aug-04|BRUCE PURRIER 520-620-5426 FY04 PROJECT

YIY| T T Sw_| 83 PM 40.2 4.9] T |H450903C S083-A-502__ | UD1E |[MP 40.18 - MP 45.11 ELIMINATE & UPGRADE GUARDRAIL 311 1,395 1,395 - Jul-04]  Jul-04] Aug-04] Aug-04|BRUCE PURRIER 520-620-5426 FY04 PROJECT
Y[ T T Sw_| 86 PM| 150.0 0.0 T [H619601C| TEA086-A(004)A | VSIF [SR-86, VALENCIA TO SR-286 SHOULDER WIDENING, BIKE LANES 325 800 800 - Jun-04]  Jun-04] Aug-04] Aug-04|BRUCE CANNON 520-620-5428 ADV FY04, FY05 AWD MEASUREMENT ONLY
M T [ Valley | 101L | MA 20.2 2.0 E [H623501C S101-A-509 | OY1F [101L, WB 31ST AVE TO 51ST AVE CONSTUCT AUXILARY LANES 311 1,220 1,220 - Jun-04] Jun-04] Aug-04] Aug-04|RON MCCALLY 602-712-7646 ADV FY04, FY05 AWD MEASUREMENT ONLY
v T T SW_| 101L | MA 44 0.1] E |H595603C S101-B-505 | CZ1G |[RAMP METERING PHASE 4 RAMP METERING PHASE IV 331 500 532 32| Jun-04] Jun-04] Aug-04] Aug-04|PANKAJ GUPTE 602-712-7754 ADV FY04, FY05 AWD MEASUREMENT ONLY|
Y| T T SW [ 191 [AP| 397.0 0.2| H |H541301C U191-E-502 | AV1G |KLAGETOH (CHAMBERS - MEXICAN WTR) WIDEN, LEFT TURN LANE 311 640 640 - Jun-04]  Jun-04]  Aug-04] Aug-04|JIM REEVES 602-712-7980 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y[ T A sw_| 10 PM| 236.4 10.3] T [H458201C| NHO010-D(007)N | ZG1D [MARANA TI - CORTARO RD TI WIDEN MAINLINE & STRUCTURES. 341 21,300 21,300 - Jun-04]  Jun-04] Sep-04] Aug-04|LAUREL PARKER 520-620-5430 ADV FY04, FY05 AWD MEASUREMENT ONLY

viv[T A SW_[ 163 [NA| 394.8 0.1] H [HX11901C U163-A-500 | SX1F [US-163 @ N-106 CONST NEW TRAFFIC SIGNAL 312 170 170 - Jul-04]  Jul-04] Sep-04] Aug-04[JAMIE KAMAL 602-712-7992
v T A Sw_| 10 PN| 172.0 60.0 T |H601601C| IM010-C(008)A | YK1F |RIGGS ROAD - PICACHO PEAK SIGN REHABILITATION 164 2,500 2,500 - Jun-04] _ Jun-04]  Oct-04] Sep-04|CURT LITIN 602-712-8687 ADV FY04, FY05 AWD MEASUREMENT ONLY|
Y| T A Sw_| 19 PM 43.0 05| T [H510401C| STP019-1(013) | QJ1C [DUVAL MINE RD TI RECONSTRUCT TI 341 13,801 13,801 - Jun-04]  Jun-04]  Oct-04] Sep-04|LARRY MAUCHER 520-620-5429 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y[ T A SW_| 60 MA| 106.0 1.5 P _|H622201C| TEA060-A(004)A [ OH1F [SUNSET PARK - VULTURE MINE RD. MULTI-USE PATHWAY 325 475 475 - Jun-04]  Jun-04]  Oct-04] Sep-04|PHIL JESELNIK 602-712-6685 ADV FY04, FY05 AWD MEASUREMENT ONLY
M A Sw_| 69 YV| 2872 0.0] P [H605001C| TEA069-A(003)A | DZ1F [PRSCT VLY SR69-MP 287.24-288.95 MULTI-USE PATHWAY 325 1,100 1,100 - Jun-04]  Jun-04]  Oct-04] Sep-04|ROBERT GASSER 602-712-4603 ADV FY04, FY05 AWD MEASUREMENT ONLY
v T A Sw_| 70 GH| 294.0 3.0 S |H665201C U070-A-511 | JN1G [US-70 IN BYLAS EMERGENCY LIGHTPOLE RETROFIT 233 150 150 - Jun-04]  Jun-04]  Oct-04] Sep-04|SCOTT ORRAHOOD 602-712-7580 ADV FY04, FY05 AWD MEASUREMENT ONLY|

YY[ A A sw_| 72 LA 26.8 0.0] Y [H637601C S072-A-502__| W9SP [SR 72 @ MP 27 (BOUSE) CONST RIGHT TURN LANE 311 85 85 - Aug-04]  Jul-04]  Oct-04| Sep-04|DAVID HARMON 602-712-8654

MM T Sw | 85 MA| 1226 35| Y [H595508C| ACNH085-B(012)B| VG1E [MP 122.58 - 126.08 CONSTRUCT ROADWAY 341 7,774 7,774 - Jul-04]  Jul-04]  Oct-04]  Oct-04[CHRIS DIMITROPLOS 602-712-8456 TECHNICAL ADJUSTMENT
M A sw_| 85 MA| 1411 6.1] Y [H595506C[ ACNH085-B(006)B| LR1E [MP 141.71 - MP 147.85 CONSTRUCT ROADWAY (NB MAINLINE 341 9,000 9,000 - Jun-04]  Jun-04]  Oct-04] _Sep-04|CHRIS DIMITROPLOS 602-712-8456 ADV FY04, FY05 AWD MEASUREMENT ONLY
v T A SW_| 86 PM| 1138 0.1] T [H624401C| TEAO086-A(006)A | UVIF [SELLS WASH PEDESTRIAN BRIDGE CONST PEDESTRIAN BRIDGE 325 450 450 - Jun-04] _Jun-04]  Oct-04] _Sep-04|BRUCE CANNON 520-620-5428 ADV FY04, FY05 AWD MEASUREMENT ONLY|
Y| T A sw_| 92 CH| 3230 0.0] S |H623901C| TEA092-A(002)A | OQ1F |[GREENBRIAR - BUFFALO SOLDIER TR MULTI-USE PATHWAY & LANDSCAPE 325 350 350 - Jun-04] Jun-04]  Oct-04] Sep-04|BRUCE CANNON 520-620-5428 ADV FY04, FY05 AWD MEASUREMENT ONLY

MM A [ valley | 17 MA| 208.9 3.0] E [H521001C[ ACIM017-A(010)A | QN1E [PEORIA AVE - BELL ROAD CST AUXILIARY LANES AND WALLS 342 22,300 22,300 - Aug-04] Aug-04]  Nov-04] Oct-04[STEVE BEASLEY 602-712-7645

viv[ T T sw_| 77 PN|[ 114.1 1.2[ T |H569701C| TEA077-A(002)A | RJIF [MAMMOTH CNST SDWKS,LIGHTING&LANDSCAPE 325 606 606 - Aug-04] Aug-04] Nov-04] Nov-04[KATHLEEN KNAPP 602-712-8628

YIY][ A A Sw_| 93 MO 91.6 5.6] K _|H592401C KL1C [OLD US 93 TO ANTELOPE WASH CONSTRUCT PARALLEL ROADWAY 341 24,307 24,307 - Aug-04]  Jul-04]  Nov-04| Oct-04|[LARRY DOESCHER 602-712-7551

YIY] A A SwW | 10 PM| 2731 7.0 T |H627901C 1010-E-505 | TQIF [RITA, HOUGHTON & VAIL WB RD Tl UP DECK REPL & APP MILL & OVERLAY 125 1,760 1,760 - Sep-04| Aug-04] Dec-04] Nov-04|AROBINDO DUTT 602-712-7150

MM A | valley | 60 MA| 182.0 1.0 E [H601502C| CMO060-C(014)A | LH1E [GILBERT ROAD CST DUAL LEFT TURNS 342 1,700 3,400 1,700 | Sep-04] Sep-04] Dec-04] Nov-04[FLOYD ROEHRICH 602-712-7643

YiY[ A A | MAG [ 202L |MA 38.5 2.0 E [H591101C[ STP*202-C(003)B | QZ1B [FRYE RD - POWER RD CONSTRUCT ROADWAY 341 81,000 81,000 - Aug-04]  Jul-04]  Dec-04] Sep-04|PAUL WAUNG 602-712-7215

YIY][ A A | MAG | 202L | MA 413 35| E |H591201C| STP202-C(009)B | RA1B [GILBERT RD - FRYE RD CONSTRUCT ROADWAY 342 67,000 67,000 - Sep-04] Aug-04] Dec-04] Nov-04|PAUL WAUNG 602-712-7215

YIY| T T Sw_| 10 MA| 1132 7.8] E |H612801C| IM010-B(006)A | MM1F [OGLESBY RD - PERRYVILLE (WB) RR(3'PL&4"TL) + ARFC 111 2,586 2,586 - Oct-04]  Oct-04] Jan-05] Jan-05[JOSEPH M. PHILLIPS 602-712-7707

MMER D Sw_| 80 CH| 298.0 11.0] S [H585101C| STP 080-A(008)A | PF1E |[APACHE POWDER ROAD- CLIFFORD WASH _ [3" AC + ARFC 111 3,956 4,369 413 | Oct-04] Apr-05] Jan-05] Jun-05[CHRIS PULEO 602-712-7992 NEED TIME FOR UTILITY RELOCATIONS

viY[ A A sw_| 82 SC 0.0 0.1] T [H541501C F082-1-501 | AS1E [SAN RAFAEL STATE PARK CONSTRUCT PARK ROADS. 321 550 550 - Nov-04]  Oct-04] Jan-05] Dec-04|DAVE MELLGREN 602-712-8629 READVERTISE OCT 2004

MM D Sw_| 93 MO| 122.0 1.4] K _|H561801C| TEA093-B(011)A | IT1E |WIKIEUP CONSTRUCT 5 LN URBAN ROADWAY 331 3,088 3,708 620 | Nov-04] Nov-04| Jan-05] Feb-05|LARRY DOESCHER 602-712-7551

YIY] A A SW [ 191 [CH 55.0 11.4] T |H571601C U191-A-501 | UP1E [DRAGOON RD - COCHISE Tl CONST EXT & INT UPGRADE 311 801 801 - Oct-04] Sep-04] Jan-05] Nov-04|ROBERT (BOB) MICKELSON 520-620-5456 | TECHNICAL ADJUSTMENT

MM A SW [ 999 [MA 0.0 13.6] E |H648201C| NH999-A(024)A | EG1G [VARIOUS REGIONAL FREEWAYS CONST QUIET PAVEMENT PH IV 114111 4,400 9,460 5,060 | Oct-04] Sep-04] Jan-05] Dec-04[STEVE MISHLER 602-712-8678 SUBPROGRAM 114

viY[ A A sw_| 10 MA 80.0 10.0] Y [H612701C| IM010-A(006)A | ML1F [SALOME - BURNT WELL RR(4"TL, 2"PL) + 2"AC + ARFC 111 8,750 8,250 (500)] _Sep-04] Aug-04] Feb-05] Nov-04[JOSEPH M. PHILLIPS 602-712-7707

MMER D SW_| 40B |NA| 2876 22| H_|H581701C| STP B40-G(001)A | OE1F [NAVAJO BLVD, MID TOWN TI-E T RECONSTRUCT & WIDEN 331 6,232 6,582 350 | Nov-04] Apr-05] Feb-05] Jun-05|MIKE ANDAZOLA 602-712-7629

YIY] A A | MAG | 60 MA| 1527 1.0 E |H561001C| RAMO060-B-507 | LG1E |59TH AVE/GLENDALE AVE CONSTRUCT STRUCTURE 342 25,901 25,901 - Nov-04| Sep-04] Feb-05] Nov-04|TRENT KELSO 602-712-8167

MMER D sw_| 82 SC 3.1 95| T [H585201C| STP 082-A(005)A | PG1E [NOGALES CL - PATAGONIA LAKE RD RR 3" + ARFC 111 2,740 2,740 - Dec-04| Jan-05]  Feb-05]  Apr-05|STEVE MISHLER 602-712-8678

MME D sw_| 82 SC 5.5 0.1] T [H466501C| STP*082-A(003)A | IY1IC [SANTA CRUZ RIVER BRIDGE #1478 BRIDGE REPLACEMENT. 125 4,700 6,830 2,130 | Dec-04] Jan-05] Feb-05] Apr-O5[TINA SISLEY 602-712-8938

YIY][ A A sw_| 87 MA| 159.6 0.1] E [HX16101C| STP087-A(005) | ED1G |SR-87 / SR-587 & HUNT HWY CONST NEW TRAFFIC SIGNAL SYSTM 132 633 700 67 | Nov-04] Sep-04] Feb-05] Dec-04]|MIKE MARIETTI 602-712-6776 TECHNICAL ADJUSTMENT

MM A SW | 202L [ MA 9.0 33| E |H606901C RQLF |202L, LOOP 101 - COUNTRY CLUB DR CONTINOUS LIGHTING 132 625 700 75| Oct-04] Oct-04| Feb-05] Dec-04|MIKE MARIETTI 602-712-6776 TECHNICAL ADJUSTMENT

MM T Ssw_| 10 PM|  267.3 17| T [H613201C[ | 010-E-504 | MQ1F [VALENCIA TO WILMOT - EB FRTG RD IN-PLACE RECYCLE + ARFC 111 202 170 (32)] Dec-04] Dec-04] Mar-05] Mar-05[JIM REEVES 602-712-7980

viv[ T A sw_| 10 PM|  267.7 0.2| T [H574501C| TEA010-E(003)P | GLIF [I-10, VALENCIA ROAD CST SIDEWALKS AND BIKELANES 325 228 228 - Nov-04] Nov-04]  Mar-05] Feb-05|BRUCE CANNON 520-620-5428 TECHNICAL ADJUSTMENT

MM A sw_| 17 YV | 263.0 6.2 P _|H584501C| IM 017-B(006)A | OZ1E [CORDES JCT - ORME RD TI RR (5"TL & 4'PL) + ARFC 111 3,843 3,843 - Dec-04] Dec-04]  Mar-05] Feb-05|MOHAMMAD JAWHAR 602-712-7994

MM A SW_| 40 MO 18.0 1.0/ K |H650101C| I 040-A-512 | DZ1G [ILLAVAR WASH BRIDGE SCOUR RETROFIT (STR #1310) 123 90 90 - Dec-04| Dec-04] Mar-05] Feb-O5[ITTY ITTY 602-712-7468

MM A SwW_| 40 MO 46.0 1.0[ K [H650001C| I 040-A-513 [ DY1G [HOLY MOSES WASH BRIDGES EB/WB SCOUR RETROFIT STRS 1833 &1834 123 300 300 - Dec-04| Dec-04]  Mar-05] Feb-O5[ITTY ITTY 602-712-7468

viv[ T T Sw_| 40 CN| 2010 4.2] F |H613801C| IM 040-D(014)A | MWIF [MP 201 TO WALNUT CANYON TI RR 3.5" AR + ARFC 111 4,617 4,317 (300)] Dec-04] Dec-04] Mar-05] Mar-05[CHRIS PULEO 602-712-7992

YIY][ A A Sw_| 70 Gl | 2717 43| G |H614301C| STP070-A(007)A | NB1F |[JCT 170 - EAST, RR 3" AC + ARFC 111 1,760 1,630 (130)] _Dec-04] Nov-04] Mar-05] Jan-05|HALDUN GUVENEN 602-712-7725

MMER D sw_| 81 AP| 380.0 0.1] G |H616401C| S 081-A-501 | IXIC [LYMAN LAKE STATE PARK RECONST PARK ROADS & PARKING 321 1,150 1,360 210 | Jan-05| Feb-05] Mar-05] Apr-05|DAVE MELLGREN 602-712-8629

MM A Ssw_| 93 MO| 104.0 12.3] K [H614901C| NH* 093-B(010)A | NH1F [MOSS WASH TO DELUGE WASH 3"AC + ARFC 111 3,620 5,519 1,899 | Dec-04] Nov-04] Mar-05] Feb-05[KEN AKOH-ARREY 602-712-8660

viv[ T A sw_| 95 YU 21.9 1.5 v |H526701C| NHO095-A(001)A [ UQIC [YUMA STREETS RR 4" AC + ARFC 111 750 950 200 [ Nov-04] Nov-04] Mar-05] Feb-05[JIM REEVES 602-712-7980

MMER T | MAG | 101L | MA 23.0 70| E |H663101C| RAM 101-B-506 | HN1G [SR-101, I-17 - SR-51 UTILITY RECONSTRUCTION 212 500 500 - Nov-04] _Jan-05]  Mar-05] Mar-05|RON MCCALLY 602-712-7646

YIY| T A | MAG | 202L [MA 16.8 45| E |H529903C| RAM202-B-506 | NF1C |GILBERT RD - HIGLEY RD CONSTRUCT LANDSCAPE 323 3,932 3,932 - Nov-04] Nov-04]  Mar-05] Feb-05|JOE WARREN 602-712-8695

MM A | MAG | 202L | MA 54.0 05| E |[H662501C| RAM202-C-517 | HZ1G [SR-202L AT I-10 TI CNST SRP IRRIGATION SIPHON 212 1,200 1,752 552 | Nov-04] Nov-04] Mar-05] Jan-05|RON MCCALLY 602-712-7646

YiY[ A A sw_| 10 CH| 322.0 14.6] S [H613301C| IM 010-F(003)A | MR1F [JOHNSON RD TI-WEST WILCOX TI RR(5"TL, 3'PL) + ARFC 111 1,989 5,751 3,762 | Jan-05] Dec-04] Apr-05] Feb-05[RAY LEON 602-712-7712

vy Sw_| 10 CH| 3280 82| S |H613401C MS1F |RED BIRD HILLS - WEST WILLCOX TI RR(4" TL, 3" PL) + 1/2" ARFC 111 3,080 3,080 - Jan-05 Apr-05 RAY LEON 602-712-7712 PRB 9/28/04 DELETE PROJECT,

Y|Y| D Sw_| 10 PM| 232.0 7.1 T |H612901C| I 010-D-506 | MNLIF [PINAL AIR PARK-MARANA, WB FRT RD POLYMER SEAL COAT 111 206 152 (54)]  Feb-05] May-05] _Apr-05 STEVE MISHLER 602-712-8678

MMER Sw | 10 PM| 239.1 9.3 T [H613001C[ I 010-D-507 | MOLF [MARANA TO INA RD - WB FRTG RD POLYMER SEAL COAT 111 283 231 (52)] Feb-05] May-05] Apr-05 STEVE MISHLER 602-712-8678

MMER sw_| 10 PM| 246.9 1.6] T [H613101C[ 1 010-D-505 | MP1F [CORTARO RD TO INA RD - EB FRTG RD ARFC 111 77 183 106 | Feb-05] May-05] Apr-05 STEVE MISHLER 602-712-8678

MM A SW_| 60 NA|  343.0 53] G |H614101C| NH 060-F(003)A | MZ1F [MP 343 TO ROCKY ARROYO MILL 3" REPL W/AR-AC& AR-ACFC 111 1,900 1,600 (300)] _Jan-05]  Jan-05] Apr-05] Mar-05|STEVE MISHLER 602-712-8678

YIY| T A SW | 60 NA| 3483 40| G |H525001C| NH 060-(002)A | TZ1C |[ROCKY ARROYO - JCT SR 61 3"AC + ARFC 111 1,191 1,191 - Jan-05] Jan-05]  Apr-05] Mar-05|MOHAMMAD JAWHAR 602-712-7994

MM T SW | 89A [CN| 5374 9.8] F |[H556601C| STP A89-C(001)A | HU1E [MARBLE CANYON - HOUSE ROCK-UNIT 1 3"AC + ARFC 111 2,215 2,771 556 | Jan-05] Jan-05] Apr-05] Apr-05|STEVE MISHLER 602-712-8678

viv[ T A sw_| 95 LA| 1444 3.8] Y [H511801C[ NH 095-C(005)B | SR1C [PARKER - LAKESIDE RECONSTRUCT ROADWAY 331 9,872 9,878 6| Dec-04] Dec-04] Apr-05] Mar-05[ORLANDO JEREZ 602-712-7187

MM A SW_| 180 |AP| 4163 10.1] G |H585701C| STP 180-C(002)A | PN1E [NUTRIOSO - ALPINE RR 4" + ARFC 111 3,928 3,928 - Jan-05] Jan-05] Apr-05] Mar-05|MOHAMMAD JAWHAR 602-712-7994

YIY[ A A | MAG | 202L [MA 31.0 23| E |H591503C| RAMZ202-C-516 | NL1C |ELLIOT RD - BASELINE RD CONSTRUCT LANDSCAPE 341 1,995 1,995 - Dec-04] Nov-04]  Apr-05] Feb-05|PAUL WAUNG 602-712-7215

M MAG | 202L [ MA 54.8 15[ E |H541703C NM1C [WILD HORSE PASS TI CONSTRUCT LANDSCAPE 323 1,453 1,453 - Dec-04 Apr-05 RON MCCALLY 602-712-7646 PRB 7/19/05 MOVED TO FY06

YiY[ A A SW_[ 260 [NA| 321.0 1.0[ G |H649901C| S 260-B-507 | EB1G [COTTONWOOD WASH BRIDGE STR # 1643 SCOUR RETROFIT 123 303 303 - Jan-05] Dec-04]  Apr-05] Feb-O5[ITTY ITTY 602-712-7468

MMER D SW_| 260 | GI| 2692 8.0] P [H615101C| STP 260-B(007)A | NJ1F [COLCORD - WOODS CANYON MILL + REPL + OVERLAY + ARFC 111 5,852 5,852 - Dec-04] Apr-05] _ Apr-05]  May-05|AKRAM FRIEKH 602-712-8553

MMER SW | 386 |PM 0.0 12.0] T |H615401C| S 386-A-500 | NM1F [JCT SR 86 - KITT PEAK OBSERVATORY POLYMER SEAL COAT 113 365 465 100 | Feb-05] May-05] Apr-05 STEVE MISHLER 602-712-8678

M Valley | 17 MA|  224.0 0.1] E [H516101C QDIC [SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI 331 9,300 7,700 (1,600)[ Feb-05 May-05 STEVE BEASLEY 602-712-7645 PRB 3/22/05 MOVED TO FY06

Yy A A sw_| 77 NA|[ 3735 10.5] H [H614601C| NH 077-B(004)A | NE1F [14 MILE HILL - 5 MILE WASH 3"AC + ACFC 111 2,455 2,855 400 | Feb-05] Jan-05] May-05] Apr-05[HALDUN GUVENEN 602-712-7725

MMER SW_| 86 PM| 105.0 10.4| T |H614701C| S 086-A-503 | NF1F |MP 105 TO SELLS POLYMER SEAL COAT (SPOT LEVEL) 111 330 290 (40)] _Feb-05] Jun-05] May-05 STEVE MISHLER 602-712-8678

YIY| T A | MAG | 202L [MA 47.8 20| E |H566603C| RAM 202-C-514 | NILC [DOBSON RD - ARIZONA AVE (SR 87) CONSTRUCT LANDSCAPE 323 2,300 2,300 - Feb-05] Feb-05] May-05] Apr-05[JASON HARRIS 602-712-8736

MMER D SW | 289 [sC 0.0 10.0] T [H615201C| S 289-A-501 | NKIF [JCT I-19 TO PENA BLANCA LAKE POLYMER SEAL COAT 113 344 424 80 | Mar-05] Apr-05] May-05] Jun-05|STEVE MISHLER 602-712-8678

MMER T SwW_[ 989 [PM 34.5 15[ T |H616001C| S 989-A-500 | VWIE [TANGERINE RD, FIRST AVE - SR 77 WIDEN TO 4 LANES 342 9,050 9,383 333 | Jan-05] Feb-05[ May-05] May-05|SHAFI HASAN 602-712-9896

YIY][ A A SW_| 40 CN| 2350 0.1] H [H210701C| IM040-4(156)A | LQ1B [METEOR CRATER REST AREA CONSTRUCT REST AREA 322 7,700 7,700 - Dec-04] Nov-04]  Jun-05] Feb-05|DEBRA EINWECK 602-712-6747

YIY| T A SW_| 64 CN| 2150 10.0] F |H602701C| NH 064-A(003)A | RP1E |VALLE - TUSAYAN CONSTRUCT PASSING LANE 333 1,650 1,950 300 | Mar-05] Mar-05] Jun-05] May-05|MAZEN MURADVICH 602-712-8664

MMER sw_| 77 PM 68.3 1.3[ T |H614501C| S 077-A-504 | NDIF [JCT I-10 TO ORACLE RD 2" M&R AR-AC & 1/2" AR-ACFC 111 546 856 310 | Mar-05] May-05] Jun-05 STEVE MISHLER 602-712-8678

viv[ T Sw_| 89A [YV]| 3440 0.2] P_[H507901C| TEA A89-A(003)A | JVIC [TOWN OF JEROME CST REST AREA FACILITIES/PKNG 322 853 853 - Mar-05] Mar-05[  Jun-05 DEBRA EINWECK 602-712-6747 TECHNICAL ADJUSTMENT

M SwW_| 93 YV| 1559 3.1] K |H554401C| NH 093-B(002)B | KQ1C [COTTONWOOD CYN-BRIDLE CREEK SCTN CONSTRUCT ROADWAY & STRUCTURE _|341 21,000 24,500 3,500 | Feb-05 Jun-05 LARRY DOESCHER 602-712-7551 PRB 5/17/05 MOVED TO FY06

MM A SW [ 191 [GE| 1675 17| S |H460201C| U 191-C-502 | AILC |[MORENCI - MINE PLANT ENTRANCE OVERLAY, WIDEN SHOULDERS 331 2,300 2,300 - Mar-05] Mar-05]  Jun-05] May-05[ROBIN RAINE 520-620-5457

M SW | 191 [GE| 225.0 14.0] G [H390201C ZKSP |KP CIENEGA - BUTTER CIENEGA ARFC 111 963 3,200 2,237 | Mar-05 Jun-05 KENNETH COOPER 602-712-8674 PRB 1/18/05 MOVE TO FY06
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ADVERTISEMENT AND AWARD STATUS OF ADOT HIGHWAY PROJECTS (FISCAL YEAR 2005)
BASELINE DATA AS OF JULY 1, 2004

ACTUAL DATA AS OF JUNE 30, 2005

(Sorted by Plan Award Date) (Program Dollars are in $000)

. el -2 CURRENT BID
8| . e PROGRAM
“Q_’. 5 o Delayed? | ,'< ADVERTISEMENT BID AWARD
Sl =z AMOUNT [~ Z
|8 £ 295 Increase < <
HEHEE RS EE% ORIGINAL | CURRENT or zg gg
2|z % a g g § é o (July 2004) [ APPROVED | (Decrease) j( 5] o j( 5] o
2le|< gl < sw £ BASELINE | PROGRAM from Z 4 <D( Z 4 <D(
sls| 3 253 FUND AMOUNT | AMOUNT | Baseline | 2 > [ 9 > [
&l a < % £ 2 | Route | co|BegmP| Len |Dist| TRACS | FediDNumber |cPsiD|PROJECT NAME / LOCATION TYPE OF WORK cobE | (ins000) | (ns000) | (nsooo) | &3 2 353 2 |PROJECT MANAGER COMMENTS
Y D SwW 10 CH 340.0 1.0/ S |H545501C| IM*010-F(002)B | EK1E |FORT GRANT ROAD TI RECST TRAFFIC INTERCHANGE 331 12,400 14,000 1,600 Apr-05 Jun-05 Jul-05 PAUL SULLIVAN 602-712-7468
Y SW 60 PN 226.0 1.0/ G |H659101C EF1G |SUPERIOR Tl & REST AREA INTERPRETIVE SIGNING & LNDSCPE 83 83 - Apr-05 Jul-05 BRUCE CANNON 520-620-5428
Y SW 85 MA 150.4 21| E [H595504C LS1E [MC 85 TO SOUTHERN CONSTRUCT ROADWAY 341 19,304 10,129 (9,175) Apr-05 Jul-05 EVELYN MA 602-712-6660 PRB 5/17/05 MOVED TO FY06
Y T A SW 89 YV 313.8 25| P [H618701C S 089-B-504 OG1F |SUNDOG RANCH RD - WILLOW LAKE RD CONSTRUCT ROADWAY WIDENING 341 7,000 7,377 377 Apr-05 Apr-05 Jul-05 Jun-05[JOHN STERNER 602-712-8679 ERROR IN THE ADV DATE WAS CORRECTED
Y T A SwW 89A [YV 324.8 6.7] P |H614801C| STP*A89-A(004)A | NG1F [COYOTE SPRINGS - FOREST BOUNDARY 4" AC+1/2" AR-ACFC& SHLD WIDEN 111 3,802 5,115 1,313 Apr-05 Apr-05 Jul-05 Jun-05[HALDUN GUVENEN 602-712-7725
Y D MAG [ 202L | MA 21.3 2.0) E |H578104C| RAM 202-B-511 | NG1C [HIGLEY RD - POWER RD CONSTRUCT LANDSCAPE 323 2,372 2,372 - Apr-05 Jun-05 Jul-05 MIKE BRUDER 602-712-6836
Y T A SW 19 SC 17.0 1.0[ T |H632601C | 019-A-509 EL1D |[ARROYO ANGULO AGUDO BR 1735,1736 SCOUR RETROFIT 123 300 300 - Apr-05 Apr-05| Aug-05 Jun-O5[ITTY ITTY 602-712-7468
Y D SW 40 NA 253.6 1.0/ H |H458401C| IM 040-D(015)N [ ZW1D |[NORTH PARK TI RECONSTRUCT TI 331 12,000 19,000 7,000 Apr-05 Jun-05[  Aug-05 PAUL SULLIVAN 602-712-7468
Y SwW 80 CH 364.0 0.1 S [H624301C RO1F [DGLS STGC WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION 162 4,055 4,130 75 May-05 Aug-05 DAVE MELLGREN 602-712-8629 PRB 11/30/04 MOVED TO FY06
ERRORS IN THE ADV & AWD DATES WERE CORRECTED,
Y SW 89 YV 312.5 0.3] P [H395701C JP1C [INTERSECTION OF SR89 & SR69 CONSTRUCT TRAFFIC INTERCHANGE 331 11,188 11,488 300 May-05 Aug-05 MIKE ANDAZOLA 602-712-7629 PRB 6/21/05 MOVED TO FY06
Y A A SW 95 YU 34.0 10.0| Y |H631001C| NH 095-8(004)A | SG1E [US 95, MP 34 - MP 44 CONSTRUCT PASSING LANES 333 1,500 1,500 - May-05 Apr-05|  Aug-05 Jun-05[DAVID HARMON 602-712-8654
Y T SwW 188 Gl 214.8 4.1 G |H615501C| STP 188-A(001)B | JN1C |WHEATFIELDS - US 60 CONSTRUCT ROADWAY 341 10,000 10,000 - Apr-05 Apr-05|  Aug-05 BAHRAM DARIUSH 602-712-8427
Y SW 93 MA 198.0 1.7 P |H582501C MCL1E |WICKENBURG BY-PASS CONSTRUCT BY-PASS 342 24,000 24,000 - May-05 Sep-05 LARRY DOESCHER 602-712-7551 PRB 5/17/05 MOVED TO FY06
Y A A MAG [ 202L | MA 23.0 45 E |H578205C| RAM 202-B-601 | LU1G |POWER RD TO UNIVERSITY UTILITY RELOC/CONST 342 8,733 8,733 - Jun-05 Apr-05| Sep-05 Jun-05[JOE WARREN 602-712-8695
Y MAG 202L | MA 233 4.5 E |H578201C QV1B [POWER RD - UNIVERSITY DR CONSTRUCT ROADWAY 341 126,527 147,100 20,573 Jun-05 Sep-05 MIKE BRUDER 602-712-6836 PRB 5/10/05 MOVED TO FY06
Y SwW 8 YU 55.9 0.1) Y [H206001C FR1C |MOHAWK REST AREA CONSTRUCT REST AREA 322 8,500 9,500 1,000 Jun-05 Oct-05 DEBRA EINWECK 602-712-6747 PRB 5/17/05 MOVED TO FY06
Y SwW 10 PM 249.3 25| T [H303803C KS1E [INA ROAD - SUNSET ROAD LANDSCAPE EB & WB FRONTAGE RDS 323 1,755 1,755 - Jun-05 Oct-05 LARRY MAUCHER 520-620-5429 PRB 5/17/05 MOVED TO FY06
Y SW 86 PM 112.0 3.00 T [H649101C CF1G [TOWN OF SELLS CONSTRUCT ROADWAY WIDENING 6,000 7,475 1,475 Jun-05 Oct-05 STEPHEN WILSON 520-620-5426 PRB 6/21/05 MOVED TO FY06
Y SW 195 YU 5.5 3.5| Y [H577403C TP1F |AVE E 1/2 - AVEB CST 4 LANE DIVIDED HIGHWAY 341 10,049 10,049 - May-05 Oct-05 MIKE BRUDER 602-712-6836 PRB 5/10/05 MOVED TO FY06
Y SW 195 YU 26.0 1.3| Y |H577407C SALF [40TH STREET TO I-8 CONSTRUCT ROADWAY WIDENING 341 3,655 5,546 1,891 May-05 Oct-05 MIKE BRUDER 602-712-6836 PRB 5/10/05 MOVED TO FY06
Y Valley | 17 MA 215.9 0.0| E PP1F |DEER VALLEY RD TI ADD 2ND WB LT TURN LN,WIDEN AP 342 1,911 1,911 - Jun-05 Nov-05 STEVE BEASLEY 602-712-7645 PRB 4/19/05 MOVED TO FY06
Y A A SW 87 NA 344.6 0.6 H |H576701C| BR 087-D(001)A | LVIE |LITTLE COLORADO RIVER BRIDGE #229 BRIDGE REPLACEMENT 125 6,800 6,800 - Jun-05 Apr-05| Nov-05| May-05(KHALID SALAHUDDIN 602-712-8620
Y T SW 163 NA 396.1 0.1) H [H603101C| TEA 163-A(006)A | CJ1F [LAGUNA WASH PEDESTRIAN BRIDGE CONSTRUCT NEW BRIDGE 325 1,383 1,383 - Jun-05 Jun-05 Nov-05 CAMERON KHANLAR 602-712-6597
Y SwW 191 AP 344.6 23.9] H |H589501C CVIE [WITCH WELL - SANDERS 1/2" AR-ACFC OVERLAY 111 2,022 2,022 - Jun-05 Nov-05 JOSEPH M. PHILLIPS 602-712-7707 PRB 5/17/05 DELETE PROJECT
Y SW 191 AP 355.0 1.0/ H |H541201C DF1E [191 MP 355-356 (HARDSCRABBLE RD) RECONSTRUCT ROADWAY & DRAINAGE  [311 950 950 - Jun-05 Nov-05 JOSEPH M. PHILLIPS 602-712-7707 PRB 5/17/05 MOVE TO FY06
Y SW 17 MA 209.9 0.0) E [H644001C PO1F |CACTUS ROAD CONSTRUCT DUAL LEFT TURN LANES 342 2,300 4,400 2,100 Jun-05 Jan-06 STEVE MISHLER 602-712-8678 PRB 7/10/05 MOVED TO FY06
SW 10 MA 145.0 17.9] E |H632801C 1010-C-514 ZD1D (I-10, 3RD ST - US-60 SIGN REHAB PROJECT 164 2,100 2,100 - Nov-04 Feb-05|M YOUSSEF 602-712-7647
SwW 10 PM 288.0 22| S [H661301C HC1G |I-10, MARSH STATION MILL & REPLACE 2" AC EB/WB 112 280 280 - Dec-04 Feb-05|MIKE ANDAZOLA 602-712-7629
SwW 10 CH 296.0 6.8] S [H661201C 1010-E-507 HD1G |PIMA CO LINE - BENSON BYPASS, EB MILL & REPLACE AR-ACFC 112 500 500 - Jul-04 Aug-04|YONGQI LI 602-712-8661
SW 10 CH 326.0 0.0) S [H630301C | 010-F-504 NV1G [TEXAS CYN RST AREA WATERLINE REPL REPLACE WATERLINE 153 650 650 - Jun-05 DEBRA EINWECK 602-712-6747
SW 10 CH 352.0 0.0 S [H650501C | _010-F-303 QE1G [JCT I-10 & US 191 CONSTRUCT PTAL INTER _LIGHTING 312 210 210 Jun-05 SCOTT ORRAHOOD 602-712-7580
Valley | 17 MA 218.0 0.1 E |H655601C| CMO017-A(017)A | NR1G [I-17 @ HAPPY VALLEY ROAD ROUNDABOUT IMPROVEMENTS 312 342 1,600 973 | $ (627) Sep-04 Nov-04|STEVE BEASLEY 602-712-7645
SwW 17 CN 306.0 28| F [H662901C 1017-B-512 GV1G |I-17, MP 306.5 - 336.25 MILL & REPLACE 112 310 310 Jul-04 Aug-04|YONGQI LI 602-712-8661
SW 17 MA 218.0 8.00 E [H674701C | 017-A-515 WY1G [HAPPY VALLEY RD TO DAISY MTN DR, PAVEMENT PRESERVATION 113 2,716 2,716 Feb-05 Mar-05|YONGQI LI 602-712-8661
SW 17 YV 297.0 0.3] P [H672601C | 017-B-514 WI1G [MCGUIREVILLE REST AREA CONSTRUCT NEW ET BED 153 742 742 May-05 DEBRA EINWECK 602-712-6747
SwW 19 PM 39.0 1.0/ T |H611301C | 019-A-505 BZ1G |CMP NB & SB RAMPS, STR # 6603 CULVERT OUTLET PROTECTION 170 170 - Jun-05 STEPHEN WILSON 520-620-5426
SW 40 MO 46.0 14| K |H662201C 1040-A-514 GY1G |HOLY MOSES WASH MILL 3" REPLACE AC & ACFC 112 400 400 - Jul-04 Sep-04|YONGQI LI 602-712-8661
SW 40 CN 236.0 2.0 H |H618301C| AC* 040-D(016)A | GO1F [SUNSHINE BNSF RR OP WB DECK REHABILITATION 126 1,500 1,500 - Feb-05 Apr-05|KHALID SALAHUDDIN 602-712-8620
SW 40 MO 52.0 0.6] K [H605201C| TEA 040-A(007)A | CALF [I-40 MULTI-USE PATH, MULTI-USE PATHWAY 325 370 370 N Apr-05 ROBERT GASSER 602-712-4603 REJECTED BY TRANSPORATION BOARD ON JUNE 2005
SwW 40 AP 342.2 11.6] H |H613901C| HES*040-E(003)B | MX1F [QUERINO - HAWTHORNE RR(5" TL& 4"PL)+2" AC + ARFC 111132 13,482 13,482 May-05 Jun-05[STEVE MISHLER 602-712-8678 ADVANCED FROM FY06
SW 40B [ CN 195.2 04| F [H663201C SB40-D-515 HM1G [B-40, MP 195.19 - MP 195.64 MILL & REPLACE 2" ARAC 112 262 262 Jul-04 Aug-04|YONGQI LI 602-712-8661
SW 60 NA 352.0 0.7] G [H620001C U 060-F-501 NZ1F |[US-60, MP 352 EXTEND 2 CBCS AND WIDEN RDWY 311 572 572 | $ - Jan-05 Mar-05|STEVE MISHLER 602-712-8678
SW 61 AP 416.5 0.2| G [H609501C S 061-B-500 MI1F [JCT SR 61/US 191 REALIGN INTERSECTION 311 420 420 Mar-05 May-05|DAVID HARMON 602-712-8654
SwW 70 GH 271.8 0.2| G [H619201C U070-A-510 NR1F |US 70 @ PERIDOT SIDING CONSTRUCT TURN LANES 311 140 140 Nov-04 Jan-05[JIM REEVES 602-712-7980
SwW 77 NA 368.5 4.4 H |H641401C S 077-B-506 YL1F [SR77 @ MP 368.48 & MP 372.92 BOX CULVERTS EXTENTIONS 311 535 535 | $ - May-05 Jun-05[HALDUN GUVENEN 602-712-7725
SW 80 CH 339.0 35| S [H667501C S 080-A-502 UI1C [BISBEE TUNNEL - LOWELL CIRCLE 1/2" AC - ACFC 112 300 300 | $ - Jan-05 Mar-05|YONGQI LI 602-712-8661
SW 80 CH 434.7 0.0 S |H640201C| TEA 080-A(011)A | OX1F [SR 80, BISBEE ROUNDABOUT LANDSCAPING 323 320 320 Jun-05 KATHLEEN KNAPP 602-712-8628
SwW 87 MA 218.0 8.0 P [H654601C S087-B-506 KQ1G |SR-87, MP 223 TO MP 226 SPOT MILL 112 600 600 | $ - Jul-04 Aug-04| YONGQI LI 602-712-8661
SW 87 PN 133.2 15| T [H605301C| TEA 087-A(003)A | EG1F |SR 87, NORTHERN TO SR 287 MULTI-USE PATHWAY 325 675 675 Feb-05 May-05|ROBERT GASSER 602-712-4603
SW 89 CN 420.0 13| F |H662401C U089-C-502 GWI1G |US-89, FLAGSTAFF CITY LIMITS N MILL & REPLACE 2" AC 112 200 200 Jul-04 Sep-04|YONGQI LI 602-712-8661
SW 89 YV 338.6 0.0) P [H617201C S 089-B-502 AN1F [BRAMBLE INTERSECTION TURN LANES 535 670 [ $ 135 Jun-05 ORLANDO JEREZ 602-712-7187
SwW 89 CN 468.4 24| F [H635801C AL1G [MP 468.40 - MP 470.80 AC (3" TL) RR ARFC 112 1,064 1,064 May-05 JAVIER GURROLA 602-712-7687
SW 90 CH 306.0 0.0) S [H627101C S 090-A-505 GN1F [SR-90, @ WHETSTONE CONCRETE CHANNEL LINING 311 302 302 Jan-05 Feb-05|DAVID HARMON 602-712-8654
SW 90 CH 317.1 1.3] S [H622801C| TEA 090-A(001)A | PD1F |7TH ST TO BUFFALO SOLDIER TRAIL MULTI-USE PATH & LANDSCAPING 325 800 800 | $ - Jun-05 BRUCE CANNON 520-620-5428
SW 90 CH 322.5 0.5| S |[H641301C| TEA 090-A(003)A | DM1G [SR-90, E AVE DEL SOL - COLONIA CNST MULTI-USE PATH & LNDSCP 325 320 320 $ N Mar-05 BRUCE CANNON 520-620-5428
SwW 95 LA 142.0 0.0 Y |[H603601C| STP 095-C-512 SZ1F |SR-95, MP 142, PARKER SOUTH ROADWAY WIDENING 341 534 534 Dec-04 Mar-05|ORLANDO JEREZ 602-712-7187
MAG | 101L | MA 5.2 15| E |H640501C S 101-A-514 BF1G |BETHANY HOME RD SOUTH HALF TI CONSTRUCT TI 342 6,300 4,724 [$  (1,576) Apr-05 Jun-05[RON MCCALLY 602-712-7646 ADVANCED FROM FY08
Valley | 101L [ MA 6.0 0.1 E |H649301C| STP 101-A(003)B | GE1G [MARYLAND AVENUE /101L CONSTRUCT UNDERPASS 342 6,309 6,309 [ $ - May-05 RON MCCALLY 602-712-7646
SW 101L [ MA 17.0 6.3] E [H633901C S 101-A-513 SWI1F [101L, 75TH AVE - I-17 TI SIGN REHAB 1,090 1,090 Jun-05 JOHN HOANG 602-712-6694
SwW 179 CN 311.3 0.2| F [H662301C S179-A-503 GX1G |SR-179, DOODLEBUG RD. 2" MISC OVERLAY 112 75 75 Jul-04 Aug-04| YONGQI LI 602-712-8661
SW 188 Gl 258.9 0.0) G [H600201C S 188-A-506 AP1F |DRYER DR TO TONTO CREEK TRAIL WIDENING 311 296 296 May-05 JOHN DICKSON 602-712-8683
WAS NOT TO BE MEASURED BECAUSE TO BE MOVED TO
FY06. SINCE ADV IN FYO05, WILL TAKE ADV CREDIT IN FY05
SwW 189 SC 0.0 0.2| T |[H528206C| CBI 189-A(006)X | LF1G [MARIPOSA PORT OF ENTRY CONSTRUCT NEW FAST LANE 162 2,750 3,880 Jun-05 DAVE MELLGREN 602-712-8629 PER GUIDELINE.
SW 191 CH 0.8 0.0 S |HX15701C| HES 191-N(002)A | DS1G [US-191 @ 10TH STREET NEW TRAFFIC SIGNAL SYSTEM 200 200 Jun-05 MIKE MARIETTI 602-712-6776
SW 202L | MA 0.0 5.00 E [H663301C S 202-A-504 HU1G |I-10 TO PRIEST DRIVE SIGN REHABLITATION 1,600 1600 | $ - Jun-05 JOHN HOANG 602-712-6694
MAG 202L | MA 29.0 0.0| E [H568604C QX1F [SR 202L / US 60 TI, PHASE 2 ROADWAY CONSTRUCTION 342 68,028 68,028 | $ - Feb-05 Apr-05|JOE WARREN 602-712-8695 ADVANCED FROM FY06
SwW 260 Gl 280 0.1 P [H590601C S 260-B-509 SZ1E |GORDON CANYON BRIDGE EROSION CONTROL MITIGATION 331 337 337 Apr-05 May-05[JOHN STERNER 602-712-8679
SW 260 AP 342.0 04| G [H619401C S 260-C-506 OULF [SR-260 @ 342 STORM DRAIN 376 376 Jun-05 MIKE ANDAZOLA 602-712-7629
SW 260 AP 395.6 14| G |H669201C $260-C-507 NQ1G [SR 260,MP 395.65 TO MP 397.10 3" AC+FOG COAT + EPOXY 112 560 560 Jan-05 Mar-05|YONGQI LI 602-712-8661
SW 286 PM 28.5 0.0| T [H605701C S286-A-501 GQ1F |CERRO PRIETO WASH EROSION PROTECTION 311 240 240 Aug-04 Sep-04|LARRY MAUCHER 520-620-5429
SW 999 SW 0.0 0.0) E |[H638801C| HES999-A(001A | BI1G [INTERSTATE STATEWIDE LIGHTPOLE REPLACEMENT 132 3,222 3,222 Sep-04 Nov-04|MIKE MARIETTI 602-712-6776
SwW 999 MA 0.0 0.0 E |H648801C| NH 999-A(040)A | GC1G [VARIOUS REGIONAL FREEWAYS CONST QUIET PAVEMENT PHASE V 114 1,900 3,500 Apr-05 Jun-05[STEVE MISHLER 602-712-8678 ADVANCED FROM FY06
SW 999 SW 0.0 0.0) F [H517407C N _900-0-586 MVIE [VMS STATEWIDE NW ARIZONA PH 5B CONSTRUCT VMS SIGNS 335 1,090 109 | $ - Jun-05 DEBRA BARKER 602-712-4281
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ADVERTISEMENT AND AWARD STATUS OF ADOT HIGHWAY PROJECTS (FISCAL YEAR 2005)
BASELINE DATA AS OF JULY 1, 2004
ACTUAL DATA AS OF JUNE 30, 2005
(Grouped by Baseline and Project Type) (Sorted by Route and MilePost within Each Group) (program boliars are in $000)
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YIY] T | A [Valley] 17 |[MA] 2089 3.0[ _E [H521001C[ ACIMO17-A(010)A | QN1E [PEORIA AVE - BELL ROAD CST AUXILIARY LANES AND WALLS 342 22,300 22,300 - Aug-04] _Aug-04] Nov-04] _Oct-04]STEVE BEASLEY 602-712-7645
Y Valley | 17 | MA| 2159 00| E PP1F |DEER VALLEY RD TI /ADD 2ND WB LT TURN LN,WIDEN AP 342 1,911 1,911 - Jun-05 Nov-05 STEVE BEASLEY 602-712-7645 PRB 4/19/05 MOVED TO FY06
Y[Y Valley | 17 | MA| 224.0 0.1 E |H516101C QDIC [SR 74 TI, CAREFREE HIGHWAY RECONSTRUCT TI 331 9,300 7,700 | $ (1,600.00)[ Feb-05 May-05 STEVE BEASLEY 602-712-7645 PRB 3/22/05 MOVED TO FY06
Y[Y[ AT AT MAG [ 60 [MA] 1527 1.0 E [H561001C| RAMO060-B-507 | LGIE |59TH AVE/GLENDALE AVE CONSTRUCT STRUCTURE 342 25,901 25,901 - Nov-04|  Sep-04] Feb-05] Nov-04[TRENT KELSO 602-712-8167
Y[ T | T | Valley | 60 |MA| 1814 0.0 E_|H601501C| CM*060-C(010)A | PZLF |STAPLEY DRIVE AND VAL VISTA TI WIDEN STR, 2 LT TURN LNS 342 1,061 8478 | $ 7,417.00 | Jun-04] Jun-04]  Jul-04] _ Jul-04[FLOYD ROEHRICH 602-712-7643 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y{Y] T | A [Valley| 60 |MA| 1820 1.0 _E |H601502C| CMO060-C(014)A | LH1E |GILBERT ROAD CST DUAL LEFT TURNS 342 1,700 3,400 | $ 1,700.00 | Sep-04] Sep-04] Dec-04] Nov-04|FLOYD ROEHRICH 602-712-7643
Y| T | T | Valley [ 101IL |MA| 202 2.0 E |H623501C S101-A-509 | OY1F [101L, WB 31ST AVE TO 51ST AVE CONSTUCT AUXILARY LANES 311 1,220 1,220 - Jun-04]  Jun-04] Aug-04]  Aug-04|RON MCCALLY 602-712-7646 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y[Y[ D[ T [ MAG [10iL [MA] 230 7.0 E [H663101C| RAM 101-B-506 | HN1G [SR-101, I-17 - SR-51 UTILITY RECONSTRUCTION 212 500 500 - Nov-04]  Jan-05] Mar-05] Mar-05|RON MCCALLY 602-712-7646
Y{Y][ T | A | MAG | 202L |MA| 168 45| E_|H529903C| RAM202-B-506 | NFIC |GILBERT RD - HIGLEY RD CONSTRUCT LANDSCAPE 323 3,932 3,932 - Nov-04] Nov-04] Mar-05] Feb-05|JOE WARREN 602-712-8695
Y D MAG | 202L |MA| 213 2.0 E |H578104C| RAM 202-B-511 | NG1C |HIGLEY RD - POWER RD CONSTRUCT LANDSCAPE 323 2,372 2,372 - Apr-05| _ Jun-05] _ Jul-05 MIKE BRUDER 602-712-6836
Y A | A | MAG | 202L |MA| 230 45| E |H578205C| RAM 202-B-601 | LU1G [POWER RD TO UNIVERSITY UTILITY RELOC/CONST 342 8,733 8,733 - Jun-05]  Apr-05] Sep-05] Jun-05[JOE WARREN 602-712-8695
Y MAG | 202L |[MA[ 233 45| E |H578201C QV1B [POWER RD - UNIVERSITY DR CONSTRUCT ROADWAY 341 126,527 147,100 | $20,573.00 | Jun-05 Sep-05 MIKE BRUDER 602-712-6836 PRB 5/10/05 MOVED TO FY06
Y{Y][ A | A | MAG | 202L |MA| 310 23| _E_|H591503C| RAM202-C-516 | NL1C |ELLIOT RD - BASELINE RD CONSTRUCT LANDSCAPE 341 1,995 1,995 - Dec-04] Nov-04| Apr-05| Feb-05|PAUL WAUNG 602-712-7215
Y{Y] A | A | MAG | 202L |MA| 385 2.0 E |H591101C| STP*202-C(003)B | QZ1B |FRYE RD - POWER RD CONSTRUCT ROADWAY 341 81,000 81,000 - Aug-04| _ Jul-04|  Dec-04] _Sep-04|PAUL WAUNG 602-712-7215
Y[Y] A | A | MAG | 202L |MA| 413 35| E |H591201C| STP202-C(009)B | RALB |GILBERT RD - FRYE RD CONSTRUCT ROADWAY 342 67,000 67,000 - Sep-04] Aug-04| Dec-04] Nov-04]|PAUL WAUNG 602-712-7215
Y[Y][ T | A | MAG [202L [MA] 478 2.0 E [H566603C| RAM 202-C-514 | NI1C |DOBSON RD - ARIZONA AVE (SR 87) CONSTRUCT LANDSCAPE 323 2,300 2,300 - Feb-05] Feb-05] May-05] Apr-05|JASON HARRIS 602-712-8736
Y{Y][ T | A | MAG | 202L |MA| 540 05] E |H662501C| RAM202-C-517 | HZ1G |SR-202L AT I-10 T CNST SRP IRRIGATION SIPHON 212 1,200 1,752 552.00 | Nov-04] Nov-04] Mar-05] Jan-05|RON MCCALLY 602-712-7646
Y[Y MAG | 202L |MA| 5438 15| E |H541703C NM1C |WILD HORSE PASS Tl CONSTRUCT LANDSCAPE 323 1,453 1,453 - Dec-04 Apr-05 RON MCCALLY 602-712-7646 PRB 7/19/05 MOVED TO FY06
Y[ T [ T ] sw]s YU 7.0 0.0] Y [H655401C 1008-A-515 | DNIG [I-8 AT ARABY RD GIRDER REPAIR 311 45 45 - May-04] May-04]  Jul-04]  Jul-04]MIKE BRUDER 602-712-6836 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y Sw | 8 YU 55.9 0.1[ Y [H206001C FR1C [MOHAWK REST AREA CONSTRUCT REST AREA 322 8,500 9,500 [ $ 1,000.00 | Jun-05 Oct-05! DEBRA EINWECK 602-712-6747 PRB 5/17/05 MOVED TO FY06
YIY[ A A | SW | 10 |MA| 800 10.0] Y |H612701C| _IMO10-A(006)A | MLLF [SALOME - BURNT WELL RR(4"TL, 2'PL) + 2'AC + ARFC 111 8,750 8,250 (500.00)| Sep-04] Aug-04] Feb-05] Nov-04|JOSEPH M. PHILLIPS 602-712-7707
Y{Y][ T | T | swW | 10 |MA| 1132 7.8 _E |H612801C| IMO10-B(006)A | MMLF |[OGLESBY RD - PERRYVILLE (WB) RR(3"PL&4"TL) + ARFC 111 2,586 2,586 - Oct-04] _Oct-04] Jan-05] Jan-05|JOSEPH M. PHILLIPS 602-712-7707
Y[ T [ A sw [10 [|PN| 1720 60.0| T |H601601C| IMO10-C(008)A | YKIF |RIGGS ROAD - PICACHO PEAK SIGN REHABILITATION 164 2,500 2,500 - Jun-04]  Jun-04] Oct-04| Sep-04|CURT LITIN 602-712-8687 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y[Y] D Sw | 10 [Pm| 2320 71| T [H612901C| I 010-D-506 | MNIF |PINAL AIR PARK-MARANA, WB FRT RD POLYMER_SEAL COAT 111 206 152 (54.00)] Feb-05] May-05] Apr-05 STEVE MISHLER 602-712-8678
Y[ T [ A | SwW [ 10 |PM| 2364 10.3| T _|H458201C| _NHO010-D(007)N | ZG1D [MARANA TI- CORTARO RD Tl WIDEN MAINLINE & STRUCTURES. 341 21,300 21,300 - Jun-04] Jun-04] Sep-04| _Aug-04|LAUREL PARKER 520-620-5430 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y|[Y] D SW_| 10 _|PM| 239.1 93| T |H613001C| | 010-D-507 | MOLF [MARANA TO INA RD - WB FRTG RD POLYMER_SEAL COAT 111 283 231 (52.00)| Feb-05] May-05] _Apr-05 STEVE MISHLER 602-712-8678
Y[Y] D SW_| 10 [PM| 2469 16| T [H613101C| | 010-D-505 | MP1F |[CORTARO RD TO INARD - EB FRTG RD ARFC 111 77 183 106.00 | Feb-05] May-05] Apr-05 STEVE MISHLER 602-712-8678
Y SW | 10 [Pm| 2493 25| T [H303803C KSLE [INA ROAD - SUNSET ROAD LANDSCAPE EB & WB FRONTAGE RDS __|323 1,755 1,755 - Jun-05 Oct-05! LARRY MAUCHER 520-620-5429 PRB 5/17/05 MOVED TO FY06
Y{Y[ T | T | swW | 10 |PM| 2673 17| T [H613201C| | 010-E-504 | MQIF [VALENCIA TO WILMOT - EB FRTG RD IN-PLACE RECYCLE + ARFC 111 202 170 (32.00)] _Dec-04] Dec-04] Mar-05] _Mar-05[JIM REEVES 602-712-7980
Y{Y][ T | A | sw | 10 |PM| 267.7 02| T |H574501C| TEAO10-E(003)P | GLIF [I-10, VALENCIA ROAD CST SIDEWALKS AND BIKELANES 325 228 228 - Nov-04|  Nov-04] Mar-05] Feb-05|BRUCE CANNON 520-620-5428 TECHNICAL ADJUSTMENT
YI[Y[ AT A sw |10 [PM|] 2731 7.0 T [H627901C 1010-E-505 | TQLF |RITA, HOUGHTON & VAIL WB RD TI UP DECK REPL & APP MILL & OVERLAY 125 1,760 1,760 - Sep-04] Aug-04| Dec-04] Nov-04|AROBINDO DUTT 602-712-7150
Y[ T [ T | sw [10 [cH| 306.0 1.0] S [H629201C 1010-F-505__| TR1F [SAN PEDRO RIVER BR (1530,1531,350 SCOUR RETROFIT & PRESERVATION 123 1515 1,515 - Feb-04| Feb-04] Aug-04] Aug-04[ITTY ITTY 602-712-7468 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y{Y[ A | A | SW | 10 |CH| 3220 14.6] S |H613301C| IM 010-F(003)A | MR1F [JOHNSON RD TI-WEST WILCOX Tl RR(5'TL, 3"PL) + ARFC 111 1,989 5751 | $ 3,762.00 | Jan-05| Dec-04] Apr-05] Feb-05|RAY LEON 602-712-7712
Y|Y SW_| 10 _|CH| 3280 82| S |H613401C MS1F |RED BIRD HILLS - WEST WILLCOX Tl RR(4"TL, 3" PL) + 1/2" ARFC 111 3,080 3,080 B Jan-05 Apr-05 RAY LEON 602-712-7712 PRB 9/28/04 DELETE PROJECT
Y D SW_| 10 [CH| 3400 1.0] S [H545501C| IM* 010-F(002)B | EKIE [FORT GRANT ROAD TI RECST TRAFFIC INTERCHANGE 331 12,400 14,000 [ $ 1,600.00 | Apr-05] Jun-05]  Jul-05 PAUL SULLIVAN 602-712-7468
Y[ T [ T[] sw [10B [LA 185 1.0] Y [H519601C SB10-A-500 | FT1C |B10, QUARTZSITE CONSTRUCT ROADWAY 341 4,700 4,700 - Jun-04]  Jun-04] Aug-04]  Aug-04|DAVID HARMON 602-712-8654 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y[ T [ T | sw [ 15 _|MO| 13.0 16.0] F_|H584401C| _IMO15-A(004)A | OVIE |VIRGIN RIVER - STATE LINE SPOT MILL&LEVEL+ ARFC FULL LEN 111 9,300 9,300 - Jun-04] _Jun-04] _Aug-04| _Aug-04[JOSEPH M. PHILLIPS 602-712-7707 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y SW_| 17 __|MA| 209.9 0.0 _E_|H644001C POLF |[CACTUS ROAD CONSTRUCT DUAL LEFT TURN LANES 342 2,300 4,400 | $ 2,100.00 | _Jun-05 Jan-06 STEVE MISHLER 602-712-8678 PRB 7/10/05 MOVED TO FY06
YI{Y[ T [ A sw [ 17 [Y] 2630 6.2| P |H584501C| IM 017-B(006)A | OZ1E |CORDES JCT - ORME RD TI RR (5'TL & 4"PL) + ARFC 111 3,843 3,843 - Dec-04]  Dec-04] Mar-05] Feb-05|MOHAMMAD JAWHAR 602-712-7994
Y T [ A] sw [19 [sC 17.0 1.0] T [H632601C| | 019-A509 | EL1D |[ARROYO ANGULO AGUDO BR 1735,1736 SCOUR RETROFIT 123 300 300 - Apr-05]  Apr-05] Aug-05] Jun-O5[ITTY ITTY 602-712-7468
Y[ T [ A | Sw [ 19 |PM| 430 05 T |H510401C| STP019-1(013) | QJIC |DUVAL MINE RD TI RECONSTRUCT TI 341 13,801 13,801 - Jun-04] Jun-04] _Oct-04] _Sep-04[LARRY MAUCHER 520-620-5429 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y{Y] T | A | sw | 40 |mMO| 180 1.0| K _|H650101C| | 040-A512 | DZ1G |ILLAVAR WASH BRIDGE SCOUR RETROFIT (STR #1310) 123 90 90 - Dec-04]  Dec-04] Mar-05] Feb-O5|ITTY ITTY 602-712-7468
Y[Y[ T [ A sw |40 [mMO| 460 1.0| K [H650001C| | 040-A513 | DY1G |HOLY MOSES WASH BRIDGES EB/WB SCOUR RETROFIT STRS 1833 &1834 123 300 300 - Dec-04] Dec-04] Mar-05] Feb-O5[ITTY ITTY 602-712-7468
Y[Y[ T [ T [ sw |40 [CN] 2010 42| F |H613801C| IM 040-D(014)A | MW1F [MP 201 TO WALNUT CANYON TI RR 3.5" AR + ARFC 111 4,617 4,317 (300.00)] Dec-04] Dec-04] Mar-05] Mar-05[CHRIS PULEO 602-712-7992
Y{Y[ A | A | SW | 40_|CN| 2350 0.1 H |H210701C| IM040-4(156)A | LQ1B [METEOR CRATER REST AREA CONSTRUCT REST AREA 322 7,700 7,700 - Dec-04] _Nov-04] Jun-05] Feb-05|DEBRA EINWECK 602-712-6747
Y D SW_| 40 | NA| 2536 1.0] _H |H458401C| IM 040-D(015)N | ZW1D [NORTH PARK TI RECONSTRUCT TI 331 12,000 19,000 [ $ 7,000.00 | _Apr-05] Jun-05] Aug-05 PAUL SULLIVAN 602-712-7468
Y[ T [ T | sw [ 40 [AP| 3133 18.0] H |H610901C 1040-E-506 | PRLF |PETRIFIED FOREST - MCCARROL Tl REMOVE & REPLACE FENCING 311 734 734 - May-04| May-04]  Jul-04]  Jul-04|MISTY DAYZIE 928-779-7529 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y[Y[ D[ D | sw | 4B [NA| 2876 2.2| H [H581701C| STP B40-G(001)A | OE1F [NAVAJO BLVD, MID TOWN TI - E TI RECONSTRUCT & WIDEN 331 6,232 6,582 350.00 | Nov-04]  Apr-05] Feb-05] Jun-05[MIKE ANDAZOLA 602-712-7629
Y[ T [ A | SW [ 60 |MA[ 106.0 15| P_|H622201C| TEA060-A(004)A | OH1F [SUNSET PARK - VULTURE MINE RD. MULTI-USE PATHWAY 325 475 475 - Jun-04] _Jun-04] _Oct-04| _Sep-04|PHIL JESELNIK 602-712-6685 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y SW_| 60 |PN| 2260 1.0 G |H659101C EF1G |SUPERIOR Tl & REST AREA INTERPRETIVE SIGNING & LNDSCPE 83 83 - Apr-05 Jul-05 BRUCE CANNON 520-620-5428
Y[Y[ T | A sw | 60 |[NA| 3430 53] G |H614101C| NH 060-F(003)A | MZ1F |MP 343 TO ROCKY ARROYO MILL 3" REPL W/AR-AC& AR-ACFC 111 1,900 1,600 (300.00)[ Jan-05]  Jan-05] Apr-05] Mar-05|STEVE MISHLER 602-712-8678
Y[Y[ T [ A sw [ 60 [NA| 3483 4.0[ G [H525001C| NH 060-(002)A | TZ1C |[ROCKY ARROYO - JCT SR 61 3"AC + ARFC 111 1,191 1,191 - Jan-05] Jan-05] Apr-05] Mar-05]MOHAMMAD JAWHAR 602-712-7994
Y{Y][ T | A | SW | 64 |CN| 2150 10.0] F_|H602701C| NH 064-A(003)A | RP1E |[VALLE - TUSAYAN CONSTRUCT PASSING LANE 333 1,650 1,950 300.00 | Mar-05] Mar-05] Jun-05] May-05|MAZEN MURADVICH 602-712-8664
Y| T | T | SW | 66__|MO| 57.1 0.0 _K_|H583701C| TEA066-A(O01)A | DWIF |SR 66 ANDY DEVINE AVE. PATHWAY PATHWAY 325 637 637 - Jun-04] Jun-04| Aug-04| Aug-04|ROBERT GASSER 602-712-4603 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y[ T [ T | sw [ 69 |vyv| 2810 58| P |H629501C| NHO69-A(004)A | QD1F |SR69, JCT SR169 - PRESCOTT VALLEY MILL 172" + 1/2" ARFC 111 1,414 1,414 - Jun-04]  Jun-04]  Jul-04] Jul-04|BILL LYONS 602-712-7082 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y[ T [ A ] sw [69 [vv| 2872 0.0 P |H605001C| TEAO69-A(003)A | DZ1F [PRSCT VLY SR69-MP 287.24-288.95 MULTI-USE PATHWAY 325 1,100 1,100 - Jun-04]  Jun-04] Oct-04] Sep-04|ROBERT GASSER 602-712-4603 ADV FY04, FY05 AWD MEASUREMENT ONLY
YIY[ A A sw |70 Gl | 2717 43| G _|H614301C| STP070-A(007)A | NBIF |JCT 170 - EAST RR 3" AC + ARFC 111 1,760 1,630 (130.00)] _Dec-04] Nov-04] Mar-05] _Jan-05|HALDUN GUVENEN 602-712-7725
Y| T | A | SW | 70 |GH| 294.0 30| S |H665201C U070-A-511__| JN1G |US-70 IN BYLAS EMERGENCY LIGHTPOLE RETROFIT 233 150 150 - Jun-04]  Jun-04| Oct-04] _Sep-04[SCOTT ORRAHOOD 602-712-7580 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y[ T [ T | sw [ 70 |GH| 296.0 1.0] S [H593602C U070-A-509 | XJIF |BYLAS REST AREA CONSTRUCT TURN LANES 151 350 350 - May-04| May-04]  Jul-04]  Jul-04|RICH DEBOER 602-712-7642 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y[Y[AT AT sw [72 [LA 26.8 0.0[ Y [H637601C S072-A-502__| W9SP [SR 72 @ MP 27 (BOUSE) CONST RIGHT TURN LANE 311 85 85 - Aug-04]  Jul-04]  Oct-04] Sep-04|DAVID HARMON 602-712-8654
Y[Y] D SW_| 77__|PM| 683 13| T [H614501C| S 077-A-504 | NDIF [JCT I-10 TO ORACLE RD 2" M&R AR-AC & 1/2" AR-ACFC 111 546 856 310.00 | Mar-05] May-05] Jun-05 STEVE MISHLER 602-712-8678
Y{Y[ T | T [ sW | 77 |PN| 1141 12| T |H569701C| TEA077-A(002)A | RJIF |MAMMOTH CNST SDWKS, LIGHTING&LANDSCAPE 325 606 606 - Aug-04| Aug-04]  Nov-04] Nov-04|KATHLEEN KNAPP 602-712-8628
YIY[ AT A sw |77 [NA[ 3735 10.5] H |H614601C| NH 077-B(004)A | NELF |14 MILE HILL - 5 MILE WASH 3"AC + ACFC 111 2,455 2,855 400.00 | Feb-05] Jan-05] May-05] Apr-05|HALDUN GUVENEN 602-712-7725
Y[Y[ D[ D[ sw [8 [CH| 2980 11.0] S [H585101C| STP 080-A(008)A | PF1E |APACHE POWDER ROAD- CLIFFORD WASH __|3" AC + ARFC 111 3,956 4,369 41300 | Oct-04]  Apr-05] Jan-05] Jun-05[CHRIS PULEO 602-712-7992 NEED TIME FOR UTILITY RELOCATIONS
Y SW_| 80 |CH| 3640 0.1 S |H624301C ROLF [DGLS STGC WEIGHT & INSP STATION DSGN/CST WEIGHT & INSP STATION 162 4,055 4,130 75.00 | May-05 Aug-05 DAVE MELLGREN 602-712-8629 PRB 11/30/04 MOVED TO FY06
Y|[Y| D | D | SW | 8L |AP| 3800 0.1 G |H616401C| S 081-A-501 | IXIC |LYMAN LAKE STATE PARK RECONST PARK ROADS & PARKING 321 1,150 1,360 210.00 | Jan-05] Feb-05] Mar-05] _Apr-O5|DAVE MELLGREN 602-712-8629
YIY[ AT A sw |8 [sC 0.0 0.1 T |H541501C F082-1-501 | ASIE |SAN RAFAEL STATE PARK CONSTRUCT PARK ROADS. 321 550 550 - Nov-04]  Oct-04] Jan-05] Dec-04|DAVE MELLGREN 602-712-8629 READVERTISE OCT 2004
Y[Y[ D[ D[ sw [8 [sc 3.1 95 T |H585201C| STP 082-A(005)A | PG1E [NOGALES CL - PATAGONIA LAKE RD RR 3" + ARFC 111 2,740 2,740 - Dec-04] Jan-05] Feb-05] Apr-05[STEVE MISHLER 602-712-8678
Y[Y[ D | D | sW |8 [sC 55 0.1] T |H466501C| STP*082-A(003)A | IYIC |SANTA CRUZ RIVER BRIDGE #1478 BRIDGE REPLACEMENT. 125 4,700 6,830 | $ 2,130.00 | Dec-04] Jan-05] Feb-05] Apr-O5|TINA SISLEY 602-712-8938
Y| T | T | sw | 8 |sC 15.0 17| T |HA423901C| STP082-A(006)A | ZU1B |SR-82, PATAGONIA ROCKFALL MITAGATION & SAFETY 133 1,300 1,300 - May-04| May-04] _ Jul-04] _ Jul-04|BRUCE PURRIER 520-620-5426 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y[Y[ T | T [ sw |8 [PM| 362 4.0[ T |H450902C S083-A-501 | TX1E |JCT SR 82 - MP 45.9 ELIMINATE & UPGRADE GUARDRAIL 311 980 980 - Jul-04]  Jul-04]  Aug-04] Aug-04|BRUCE PURRIER 520-620-5426 FY04 PROJECT
Y[Y[ T[T T [ sw [8 [pm] 402 49 T |H450903C S083-A-502__| UDIE |MP 40.18 - MP 45.11 ELIMINATE & UPGRADE GUARDRAIL 311 1,395 1,395 - Jul-04]  Jul-04]  Aug-04] Aug-04|BRUCE PURRIER 520-620-5426 FY04 PROJECT
YI{Y[ T [ T | sw |8 |MA[ 1226 35| Y |H595508C| ACNH085-B(012)B| VGL1E [MP 122.58 - 126.08 CONSTRUCT ROADWAY 341 7,774 7,774 - Jul-04] _ Jul-04] _Oct-04] _Oct-04|CHRIS DIMITROPLOS 602-712-8456 TECHNICAL ADJUSTMENT
Y T | A | sw | 8 |MA| 1411 6.1| Y |H595506C| ACNHO085-B(006)B| LR1E |MP 141.71 - MP 147.85 CONSTRUCT ROADWAY (NB MAINLINE __|341 9,000 9,000 - Jun-04]  Jun-04] _Oct-04| _Sep-04|CHRIS DIMITROPLOS 602-712-8456 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y[ T [ T | sw [ 8 |MA[ 1500 0.6] E |H595544C| STP085-B(013)A | EELG |SR-85, MC-85 TO BASELINE RD IRRIGATION, DRAINAGE, UTIL 341 4,000 4,000 - May-04] May-04]  Jul-04]  Jul-04|CHRIS DIMITROPLOS 602-712-8456 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y SW | 85 [MA| 1504 21| E [H595504C LS1E |MC 85 TO SOUTHERN CONSTRUCT ROADWAY 341 19,304 10,129 | $ (9.175.00)[ Apr-05 Jul-05 EVELYN MA 602-712-6660 PRB 5/17/05 MOVED TO FY06
Y[Y][ D SW_| 86 __|PM| 1050 10.4] T |H614701C| S 086-A-503 | NF1F [MP 105 TO SELLS POLYMER SEAL COAT (SPOT LEVEL) 111 330 290 (40.00)[ Feb-05] Jun-05] May-05 STEVE MISHLER 602-712-8678
Y SW_| 86 |PM| 1120 30| T |H649101C CF1G |[TOWN OF SELLS CONSTRUCT ROADWAY WIDENING 6,000 7,475 | $ 1,475.00 | Jun-05 Oct-05! STEPHEN WILSON 520-620-5426 PRB 6/21/05 MOVED TO FY06
Y[ T [ A sw [ 8 |pMm| 1138 0.1 T |H624401C| TEAO086-A(Q06)A | UVIF |SELLS WASH PEDESTRIAN BRIDGE CONST PEDESTRIAN BRIDGE 325 450 450 - Jun-04]  Jun-04] Oct-04]  Sep-04|BRUCE CANNON 520-620-5428 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y[ T [ T | sw [8 [pMm] 150.0 0.0 T |H619601C| TEAO86-A(004)A | VS1F |SR-86, VALENCIA TO SR-286 SHOULDER WIDENING, BIKE LANES 325 800 800 - Jun-04]  Jun-04] Aug-04] Aug-04|BRUCE CANNON 520-620-5428 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y| T [ T | SwW [ 8 |PN| 136.0 05 T |H652801C S097-A-503__| GN1G |SR-87, SKOUSEN RD INTERSECTION 3"AC OVERLAY & PY SEAL COAT 311 145 145 - May-04] May-04] _ Jul-04] _ Jul-04]YONGQI LI 602-712-8661 ADV FY04, FY05 AWD MEASUREMENT ONLY
YIY[ A A | SW | 87 |MA| 1596 0.1 E |HX16101C| STP087-A(005) | ED1G |SR-87 / SR-587 & HUNT HWY CONST NEW TRAFFIC SIGNAL SYSTM 132 633 700 67.00 | Nov-04| Sep-04] Feb-05] Dec-04|MIKE MARIETTI 602-712-6776 TECHNICAL ADJUSTMENT
Y T [ T | sw [ 8 |mA[ 2172 0.1 E |H625801C S087-B-504 | UY1F [SR-87 @ MP 217.2 MILL & REPLACE ACFC 311 85 85 - Apr-04]  Apr-04] Jul-04]  Jul-04|DAVID HARMON 602-712-8654 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y A | A Ssw [ 8 |NA[ 3446 0.6] H |H576701C| BR 087-D(001)A | LVIE [LITTLE COLORADO RIVER BRIDGE #229 BRIDGE REPLACEMENT 125 6,800 6,800 - Jun-05]  Apr-05] Nov-05] May-05[KHALID SALAHUDDIN 602-712-8620
ERRORS IN THE ADV & AWD DATES WERE CORRECTED,
Y sw_| 89 [vv| 3125 0.3| P _|H395701C JP1C |[INTERSECTION OF SR89 & SR69 CONSTRUCT TRAFFIC INTERCHANGE 331 11,188 11,488 300.00 | May-05 Aug-05 MIKE ANDAZOLA 602-712-7629 PRB 6/21/05 MOVED TO FY06
Y T | A | sw [ 8 |vv| 3138 25| P |H618701C| S 089-B-504 | OGLF |[SUNDOG RANCH RD - WILLOW LAKE RD CONSTRUCT ROADWAY WIDENING 341 7,000 7,377 377.00 | Apr-05] Apr-05] Jul-05] Jun-05[JOHN STERNER 602-712-8679 ERROR IN THE ADV DATE WAS CORRECTED
Y T [ A ] Ssw [8A |[vyv| 3248 6.7 P [H614801C| STP*A89-A(004)A | NG1F |[COYOTE SPRINGS - FOREST BOUNDARY 4" AC+1/2" AR-ACFC& SHLD WIDEN 111 3,802 5115|$ 1,313.00 | Apr-05] Apr-05] Jul-05] Jun-05|HALDUN GUVENEN 602-712-7725
Y{Y[ T SW_| 89A | YV| 3440 02| P _|H507901C| TEA AB9-A(003)A | JVIC |[TOWN OF JEROME CST REST AREA FACILITIES/PKNG 322 853 853 - Mar-05] _Mar-05] _ Jun-05 DEBRA EINWECK 602-712-6747 TECHNICAL ADJUSTMENT
Y| T | T | SW | 89A |CN| 3824 02| F_|H552301C| STPAB9-B(004)A | JX1C |SR 89A, MP 382.4 ROCKFALL CONTAINMENT 133 4,000 4,000 - May-04| May-04] _ Jul-04] _ Jul-04|MIKE ANDAZOLA 602-712-7629 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y[Y[ T[T SW_| 89A |CN| 537.4 9.8 F |H556601C| STP AB9-C(001)A | HULE [MARBLE CANYON - HOUSE ROCK-UNIT 1 3"AC + ARFC 111 2,215 2,771 556.00 | Jan-05] Jan-05] Apr-05| Apr-O5|STEVE MISHLER 602-712-8678
Y[ T [ A sw [[92 [cH| 3230 0.0] S [H623901C| TEA092-A(002)A | OQLF [GREENBRIAR - BUFFALO SOLDIER TR MULTI-USE PATHWAY & LANDSCAPE 325 350 350 - Jun-04]  Jun-04] Oct-04] Sep-04|BRUCE CANNON 520-620-5428 ADV FY04, FY05 AWD MEASUREMENT ONLY
YIY[ A A | SW | 93 |MO| 916 5.6] K _|H592401C KLLC [OLD US 93 TO ANTELOPE WASH CONSTRUCT PARALLEL ROADWAY 341 24,307 24,307 - Aug-04] _ Jul-04] _Nov-04] _Oct-04|LARRY DOESCHER 602-712-7551
YIY[ A | A | swW | 93 |MO| 1040 12.3| K_|H614901C| NH* 093-B(010)A | NH1F [MOSS WASH TO DELUGE WASH 3"AC + ARFC 111 3,620 5510 | $ 1,899.00 | Dec-04] Nov-04] Mar-05] Feb-05/KEN AKOH-ARREY 602-712-8660
Y[YI T | D [ sw | 93 [mMO| 1220 1.4] K |H561801C| TEA093-B(011)A | ITIE |WIKIEUP CONSTRUCT 5 LN URBAN ROADWAY 331 3,088 3,708 620.00 | Nov-04] Nov-04] Jan-05] Feb-05[LARRY DOESCHER 602-712-7551
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ADVERTISEMENT AND AWARD STATUS OF ADOT HIGHWAY PROJECTS (FISCAL YEAR 2005)
BASELINE DATA AS OF JULY 1, 2004

ACTUAL DATA AS OF JUNE 30, 2005

(Grouped by Baseline and Project Type) (Sorted by Route and MilePost within Each Group) (program boliars are in $000)
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Y[Y SW 93 YV 155.9 3.1 K [H554401C| NH 093-B(002)B | KQ1C [COTTONWOOD CYN-BRIDLE CREEK SCTN CONSTRUCT ROADWAY & STRUCTURE 341 21,000 24,500 3,500.00 Feb-05! Jun-05 LARRY DOESCHER 602-712-7551 PRB 5/17/05 MOVED TO FY06
Y SW 93 MA 198.0 1.7| P |H582501C MCI1E |WICKENBURG BY-PASS CONSTRUCT BY-PASS 342 24,000 24,000 - May-05 Sep-05 LARRY DOESCHER 602-712-7551 PRB 5/17/05 MOVED TO FY06
Y[Y T A SW 95 YU 21.9 15| Y [H526701C| NH095-A(001)A [ UQ1C |YUMA STREETS RR 4" AC + ARFC 111 750 950 200.00 Nov-04| Nov-04| Mar-05| Feb-05[JIM REEVES 602-712-7980
Y A A SW 95 YU 34.0 10.0] Y [H631001C| NH 095-8(004)A | SG1E [US 95, MP 34 - MP 44 CONSTRUCT PASSING LANES 333 1,500 1,500 - May-05]  Apr-05] Aug-05] Jun-05[DAVID HARMON 602-712-8654
Y[Y T A SW 95 LA 144.4 3.8| Y [H511801C| NH 095-C(005)B | SR1C [PARKER - LAKESIDE RECONSTRUCT ROADWAY 331 9,872 9,878 6.00 Dec-04| Dec-04 Apr-05[ Mar-05[ORLANDO JEREZ 602-712-7187
Y T T SW 101L | MA 44 0.1 E [H595603C S101-B-505 CZ1G |RAMP METERING PHASE 4 RAMP METERING PHASE IV 331 500 532 32.00 Jun-04 Jun-04| Aug-04| Aug-04|PANKAJ GUPTE 602-712-7754 ADV FY04, FY0O5 AWD MEASUREMENT ONLY
Y[Y T A SW 163 NA 394.8 0.1] H [HX11901C U163-A-500 SX1F |US-163 @ N-106 CONST NEW TRAFFIC SIGNAL 312 170 170 - Jul-04 Jul-04| Sep-04| Aug-04|JAMIE KAMAL 602-712-7992
Y T SW_[ 163 | NA| 396.1 0.1] H [H603101C| TEA 163-A(006)A | CJ1F [LAGUNA WASH PEDESTRIAN BRIDGE CONSTRUCT NEW BRIDGE 325 1,383 1,383 - Jun-05]  Jun-05] Nov-05 CAMERON KHANLAR 602-712-6597
Y[Y T A SW 180 AP 416.3 10.1| G |H585701C| STP 180-C(002)A | PN1E |NUTRIOSO - ALPINE RR 4" + ARFC 111 3,928 3,928 - Jan-05 Jan-05 Apr-05[ Mar-05|MOHAMMAD JAWHAR 602-712-7994
Y T SW 188 Gl 214.8 4.1 G |H615501C| STP 188-A(001)B | JN1C [WHEATFIELDS - US 60 CONSTRUCT ROADWAY 341 10,000 10,000 - Apr-05 Apr-05[  Aug-05 BAHRAM DARIUSH 602-712-8427
Y[Y A A SW 191 CH 55.0 11.4] T |H571601C U191-A-501 UP1E |DRAGOON RD - COCHISE TI CONST EXT & INT UPGRADE 311 801 801 - Oct-04| Sep-04 Jan-05| Nov-04|ROBERT (BOB) MICKELSON 520-620-5456 [TECHNICAL ADJUSTMENT
Y[ T T Sw_[191 [GH 97.6 3.1] S |H503706C| STP191-B(004)B | BF1E |MP 97.6 - MP 100.7 (SEGMENT IV) CST NEW ROADWAY E OF EXIST 341 7,126 7,126 - Mar-04] Mar-04]  Jul-04]  Jul-04|ROBERT (BOB) MICKELSON 520-620-5456__|ADV FY04, FY05 AWD MEASUREMENT ONLY
Y[Y T A SW 191 GE 167.5 1.7] S |H460201C U 191-C-502 AlLC |MORENCI - MINE PLANT ENTRANCE OVERLAY, WIDEN SHOULDERS 331 2,300 2,300 - Mar-05| Mar-05 Jun-05| May-05|ROBIN RAINE 520-620-5457
Y[Y SW 191 GE 225.0 14.0] G |H390201C ZKSP |[KP CIENEGA - BUTTER CIENEGA ARFC 111 963 3,200 2,237.00 Mar-05! Jun-05 KENNETH COOPER 602-712-8674 PRB 1/18/05 MOVE TO FY06
Y SW 191 AP 344.6 23.9| H [H589501C CVIE |WITCH WELL - SANDERS 1/2" AR-ACFC OVERLAY 111 2,022 2,022 - Jun-05 Nov-05 JOSEPH M. PHILLIPS 602-712-7707 PRB 5/17/05 DELETE PROJECT
Y Ssw_[191 [AP| 3550 1.0] H [H541201C DF1E [191 MP 355-356 (HARDSCRABBLE RD) RECONSTRUCT ROADWAY & DRAINAGE _ [311 950 950 - Jun-05 Nov-05 JOSEPH M. PHILLIPS 602-712-7707 PRB 5/17/05 MOVE TO FY06
Y T T SW 191 AP 374.4 0.7] H [H604001C U191-A-503 AK1F |BEACON LIGHT HILL PASSING LANES 311 755 755 - May-04| May-04 Jul-04/ Jul-04[MISTY DAYZIE 928-779-7529 ADV FY04, FY05 AWD MEASUREMENT ONLY
Y T T SW 191 AP 397.0; 0.2 H [H541301C U191-E-502 AV1G |KLAGETOH (CHAMBERS - MEXICAN WTR) WIDEN, LEFT TURN LANE 311 640 640 - Jun-04 Jun-04| Aug-04| Aug-04|JIM REEVES 602-712-7980 ADV FY04, FY0O5 AWD MEASUREMENT ONLY
Y SW 195 YU 5.5 3.5| Y [H577403C TP1F |AVEE 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY 341 10,049 10,049 - May-05 Oct-05 MIKE BRUDER 602-712-6836 PRB 5/10/05 MOVED TO FY06
Y sw_[195 [YU 26.0 13| Y [H577407C SAILF [40TH STREET TO I-8 CONSTRUCT ROADWAY WIDENING 341 3,655 5,546 1,891.00 | May-05 Oct-05] MIKE BRUDER 602-712-6836 PRB 5/10/05 MOVED TO FY06
Y[Y T A SW 202L | MA 9.0 3.3] E [H606901C RQ1F |202L, LOOP 101 - COUNTRY CLUB DR CONTINOUS LIGHTING 132 625 700 75.00 Oct-04 Oct-04| Feb-05| Dec-04|MIKE MARIETTI 602-712-6776 TECHNICAL ADJUSTMENT
Y[Y D D SW 260 Gl 269.2 8.0 P |H615101C| STP 260-B(007)A | NJ1F [COLCORD - WOODS CANYON MILL + REPL + OVERLAY + ARFC 111 5,852 5,852 - Dec-04 Apr-05 Apr-05[ May-05[AKRAM FRIEKH 602-712-8553
Y[Y A A SW 260 NA 321.0 1.0 G |H649901C S 260-B-507 EB1G |[COTTONWOOD WASH BRIDGE STR # 1643 SCOUR RETROFIT 123 303 303 - Jan-05| Dec-04 Apr-05[  Feb-05|ITTY ITTY 602-712-7468
Y[Y] D D Sw_[ 289 [sC 0.0 100 T [H615201C| S 289-A-501 | NKI1F [JCT I-19 TO PENA BLANCA LAKE POLYMER SEAL COAT 113 344 424 80.00 | Mar-05]  Apr-05] May-05] Jun-05[STEVE MISHLER 602-712-8678
Y[Y D SW 386 PM 0.0 12.0| T |H615401C S 386-A-500 NM1F |JCT SR 86 - KITT PEAK OBSERVATORY POLYMER SEAL COAT 113 365 465 100.00 Feb-05| May-05 Apr-05 STEVE MISHLER 602-712-8678
Y[Y D T SW 989 PM 34.5 15| T |H616001C S 989-A-500 VWIE |TANGERINE RD, FIRST AVE - SR 77 WIDEN TO 4 LANES 342 9,050 9,383 333.00 Jan-05| Feb-05[ May-05| May-05|SHAFI HASAN 602-712-9896
Y[Y A A SW 999 MA 0.0 13.6] E [H648201C| NH999-A(024)A | EG1G |VARIOUS REGIONAL FREEWAYS CONST QUIET PAVEMENT PH IV 114111 4,400 9,460 5,060.00 Oct-04| Sep-04 Jan-05| Dec-04|STEVE MISHLER 602-712-8678 SUBPROGRAM 114
Valley | 17 MA] 218.0 0.1] E [H655601C] CMO017-A(017)A [ NR1G [I-17 @ HAPPY VALLEY ROAD ROUNDABOUT IMPROVEMENTS 312 342 1,600 973 (627.00) Sep-04 Nov-04[STEVE BEASLEY 602-712-7645
MAG 101L | MA 5.2 15| E |H640501C S 101-A-514 BF1G |BETHANY HOME RD SOUTH HALF TI CONSTRUCT TI 342 6,300 4,724 (1,576.00) Apr-05 Jun-05|RON MCCALLY 602-712-7646 ADVANCED FROM FY08
Valley | 101L | MA 6.0 0.1| E |H649301C| STP 101-A(003)B | GE1G [MARYLAND AVENUE /101L CONSTRUCT UNDERPASS 342 6,309 6,309 - May-05 RON MCCALLY 602-712-7646
MAG 202L | MA 29.0 0.0) E [H568604C QX1F |SR 202L / US 60 TI, PHASE 2 ROADWAY CONSTRUCTION 342 68,028 68,028 - Feb-05 Apr-05[JOE WARREN 602-712-8695 ADVANCED FROM FY06
SW 10 MA] 145.0 17.9] E [H632801C 1010-C-514 | ZD1D [I-10, 3RD ST - US-60 SIGN REHAB PROJECT 164 2,100 2,100 - Nov-04 Feb-05[M YOUSSEF 602-712-7647
SW 10 PM 288.0; 2.2| S |H661301C HC1G |I-10, MARSH STATION MILL & REPLACE 2" AC EB/WB 112 280 280 - Dec-04 Feb-05|MIKE ANDAZOLA 602-712-7629
SW 10 CH 296.0; 6.8| S |H661201C 1010-E-507 HD1G |[PIMA CO LINE - BENSON BYPASS, EB MILL & REPLACE AR-ACFC 112 500 500 - Jul-04 Aug-04[YONGQI LI 602-712-8661
SW 10 CH 326.0 0.0] S [H630301C | 010-F-504 NV1G |[TEXAS CYN RST AREA WATERLINE REPL REPLACE WATERLINE 153 650 650 - Jun-05 DEBRA EINWECK 602-712-6747
SW 10 CH| 352.0 0.0] S [H650501C| 1 010-F-303 | QE1G [JCT I-10 & US 191 CONSTRUCT PTAL INTER _LIGHTING 312 210 210 - Jun-05] SCOTT ORRAHOOD 602-712-7580
SW 17 MA 218.0; 8.0 E [H674701C | 017-A-515 WY1G [HAPPY VALLEY RD TO DAISY MTN DR, PAVEMENT PRESERVATION 113 2,716 2,716 - Feb-05! Mar-05|YONGQI LI 602-712-8661
SW 17 YV 297.0 03] P [H672601C | 017-B-514 WI1G [MCGUIREVILLE REST AREA CONSTRUCT NEW ET BED 153 742 742 - May-05 DEBRA EINWECK 602-712-6747
SW 17 CN 306.0; 28| F |H662901C 1017-B-512 GV1G |I-17, MP 306.5 - 336.25 MILL & REPLACE 112 310 310 - Jul-04 Aug-04[YONGQI LI 602-712-8661
SW 19 PM 39.0 10 T [H611301C| 1 019-A-505 BZ1G [CMP NB & SB RAMPS, STR # 6603 CULVERT OUTLET PROTECTION 170 170 - Jun-05 STEPHEN WILSON 520-620-5426
SW 40 MO 46.0 14| K |H662201C 1040-A-514 GY1G |HOLY MOSES WASH MILL 3" REPLACE AC & ACFC 112 400 400 - Jul-04; Sep-04)| YONGQI LI 602-712-8661
SW 40 MO 52.0 0.6] K |H605201C| TEA 040-A(007)A | CA1F [I-40 MULTI-USE PATH, MULTI-USE PATHWAY 325 370 370 - Apr-05 ROBERT GASSER 602-712-4603 REJECTED BY TRANSPORATION BOARD ON JUNE 2005
SW 40 CN 236.0; 2.0 H [H618301C| AC* 040-D(016)A [ GO1F |SUNSHINE BNSF RR OP WB DECK REHABILITATION 126 1,500 1,500 - Feb-05 Apr-05[KHALID SALAHUDDIN 602-712-8620
Ssw_ [ 40 AP| 3422 11.6] H |H613901C| HES*040-E(003)B | MX1F [QUERINO - HAWTHORNE RR(5" TL& 4"PL)+2" AC + ARFC 111132 13,482 13,482 - May-05 Jun-05|STEVE MISHLER 602-712-8678 ADVANCED FROM FY06
SW 40B [ CN 195.2 0.4| F [H663201C SB40-D-515 HM1G [B-40, MP 195.19 - MP 195.64 MILL & REPLACE 2" ARAC 112 262 262 - Jul-04; Aug-04[YONGQI LI 602-712-8661
SW 60 NA 352.0; 0.7] G [H620001C U 060-F-501 NZ1F [US-60, MP 352 EXTEND 2 CBCS AND WIDEN RDWY 311 572 572 - Jan-05 Mar-05|STEVE MISHLER 602-712-8678
SW 61 AP 416.5 0.2 G [H609501C S 061-B-500 MI1F |JCT SR 61/US 191 REALIGN INTERSECTION 311 420 420 - Mar-05! May-05[DAVID HARMON 602-712-8654
SW 70 GH| 2718 0.2[ G |H619201C U070-A-510 | NRIF [US 70 @ PERIDOT SIDING CONSTRUCT TURN LANES 311 140 140 Nov-04 Jan-05|JIM REEVES 602-712-7980
SW 77 NA 368.5, 4.4 H [H641401C S 077-B-506 YL1F [SR77 @ MP 368.48 & MP 372.92 BOX CULVERTS EXTENTIONS 311 535 535 May-05 Jun-05|HALDUN GUVENEN 602-712-7725
SW 80 CH 339.0; 35| S [H667501C S 080-A-502 UI1C [BISBEE TUNNEL - LOWELL CIRCLE 1/2" AC - ACFC 112 300 300 Jan-05 Mar-05|YONGQI LI 602-712-8661
SW 80 CH 434.7 0.0 S |H640201C| TEA 080-A(011)A | OX1F [SR 80, BISBEE ROUNDABOUT LANDSCAPING 323 320 320 Jun-05 KATHLEEN KNAPP 602-712-8628
SW 87 PN| 1332 15| T [H605301C| TEA 087-A(003)A | EG1F |SR 87, NORTHERN TO SR 287 MULTI-USE PATHWAY 325 675 675 Feb-05 May-05|ROBERT GASSER 602-712-4603
SW 87 MA 218.0; 8.0 P [H654601C S087-B-506 KQ1G |SR-87, MP 223 TO MP 226 SPOT MILL 112 600 600 Jul-04; Aug-04[YONGQI LI 602-712-8661
SW 89 YV 338.6, 0.0 P [H617201C S 089-B-502 AN1F |BRAMBLE INTERSECTION TURN LANES 535 670 Jun-05 ORLANDO JEREZ 602-712-7187
SW 89 CN 420.0 13| F |H662401C U089-C-502 GWI1G |US-89, FLAGSTAFF CITY LIMITS N MILL & REPLACE 2" AC 112 200 200 Jul-04 Sep-04)| YONGQI LI 602-712-8661
SW 89 CN| 4684 2.4] F_|H635801C AL1G |MP 468.40 - MP 470.80 AC (3" TL) RR ARFC 112 1,064 1,064 May-05 JAVIER GURROLA 602-712-7687
SW 90 CH 306.0; 0.0 S [H627101C S 090-A-505 GN1F |SR-90, @ WHETSTONE CONCRETE CHANNEL LINING 311 302 302 Jan-05 Feb-05|DAVID HARMON 602-712-8654
SW 90 CH 317.1 13| S [H622801C| TEA 090-A(001)A [ PD1F |7TH ST TO BUFFALO SOLDIER TRAIL MULTI-USE PATH & LANDSCAPING 325 800 800 Jun-05 BRUCE CANNON 520-620-5428
SW 90 CH 322.5 0.5 S |H641301C| TEA 090-A(003)A | DM1G [SR-90, E AVE DEL SOL - COLONIA CNST MULTI-USE PATH & LNDSCP 325 320 320 Mar-05! BRUCE CANNON 520-620-5428
SW 95 LA| 1420 0.0] Y [H603601C| STP 095-C-512 | SZIF [SR-95, MP 142, PARKER SOUTH ROADWAY WIDENING 341 534 534 Dec-04 Mar-05|ORLANDO JEREZ 602-712-7187
SW 101L | MA 17.0 6.3| E |H633901C S 101-A-513 SWI1F |101L, 75TH AVE - I-17 TI SIGN REHAB 1,090 1,090 Jun-05 JOHN HOANG 602-712-6694
SW 179 CN 311.3 0.2 F [H662301C S179-A-503 GX1G |SR-179, DOODLEBUG RD. 2" MISC OVERLAY 112 75 75 Jul-04 Aug-04[YONGQI LI 602-712-8661
SW 188 Gl 258.9 0.0] G [H600201C S 188-A-506 AP1F |DRYER DR TO TONTO CREEK TRAIL WIDENING 311 296 296 May-05 JOHN DICKSON 602-712-8683
WAS NOT TO BE MEASURED BECAUSE TO BE MOVED TO
FY06. SINCE ADV IN FY05, WILL TAKE ADV CREDIT IN FY05
SW 189 SC 0.0 0.2| T |H528206C| CBI 189-A(006)X | LF1G [MARIPOSA PORT OF ENTRY CONSTRUCT NEW FAST LANE 162 2,750 3,880 Jun-05 DAVE MELLGREN 602-712-8629 PER GUIDELINE.
SW 191 CH 0.8 0.0 S |HX15701C| HES 191-N(002)A | DS1G [US-191 @ 10TH STREET NEW TRAFFIC SIGNAL SYSTEM 200 200 Jun-05 MIKE MARIETTI 602-712-6776
Sw_[202L | MA 0.0 5.0 E [H663301C| S 202-A-504 | HU1G [I-10 TO PRIEST DRIVE SIGN REHABLITATION 1,600 1,600 Jun-05 JOHN HOANG 602-712-6694
SW 260 Gl 280 0.1 P [H590601C S 260-B-509 SZ1E |GORDON CANYON BRIDGE EROSION CONTROL MITIGATION 331 337 337 Apr-05 May-05[JOHN STERNER 602-712-8679
SW 260 AP 342.0 0.4| G [H619401C S 260-C-506 OULF [SR-260 @ 342 STORM DRAIN 376 376 Jun-05 MIKE ANDAZOLA 602-712-7629
SW 260 AP 395.6 14| G |H669201C S260-C-507 NQ1G |SR 260,MP 395.65 TO MP 397.10 3" AC+FOG COAT + EPOXY 112 560 560 Jan-05 Mar-05|YONGQI LI 602-712-8661
SwW_[ 286 |PM 28.5 0.0[ T [H605701C S286-A-501 | GQ1F [CERRO PRIETO WASH EROSION PROTECTION 311 240 240 Aug-04 Sep-04|LARRY MAUCHER 520-620-5429
SW 999 MA 0.0 0.0 E [H648801C| NH 999-A(040)A | GC1G [VARIOUS REGIONAL FREEWAYS CONST QUIET PAVEMENT PHASE V 114 1,900 3,500 Apr-05 Jun-05|STEVE MISHLER 602-712-8678 ADVANCED FROM FY06
SW 999 SwW 0.0 0.0/ E |H638801C| HES999-A(001A | BI1G [INTERSTATE STATEWIDE LIGHTPOLE REPLACEMENT 132 3,222 3,222 Sep-04 Nov-04|MIKE MARIETTI 602-712-6776
SW 999 SW 0.0 0.0) F [H517407C N _900-0-586 MVIE |[VMS STATEWIDE NW ARIZONA PH 5B CONSTRUCT VMS SIGNS 335 1,090 109 [$ - Jun-05 DEBRA BARKER 602-712-4281
Program and Project Management Section Page 2 of 2

Printed on 7/29/2005 11:38 AM



ADVERTISEMENT AND AWARD STATUS OF ADOT HIGHWAY PROJECTS (FISCAL YEAR 2005)

BASELINE DATA AS OF JULY 1, 2004
ACTUAL DATA AS OF JUNE 30, 2005

LIST OF CONSTRUCTION PROJECTS IN THE CURRENT FIVE YEAR PROGRAM THAT ARE NOT BEING MEASURED

BID ADVERTISEMENT BID AWARD
zZ z
< <
ORIGINAL | CURRENT ag =g
(July 2004) | APPROVED 28 y 2% .
BASELINE | PROGRAM Z g g zZ g5 <
FedID FUND AMOUNT | AMOUNT g = 5 g z 5
Route [CO|Beg MP| Len [ Dist| TRACS Number [ CPSID|PROJECT NAME / LOCATION TYPE OF WORK CODE (in $000) | (in $000) co < oo < PROJECT MANAGER COMMENTS
10 [MA[160.0 0.5]E PIIF__|[RAY ROAD TI CONSTRUCT Tl IMPROVEMENTS 342 $ 1273 [$ 4,943 N/A N/A N/A N/A KHALID SALAHUDDIN 602-712-8620 |NOT TO BE MEASURED, MOVED TO FY06
10 |PM [242.0 0[T _ |H632301C RZ1F_|[I-10 FRT RD @AAR/DOT NOS. 741-091 |ROUNDEL UPGRADE & CONCRETE CRO |134 $ 195 [ $ 195 N/A N/A N/A N/A JOHN SYERS 602-712-8694 NOT TO BE MEASURED, UTILITY AGREEMENT
10 |PM[2518 0.4]T _ |H303804C KTIE |SUNSET ROAD - RUTHRAUFF ROAD _ |LANDSCAPE EB & WB FRONTAGE RDS _ 323 $ 453 595 N/A N/A N/A N/A LARRY MAUCHER 520-620-5429 NOT TO BE MEASURED, MOVED TO FY07
NOT TO BE MEASURED, PROJECT DELETED, WORK AND FUND COMBINED
17 |MA|198.8 1.1|E  |H613501C MTLF [BUCKEYE CURVE - THOMAS RD RR 1"ARFC + REPAIR JOINTS 113 $ 1,530 [$ 1,530 N/A N/A N/A N/A AKRAM FRIEKH 602-712-8553 WITH QUIET PAVEMENT PHASE IV
17 |MA[204.8 oE PM1F |GRAND CANAL CST BICYCLE GRADE SEPARATION 342 $ 3500 [$ 3,500 N/A N/A N/A N/A RANDY ALLENSTEIN 602-712-8107 |NOT TO BE MEASURED, JPA
19 [PM[39.1 0.3]T _ |H589101C KWI1E [CONTINENTAL ROAD Tl REALIGN SB FRONTAGE ROAD (PIMA 331 500 500 N/A N/A N/A N/A LARRY MAUCHER 520-620-5429 NOT TO BE MEASURED, JPA
60 |Gl [246.8 0.5]G__ |H609201C DGIF |RUSSELL RD - RAGUS RD NEW SIDEWALK 500 800 N/A N/A N/A N/A BRUCE CANNON 520-620-5428 NOT TO BE MEASURED, MOVED TO FY06
60 |Gl |2516 0.1]G__ |[H650301C GG1G |US-60 AT MP 251.6 CONSTRUCT TURN LANE 80 80 N/A N/A N/A N/A LYNN SUGIYAMA 602-712-6883 NOT TO BE MEASURED, JPA
77 |PM[775 5[T  [H545901C ENIE |CALLE CONCORDIA - TANGERINE RD |WIDEN TO 6 LANES 331 $ 9,000 [$ 9,000 N/A N/A N/A N/A LAUREL PARKER 520-620-5430 NOT TO BE MEASURED, MOVED TO FY06
86 |PM |145.9 21]T _ |H543401C EDIE |SR 86 @ MP 145.93, 147.74, 148.05 EXTEND THREE BOX CULVERTS 311 $ 1,029 [$ 391 N/A N/A N/A N/A BRUCE PURRIER 520-620-5426 NOT TO BE MEASURED, MOVED TO FY07
195 |YU | 238 3]y [H577406C SGI1F |COUNTY 14TH STREET - B8 CST 4 LANE DIVIDED HIGHWAY 341 $ 8986 % 8,986 N/A N/A N/A N/A MIKE BRUDER 602-712-6836 NOT TO BE MEASURED, MOVED TO FY06
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